



Caltrans


STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Contract 0120F - SFOBB - Superstructure

Tuesday March 24, 2009: Observation via Engineer's Boat - Between 1300 and 1430 - Clear, Warm, Calm

- **E2 - West Elevation**



E2 - Installing Strand Jack Cables



REC'D 09 MAR 31 #009190

E2 - Protective falsework surrounding Shore



E2 - South end - status of concrete finish repair



E2 - East Elevation



E2 - West Elevation - Concrete finish repair in progress



E2 - North end concrete repair



- **Driving Frame GE - Prep to drive battered piles**



GE from the Southwest



Closer shot of GE



The Temporary Towers FE




Close-up of Towers FE




- Shearleg at Pier 7 - Stern View



Close-up of Boom Saddles



Port side of Shearleg Crane from Pier 7



Starboard bow of Shearleg Crane at Pier 7



Thursday March 26, 2009: Observation from Yerba Buena Island - Between 0930 and 1130 - Clear, Warm, Calm

- **E2 - West Elevation from W2**



GE - Driving Battered Piles




Another view of Driving Battered Piles @ GE



- **East Line Temporary Truss near TT "D"**



- **East Line Temporary Truss status @ TT "D" - Tempt Towers at "FE"**



- **Status of Temporary Truss West Line (@TT "B") - W2 North end in background**



- **W2 - East Elevation - Form removal in progress**



Closer view of South portion of East Elevation




Closer view of North portion of East Elevation




Surface repair at South East Corner



East Elevation of W2



Form release work @ North end Top Deck



Form release at North End Soffit Deck



North East corner of W2

