



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
ENGINEER'S DAILY REPORT
LAN Engineering Consultant

HL 5/4/09

REPORT NO. 853 {7-day} { + 210 Project Work Day} DATE April 14, 2009 M T W T F S S (DAY)
NORMAL WORK HOUR: START: 6:00AM STOP: 3:30PM WEATHER: SUNNY

LOCATION : Construction Field Office : 333 Burma Road, Oakland 94607
Working Drawing Campus Office : 375 Burma Road, Oakland 94607

04-SF-80-13.2/13.9
Contract No. 04-0120F4
{SAS Superstructure}

Caltrans Supervisor:
Gary Lai
Senior Bridge Engineer

Office Work:

- ❖ MEP Pre-Team MEP Meeting (Caltrans – Designers).
 - Meeting was held and the following issues were discussed:
 - Submittal 909R1 – responded to by PB but issues still exist.
 - Submittal 915 still having issues with ABF/TYLIN/Caltrans/PB comments.
 - Submittal 739R2 Service Platform – still has several issues that need to be resolved by PB. Shop Drawings need to be checked and coordinated.
 - CCO # 55 has been submitted and needs to be reviewed and processed.
- ❖ MEP Team Staff Meeting
 - Meeting was held and the following issues were discussed:
 - Rescheduling of the Team China Teleconference per Gina's request of Thursday April 16, 4:30 PM Oakland Time.
 - Discuss the 3D status and the PB input to the model. The installation of the schematic electrical would not be beneficial in my opinion because the actual installation will probably be different. This would mean that the 3D model would not be what is actually constructed. I would suggest to have the base electrical installed and if possible have the model updated at a later date when we get farther into the construction phase of the structure.
- ❖ MEP Meeting (Caltrans – Designers - Contractor).
 - The meeting was held with the following items discussed:
 - Cable tray procurement will be changing to B-Line. The submittals will be coming soon.
 - Submittal 915 Barrier Rail review processing? Soon.
 - Ladders and railing changes status.
 - Service platform and equipment racks. CCO #55 submitted by PB. The shop drawings are still being reviewed Sub 739R2.

Any questions or comments you can reach me at (916) 919-7158. My E-Mail address is Mike.Travis@LANEngineering.com or Michael.Travis@dot.ca.gov

END OF REPORT

0545-1600 @ Office / Time sheet total 8 hours regular

SIGNATURE

Name Michael F. Travis TITLE Electrical Engineer – LAN Engineering

REC'D 09 MAY 07 #009434