

JW

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 868
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1078
Form HC-10A (Rev. 6/80)	04-0120F4	Date	04/29/2009

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700


ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR - ABFJV

THANH V LE

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.										REMARKS		
Equip. #	N O M E N	DESCRIPTION (Of Equipment or Labor)	Regular	OT								IDLE OR DOWN	Name	Contractor
		Foreman	8	2								Day	Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	2								Day	Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	2								Day	Price Adam	Traylor Dutra
		Operator	8	2								Day	Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	2								Day	Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	2								Day	Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	2								Day	Travis Logsdon	Traylor Dutra
		Operator	8	2								Day	Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	2								Day	Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	8	2								Day	Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	2								Day	Richard Hiebert	Traylor Dutra
		Pile driver Journeyman	8	2								Night	Lee Tacker	
		Pile driver Journeyman	8	2								Night	Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	2								Night	Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	2								Night	Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	2								Night	Gary Lewis	Traylor Dutra
		Operator	8	2								Night	Bud Germany	Traylor Dutra
		Operator	8	2								Night	Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	2								Night	Randall Lasley	Traylor Dutra
DB-5		Derrick Barge crane	8											
Big Digger		Marine barge	8											
Morty		Marine barge	8											
		Delmag 100										IDLE		
		APE 600 - Vibrator										IDLE		
217		Marine barge	8											
L437	1	Multiquip Generator	8											
L472	1	Power Generation Cummine	8											







Grouting discharge hose



grouting materials



Bolts location modification



Thanh V Le

Trans Engineer (D)/Asst. Struct. Rep