

STATE OF CALIFORNIA  
DEPARTMENT OF TRANSPORTATION  
Form HC-10A (Rev. 6/80)

Job Stamp  
**04-0120F4**  
**SFOBB SAS**

Const. Calendar Day No **833**  
Project Work Day No. **1043**  
Date **03/25/2009**  
Shift Hours Start **6:30** Stop **3:00**  
Inspector Shift **6:30 AM to 3:00 PM**

ASSISTANT STRUCTURAL  
REPRESENTATIVE.

**CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.										REMARKS			
		Cross beam	Over Time	Rebar Placing	Surveying	PT & H T R ducts	Pipes for chiller and concrete							IDLE OR DOWN	Name
DESCRIPTION (Of Equipment or Labor)															
Equip. #	N O M E N														
	1														
<b>E2 - FOOTING</b>															
1	Foreman	8												Terry Cronk	ABF
1	Pile Driver	8												Allen Briney	ABF
1	Pile Driver	8												Luke Paulk	ABF
1	Pile Driver	8												Jamal Whitney	ABF
1	Pile Driver	8												Carl Niesly	ABF
1	Pile Driver	8												Harry Wheat	ABF
1	Laborer	8												Matt Garcia	Conco
1	Mason	8												Jose Garza	Conco
1	Laborer	8												Suzanne Wright	Conco
1	Mason	8												Ruben Rayan	Conco
1	Oiler	8												Doug Greene	ABF
1	Crane Operator	8												Joe Showman	ABF
1	Laborer	8												Byron Contreras	ABF
1	Compressor													ingersolrand	ABF
1	D.B. Crane													Manitowoc	ABF
1	Skiff											idle	Lobell	ABF	
1	Flexy float														ABF
1	Baker tank														
1	Barge													Westar 1	ABF
2	Welding Machine											idle	Lincoln	ABF	
3	Generator												25 – 100 KW	ABF	

**Weather:** Sunny 65 F

**Description of Operation:**

**E2 Footing**

1. Grinding concrete at south end of the crossbeam for class A finish.
2. Chipping excess concrete at North end of the crossbeam.
3. Prep work for lowering false work soffit deck by removing weld between soffit deck and false work bents' cap.
4. ABF tensioned the Bigge's strands to release tension on sand jacks for removal.
5. I attended in Team Concrete meeting at 8.00 am.
6. Miscellaneous work.

**Additional Work on/off site:**

**Inspector:**

Masoud Modanlou  Trans Engineer (C)/Asst. Struct. Rep