

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>0069 to 0073</b>	DATE: <b>11/16 to 11/20/09</b> S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; <b>07:00</b> STOP; <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

Monday: 11/16/09 0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Attended internal CCO cost estimate meeting. Discussed ZPMC labor rates and CCO 108 change orders with Sam Choy.
- Worked on CCO 41 cost estimate comparison

Tuesday: 11/17/09 0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- No electricity in the office power in the morning
- Reviewed ZPMC's portion of CCO 41 cost estimate

Wednesday: 11/18/09 0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Reviewed ZPMC's portion of CCO 41 cost estimate
- Reviewed Jake's cost estimate for the additional work to revise the traveler rail brackets before PP 8.5
- Reviewed ABF's RFCO 72 cost estimate

Thursday: 11/19/09 1100 - 1530 = 4 hrs

- Reviewed PMIV and email correspondences
- Worked on RFCO 69 cost estimate

Friday: 11/20/09 0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Worked on RFCO 69 cost estimate
- Worked on revising cost estimates for CCOs included in CCO 108 S1

SIGNATURE

REC'D H31 NOV 23 2009  
**Jeff Ocampo**

**Consultant Engineer, SAS**