

04-0120F4
04-SF, ALA-80-
12.2/14.3, 0.0/2.7

**Assistant Resident Engineer
Report**

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Robert Kobal

Week of 2012-10-8

SAS Bridge Travelers/Skyway cleanup

Mon 2012-10-8

Attended general staff meeting.

Attended ABF/CT senior staff meeting.

Attended Champions meeting.

Met with Chris Bausone and Ida Goldenberg to discuss various traveler issues, painting of supplementary platforms, measurements for adjusting the linear actuators (measurements done last week, witnessed by Nate Odel), spare parts delivery, and transporting the Travelers.

Worked on Skyway paint cleanup, nonskid paint on bikepath panel joints, and painting/caulking of handrail base plates.

Worked on CCO 232S1

Tue 2012-10-9

Attended corridor coordination meeting.

Attended YBI City Ramps Project Design Team meeting.

Prepared for and lead the Skyway cleanup meeting, see meeting minutes.

Reviewed CCO 217S1 plan sheets.

Worked on Skyway bikepath polyester concrete. Per Steve Hulsebus there is a requirement for color contrast between the two colors on the path to assist the visually impaired. I asked Ric Maggenti to help with verifying the actual contrast.

Wed 2012-10-10

Worked on CCO 232S1

Attended SSO Weekend preparedness meeting.

Attended Bosch security camera software presentation in Livermore

Thur 2012-10-11

Attended Safety meeting.

Worked on CCO 232S1,

Discussed traveler decking replacement material at a meeting with Bill Casey, Nicolai Hvass, and Maintenance; Nader Eshghipour, Dave Annis, Bill Zanetich. After the meeting we took a sample piece and ran water on it to get a real sense of skid friction. Nader thought the replacement material was acceptable.

Friday 2012-10-12

Attended OBG staff meeting.

Discussed traveler issues with Ida Goldenberg and Chris Bausone.


Materials certs: Ida and Barb McDowell are discussing, Ida to reorganize material and send.

Shipping: Discussed schedule, loading onto trucks to begin 10/18/12. Elevating platforms need to be removed per CHP requirements.

Actuator measurements: Formal direction via RFI will be provided to confirm the plug thickness to be installed in several actuators to get the elevating platforms to sit correctly on the landing plates.

I discussed traveler decking replacement scope in CCO 272 with Bob Kick.

Worked on Skyway cleanup paint scope- to be provided to the YBITS1 contract painting contractor Jeffco.



Robert Kobal
Senior TE