



Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 259 Const Calendar Day: 610 Date: 11-May-2011 Wednesday

Inspector Name: Bradd, David Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer: Wilcox, Jason Approved Date: 22-Sep-11 Status: Approved

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM
 Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L10-ALB.056 E Line Lift 10 Align & Bolt
 AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
 General Comments 056 E-L10-ALB.056
 Matt Holt installed splice plates at the 9E/10E field splice.

04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
 AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
 AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L05-CWT.056 W Line Lift 05 Counter Weight Erect structural steel (bridge box girder)
 AMERICAN BRIDGE/FLUOR, A JV

Labor								Dispute
Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	
Contractor: AMERICAN BRIDGE/FLUOR, A JV								
Ironworker	JNM	WALTER HERNANDEZ-ZELED	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	FELIX MELGAR	0.00	0.00	0.00	0.00		<input type="checkbox"/>

Diary: Dispute
 General Comments 056 W-L05-CWT.056
 The contractor worked on counterweights today. See Thanh Le's diary for details.

04-0120F4 Bid Item: 085 E-L01-SBR.085 E Line Lift 01 Steel Barrier
 AMERICAN BRIDGE/FLUOR, A JV

Labor								Dispute
Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	
Contractor: AMERICAN BRIDGE/FLUOR, A JV								

Daily Diary Report by Bid Item

Job Name: 04-0120F4 **Inspector Name:** Bradd, David **Diary #:** 259 **Date:** 11-May-2011 **Wednesday**

Contractor: AMERICAN BRIDGE/FLUOR, A JV	Ironworker	FOR	ENRIQUE ROBLES	0.00	0.00	0.00	0.00	<input type="checkbox"/>
Diary:								Dispute
General Comments 085 E-L01-SBR.085								<input type="checkbox"/>
Enrique Robles installed barrier rail on the EB OBG today.								

04-0120F4	Bid Item: 105	E-L01-CAB.105	E Line Lift 01 Cables Sas superstructure girder eastbound
AMERICAN BRIDGE/FLUOR, A JV			

CCO-024	Bid Item: 001	0-TRM-101.024	Traveler Rail Modifications (101)
AMERICAN BRIDGE/FLUOR, A JV			

Labor								Dispute
Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	<input type="checkbox"/>
Contractor: AMERICAN BRIDGE/FLUOR, A JV								
Ironworker	JNM	FELIX MELGAR	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	FOR	JERRY KUBALA	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	RICHARD GARCIA	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	JOHNNY CALZASCIA	0.00	0.00	0.00	0.00		<input type="checkbox"/>

Diary:								Dispute
General Comments 001 0-TRM-101.024								<input type="checkbox"/>
The contractor unpacked traveller rails intermittently throughout the day. The contractor did not install any traveller rails.								

