



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 12:15 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 584 Const Calendar Day: 962 Date: 27-Apr-2012 Friday

Inspector Name: Wilcox, Jason Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer: Jefferson, Paul Approved Date: 21-Oct-13 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 60 - 70 4PM 60 - 70

Precipitation Condition Clear

Working Day ☒ If no, explain:

Diary:

Dispute

General Comments

Clear and mild

- Email review
- Bahjat Dagher (METS) came by to let me know that Watson Bowman Acme flame cut holes in the Hinge Gutters and are requesting that they be accepted. This is not acceptable and by the end of the day I informed Eric Blue (ABF) that they will not be "Tagged" by Caltrans and that if the material arrives with flame cut holes they will have to be repaired here prior to installation. He said that he would let WBA know that they are to submit another RFI with a solution on how to address the situation with the gutters.
- 1000 hrs meeting regarding CCO 94S1 - Painting
- Submittal 2618R01 re-flash came in and apparently there is another issue with the wrong attachment being sent over. I am waiting until Monday for the correct information to be attached, and then I will answer the Submittal.
- 1300 hrs to 1430 hrs I gave a job site tour.
- 1430 hrs to 1630 hrs I looked at the Hinge KW area to assess clearances between the cable and the bottom of the proposed falsework that will be installed for the Hinge KW Closure Pour in June.
- Diary work
- Discuss with Thanh Le his concern with installed Suspender Brackets at the 13E Drop In section here at Pier 7. There are some faying surface concerns that I conveyed to Eric Blue (ABF) and he said he will take a look at is Monday.

I accrued 2 hours of overtime covering the Contractor's hours and handling work-related issues.

