



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 9:33 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 180 Const Calendar Day: 273 Date: 04-Mar-2013 Monday
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer
Inspection Type: Continuous
Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer: Soheilifard, Saman Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 45 12 PM 55 4PM 50
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Diary:

Dispute

Paint Cable System

03-04-13, Monday, Partly Cloud, 45-55 F - Cable Suspender Rope Paint (North Main Span)



- Attended staff meeting from 08:00 to 09:15 AM.
 - Went to job site - North main Cable Suspender Rope (PP62N - PP70N area).
 - At 09:30 AM, saw one painter on S-125 Mem-basket repairing suspender rope Zinc Primer @ PP64N & three painters performed Solvent water cleaning at PP70N.
 - Talked to Laraine, she told me that in South cable only PP48S need to be painted today, and north cable 50 - 58N ready for Pegalink application & 62-64N needed Zinc Primer repair - SP1 OK for 62N & 64N. For 66N the SP1 was not good.
 - At 10:30, Rex (METS) was in mem-basket checking 70N & cleaning did not pass SP1.
 - From 10:45 to 11:55 AM, one painter continued repairinf Zinc Primer on N64 & N66. And 4 painters removed water cleaning canister from N70 for the purpose of canister cleaning and water test until 11:30 AM.
 - Left job site around 12:20 and came back field at 01:05 PM - Saw Roman & Mahmoud on the way to north main span area.
 - Talked to Mahmoud, he told me that only one suspender rope in south side will be painted.
 - At 70N area, three painters installed canister back to N70 and ready for hot steam water cleaning - started at 01:30 PM.
 - N70 cleaning finished on 01:55 PM, METS Rex was checking it from mem-basket.
 - Another painter continued Zinc Primer repair on N62 & N64 and stopped at 1:57 PM.
- Talked to Laraine & Mahmoud then came back to office.
- Wrote diary, checked e-mail, arranged pictures & left office around 4:00 PM.
 - Labor & Equipment will be tracked by Laraine.
 - No OT today (03/04/13).

Attachment



Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Liu, Tai-Lin

Diary #: 180

Date: 04-Mar-2013

Monday



Suspender rope cleaning at N70



4 Painters Clean Canister at N70 area



Two Painters installed canister back to suspender rope N70



Water testing for cleaning canister



METS (REX) check rope cleaning



Hot steam water cleaning on top of N70

Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Liu, Tai-Lin

Diary #: 180

Date: 04-Mar-2013

Monday



One painter performed Zinc Primer repair