



District 4

Amendment to Contract for Delivery*

FY 2009/2010

Commitment to Project Delivery:

Revised Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	13	10	25	9	57
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 189.8	\$ 137.0	\$ 646.5	\$ 31.7	\$ 1,005.0

Original Ready to List (RTL) Milestone Delivery


Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	14	14	21	18	67
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 299.8	\$ 137.1	\$ 536.6	\$ 326.2	\$ 1,299.7

* Revised FY 2009/2010 Contract reflects the impacts due to mandated furloughs.

District 4 commits to the deliveries by quarter of the projects listed by Revised Ready to List (RTL) milestones and dollar values as shown above.


Bijan Sartipi
 District 4 Director

11-5-09
 Date


Randell H. Iwasaki
 Director

12-15-09
 Date