



## **"Creative Project Delivery" Alternative Methods**



Presented by Andy Fremier  
Deputy Director of Construction  
California Department of Transportation  
District 4  
November 2002



## **Caltrans Mission Statement** ***"Improve Mobility Across California"***

To keep California moving, Caltrans is committed to these goals:

### **PERFORMANCE**

Deliver record levels of transportation system improvements

### **RELIABILITY**

Reduce traveler delays due to roadwork and incidents

### **FLEXIBILITY**

Make transit a more practical travel option

### **PRODUCTIVITY**

Improve the efficiency of the transportation system

### **SAFETY**

Achieve the best safety record possible



# Alternative Delivery Methods are Vital to our “Mission”

- A+B Bidding
  - Contractor sets the working days (WD)
- Incentives / Disincentives
  - Milestone clauses
- Design Sequencing
  - Construction begins prior to receiving final plans

3

## A+B Bidding

Mandatory on projects over \$5 Million

### A+B BIDDING SPECIAL NOTICE

The bidder's attention is directed to Section 2, "Proposal Requirements and Conditions," Section 3-1.01B, "Award and Execution of Contract," and Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," in the special provisions. In addition to the item prices and totals, the proposal shall set forth the number of working days bid to complete all work on the contract. All bids will be compared on the basis of the sum of the item totals on the Engineer's Estimate for all work to be done (TOTAL BID (A)), plus the product of the number of working days bid to complete all work and the cost per day shown on the Engineer's Estimate (TOTAL BID (B)). The lowest bid will be determined on the basis of the "Total Basis for Comparison of Bids (A+B)" set forth in the Engineer's Estimate.

Bids in which the number of working days bid for completion of the work exceed the maximum number of days specified will be considered non-responsive and will be rejected.

#### ENGINEER'S ESTIMATE 04-000034

TOTAL BID (A): = \_\_\_\_\_

TOTAL BID (B): = \_\_\_\_\_

\$ 35,000.00 x

(Cost Per Day)

(Working Days Bid)

(Not To Exceed 1200 Days)

#### BASIS FOR COMPARISON OF BIDS:

(A) + (B) = \_\_\_\_\_

#### Notes:

1. TOTAL BID (A) is the grand total of the Item Totals in the Engineer's Estimate.

2. Working Days Bid is defined in the Special Provisions.

# A+B Bidding

- Lowest bidder selected by the combined cost of **contract bid items (A)** plus **time (B)**
- Maximum WD are specified
- “B” component based on Road User Cost + CM support (not to exceed LD’s)
- “B” component becomes contract duration

5

## A+B: Bid Summary

STATE OF CALIFORNIA				B I D		BID245
BID OPENING DATE	04/18/00	IN AL				PAGE 1
CONTRACT NUMBER	04-045034	0.1 M				04/19/00
LOCATION	04-ALA-92-R2.3/6.4	HAYWARD				CONTRACT CODE 'A'
		WEST				228 CONTRACT ITEMS
		WIDEN				NI-0982-(933)E
DB GOALS:	DISADVANTAGED BUSINESS ENTERPRISE					
PROPOSALS ISSUED	39	UND TOTAL	HE2	5,500,000		
NUMBER OF BIDDERS	6	ENGINEERS EST		32,183,500.00		
PROGRAM ELEMENTS	PORT					
		BID TOTAL	BIDDER ID			
1 A)	27,311,488.68	6				
B)	339 DAYS X 20000					
A+B)	34,091,488.68					
2 A)	29,533,426.50	1				
B)	303 DAYS X 20000					
A+B)	35,593,426.50					
3 A)	29,290,502.00	2				
B)	320 DAYS X 20000					
A+B)	35,500,502.00					
4 A)	28,939,998.00	5				
B)	350 DAYS X 20000					
A+B)	35,939,998.00					
5 A)	29,024,216.00	3				
B)	450 DAYS X 20000					
A+B)	38,024,216.00					

Bidder 1:

A) \$27,311,488

B) 339 days x \$20,000

A+B) \$34,091,488

Bidder 2:

A) \$29,533,426

B) 303 days x \$20,000

A+B) \$35,593,426

6



## A+B Bidding Benefits & Limitations

### ➤ Benefits

- Construction value is more efficient
- Encourages scheduling innovation by providing bid incentives for contract time
- Time adjusted to Contractor's bid "B"

### ➤ Limitations

- Accelerated projects time is critical
- Staff resources are over-extended
- Functional units have an unbalanced work load

7



## Currently 30 States are Implementing A+B Bidding

- |                        |                  |                  |
|------------------------|------------------|------------------|
| ➤ Arkansas             | ➤ Michigan       | ➤ South Carolina |
| ➤ California           | ➤ Minnesota      | ➤ Texas          |
| ➤ Colorado             | ➤ Mississippi    | ➤ Utah           |
| ➤ Delaware             | ➤ Missouri       | ➤ Virginia       |
| ➤ District of Columbia | ➤ Nebraska       | ➤ Washington     |
| ➤ Georgia              | ➤ Nevada         | ➤ Wisconsin      |
| ➤ Idaho                | ➤ New York       |                  |
| ➤ Indiana              | ➤ North Carolina |                  |
| ➤ Iowa                 | ➤ North Dakota   |                  |
| ➤ Kentucky             | ➤ Ohio           |                  |
| ➤ Maine                | ➤ Oklahoma       |                  |
| ➤ Maryland             | ➤ Pennsylvania   |                  |

Primer on Contracting for  
the Twenty-First Century  
4th Edition 2001,  
AASHTO 8

# Incentives / Disincentives

Milestone clauses



## Incentives Help Complete Critical Projects Quickly

### ➤ Incentives

- CRIP process
- Value analysis
- Milestone and early completion payments
- Minimize weekend closures (\$500K / weekend)

### ➤ Disincentives

- Late opening of lane closures (\$8,500 / 10min)
- Milestone and project completion liquidated damages





## Incentive Limitations Should be Considered

- Social/economic impacts, truck traffic, length and type of detours, safety, public relations, etc.
- Funding must be assured and included under dedicated Supplemental Work
- Federally funded “oversight” projects require calculation approval of I/D amounts
- Time extensions affecting I/D completion dates should be carefully considered since significant claims may result

11

## Design Sequencing

Assembly Bill 405 & 2607  
(Knox - 1999)







## Assembly Bills 405 & 2607

---

- Design Sequencing promoted as a project acceleration tool
- Pilot program for 12 projects
- Projects geographically balanced
- Diverse projects
- Annual evaluation
- Pilot program ends January 1, 2005

13



## Design Sequencing Project Criteria

---

- Environmental document approved for entire project
- Right of way certified for each project segment
- No changes in scope are allowed after project and environmental approval

14


- 15



- Sound walls
- Carpool lanes
- Slope Stabilization
- Freeway Reconstruction
- Lane additions
- New Freeway I-905

Estimated Constructed  
Value \$431 Million






# Sunol Grade Specifications

## IMPORTANT SPECIAL NOTICES

### "Design Sequencing"

- This project is part of a pilot program for "Design Sequencing", per Section 217, et seq., of the Streets and Highways Code (Assembly Bill 405). The purpose of the pilot program is to evaluate Design Sequencing as a tool for acceleration of project completion. Design Sequencing is a method of contracting where bids are based on partial project design, and final design activities are sequenced to permit each construction phase to commence when the design for that phase is complete, before the design of the entire project is complete. The project plans and specifications for this project are not considered complete to construct the work anticipated by the contract, and the Engineer's Estimate may contain anticipated items of work that are not indicated on the project plans. Design, and final project plans, specifications and estimate of quantities, will be completed during construction.

19





## Sequencing Saved Significant Design Time

- Reduced review time by D.O. and HQ Office Engineer
- Design time reduced by 4-6 months
- Contract awarded in summer
  - Gained one construction season
  - Earlier completion

21



## Contract Documents Were Significantly Changed

- Changed Special Provisions:
  - 18 sections modified
  - 15 new contract items added
  - 43 items required quantity adjustments
    - 35% of the original bid items
- 422 Contract Plan Sheets replaced

22



## Project Challenges Should be Considered Carefully

---

- Increase in support costs after project award
  - Engineering efforts for modified plans
- Change Order analysis and negotiation
  - Change in Character
  - Quantity adjustments beyond 25%
  - Items work monitored at force account
- Uncompetitive bidding on added items

23



## Sunol Grade Construction Impacts

---

- Changed scope of work on some bid items:
  - Change of Character (Drainage Work)
  - Effect of changes on CPM
    - Time delay cost: \$8000/day
  - Multiple mobilizations increase costs
  - Changed items increased contract time 25%

24





## Cost Identification Measures

---

- Adequate attention to specification development
- Contingency or supplemental fund analysis
- Special Provisions modifications to address:
  - Change in Character
  - Increased/decreased quantities >25%
  - Deleted items

25



## Lessons Learned

---

- Partnering between State agencies and contractor assures success
- Contingency balances have to be carefully monitored
- Experienced CPM scheduler and cost controls coordinator required
- Negotiate CCO costs and time delays ASAP

26

# Projects That Could Benefit from Incentives/Disincentives and Design Sequencing

- Environmental Constraints
- Stage Construction
- Milestone targets



## I-880 Dixon Landing Rd

- One of the busiest commute corridors in Silicon Valley
- Widen Overcrossing
- Additional HOV lanes
- Modify on-ramps



### Stage 1


Widen SB & NB  
L-3 Off Ramp

I- 880



### Stage 2



Widen SB  
Penitencia Creek Bridge West  
New Dixon Bridge



### Stage 3

L-1 Ramp Fill  
Penitencia Creek Middle Portion  
Raise NB Mainline to New Grade

I-880



### Stage 4


Widen NB  
Penitencia Creek Bridge East




## Ideal Candidate for “Creative Project Delivery”

- Phased Award
  - Phase 1 - Embankments
  - Phase 2 - Interchange
    - 4 Stages of work
- Stream permit restrictions
- Delays push remaining work to next period (domino effect)


## Project Scheduling Comparison



# Project Scheduling Comparison



# Project Scheduling Comparison





# Discussion

- A+B Bidding
- Incentives / Disincentives
- Design Sequencing

Presentation Available at <http://www.dot.ca.gov/dist4>



## AASHTO Value Engineering Awards

- Given to state transportation agencies that have shown special achievement in either cost effectiveness or innovation
- California Department of Transportation was recognized in 2001

