

May 9, 2006
Russian River Bridge update

Old Bridge Demolition

- The demolition contractor removed their equipment from the job site.
- The demolition contractor will return no later than June 15 to remove the three remaining piers.

New Bridge Construction

- Jobsite meeting agenda items included the pile delivery delay's impact on Phase II project completion.