

Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
06	494004	Traffic Signal	14-Jul	8/16/2005	8/16/2005	7	4	\$390,191	\$433,054	11.0%	9/15/2005	10/18/2005	63		Rec'd 8/22. Rec's Award	1
10	0L1604	EMS, CMS and CCTV	14-Jul	8/16/2005	8/16/2005	7	5	\$225,805	\$260,322	15.3%	9/15/2005	8/31/2005	15		Rec'd 8/22. Rec's Award	2
04	444604	Traffic Signals	14-Jul Allocated	8/24/2005	8/24/2005	10	4	\$204,000	\$226,783	11.2%	9/23/2005	9/22/2005	29		Rec'd 8/31. Rec's Award	3
04	445804	Drainage improvements	14-Jul Allocated	8/24/2005	8/24/2005	13	5	\$646,943	\$588,450	-9.0%	9/23/2005	9/1/2005	8		Rec'd 8/29. Rec's Award	4
05	0G8924	Widen Shoulders	14-Jul Allocated	8/24/2005	8/24/2005	7	4	\$636,918	\$956,956	50.2%	9/23/2005	Bid Rejected 9/12/2005			District Recommends Rejection of Bids	5
06	0C2404	Widen Shoulder	14-Jul	8/23/2005	8/23/2005	3	1	\$165,435	\$291,634	76.3%	9/23/2005	9/7/2005	15		Rec'd 8/25. Rec's Award	6
07	242004	Sound Wall	14-Jul Allocated	8/25/2005	8/25/2005	11	4	\$1,371,605	\$1,931,130	40.8%	9/23/2005	<b>11/30/2005</b>	<b>97</b>	Yes, LACMTA funds	Dist seek additional funding for LACMTA	7
08	358444	Resurface with RAC	14-Jul	8/25/2005	8/25/2005	5	2	\$929,265	\$921,921	-0.8%	9/23/2005	9/7/2005	13		Rec'd 8/29. Rec's Award	8
08	0C3904	Remodel Rest Area	14-Jul Allocated	8/25/2005	8/25/2005	7	1	\$556,192	\$1,194,120	114.7%	9/23/2005	Bid Rejected 9/2/2005			District Recommends Rejection of Bids	9
11	003204	Widen Highway	14-Jul	8/25/2005	8/25/2005	11	2	\$1,170,026	\$1,182,486	1.1%	9/23/2005	9/8/2005	14		Rec'd 8/31. Rec's Award	10
12	0F3604	Widen Off-ramp	14-Jul Allocated	8/25/2005	8/25/2005	13	6	\$140,979	\$159,700	13.3%	9/23/2005	9/9/2005	15		Rec'd 9/09. Rec's Award	11
12	0G4304	Modify Signal	14-Jul	8/25/2005	8/25/2005	9	5	\$244,859	\$232,394	-5.1%	9/23/2005	9/13/2005	19		Rec'd 9/12. Rec's Award	12
01	403204	Replace Utilities	14-Jul Allocated	8/30/2005	8/30/2005	8	2	\$521,072	\$497,710	-4.5%	9/28/2005	9/8/2005	9		Rec'd 9/07. Rec's Award	13
01	408204	Rehab Culverts	14-Jul Allocated	8/31/2005	8/31/2005	11	3	\$332,095	\$506,650	52.6%	9/28/2005	9/12/2005	12		Rec'd 9/07. Rec's Award	14
08	0C3804	Remodie Rest Area	14-Jul Allocated	9/1/2005	9/1/2005	7	3	\$680,985	\$1,013,000	48.8%	9/30/2005	Bid Rejected 9/20/2005			District Recommends Rejection of Bids	15
08	0C9814	Left Turn Pocket and signals	18-Aug	9/1/2005	9/1/2005	9	1	\$1,508,718	\$2,095,688	38.9%	9/30/2005	9/30/2005	29		Rec'd 9/12. Rec's Award	16
08	0C9824	Median Left Turn Lanes and Traffic Signals	18-Aug	9/1/2005	9/1/2005	10	1	\$1,235,277	\$1,963,757	59.0%	9/30/2005	10/4/2005	33		Rec'd 9/13. Rec's Award	17
08	0E3004	Replace Joint Seal Assemblies	14-Jul	9/1/2005	9/1/2005	6	3	\$160,990	\$168,960	5.0%	9/30/2005	9/23/2005	22		Rec'd 9/19. Rec's Award	18
09	317604	Rubberized AC overlay	14-Jul Allocated	8/31/2005	8/31/2005	5	2	\$3,883,325	\$5,118,950	31.8%	9/30/2005	10/7/2005	37		Rec'd 9/07. Rec's Award	19
12	0G6504	Modify Signal	14-Jul	9/1/2005	9/1/2005	11	2	\$245,459	\$361,491	47.3%	9/30/2005	9/23/2005	22		Rec'd 9/12. Rec's Award	20
12	0H0034	Bridge Deck Rehab	14-Jul	9/1/2005	9/1/2005	6	3	\$337,975	\$226,603	-33.0%	9/30/2005	9/26/2005	25		Rec'd 9/06. Rec's Award	21
01	375624	Rest Area Rehabilitation	14-Jul	9/7/2005	9/7/2005	8	4	\$1,911,291	\$2,657,244	39.0%	10/7/2005	Bids Rejected 9/28/05			District Recommends Rejection of Bids	22
02	380204	Rehab Drainage	14-Jul Allocated	9/7/2005	10/25/2005	15	3	\$549,200	\$691,827	26.0%	10/7/2005	11/15/2005	21		Rec'd Rec. 11/3. Rec's Award. AADD Project Late Submittal.	23
02	1C1204	AC Surfacing	14-Jul Allocated	9/7/2005	9/7/2005	7	4	\$179,440	\$234,904	30.9%	10/7/2005	11/7/2005	61		Low bid amount was for second bidder due to small business pref. NGF for second low. Original low is now low bid.	24
03	1E8804	Informal Bids Project - Groove Pavement	18-Aug	9/7/2005	9/7/2005	7	2	\$944,500	\$464,640	-50.8%	10/7/2005	9/12/2005	5		Rec'd 9/08. Rec's Award	25
04	2s3004	Rebuild Slope	14-Jul Allocated	9/7/2005	10/4/2005	21	4	\$332,005	\$265,527	-20.0%	10/7/2005	10/25/2005	21		Rec'd 10/07. Rec's Award	26

Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
05	494104	Widening and Soundwalls	14-Jul Allocated	9/7/2005	9/7/2005	9	2	\$686,970	\$942,886	37.3%	10/7/2005	10/24/2005	47		Rec'd 9-12 Rec's Award	27
06	494804	Signals and Lighting	14-Jul Allocated	9/7/2005	10/19/2005	7	3	\$190,652	\$219,070	14.9%	10/7/2005				Rec'd 10/25. Rec's Award	28
07	140604	Modify Lighting	14-Jul	9/8/2005	9/8/2005	6	3	\$2,057,868	\$3,487,589	69.5%	10/7/2005	Bid Rejected 9/21/05			District Recommends Rejection of Bids	29
07	244904	Replace PCC Slabs	14-Jul	9/8/2005	9/8/2005	12	4	\$7,220,973	\$6,450,172	-10.7%	10/7/2005	9/21/2005	13		Rec'd 9/13. Rec's Award	30
07	4H9004	Construct Retaining Wall	14-Jul Allocated	9/8/2005	10/13/2005	10	4	\$620,331	\$984,590	58.7%	10/7/2005	Bid Rejected 11/10/05			Bid rejection is pending Rick's approval.	31
09	301504	Rehab Rest Area	14-Jul	9/7/2005	9/7/2005	8	2	\$1,235,575	\$1,439,769	16.5%	10/7/2005	9/23/2005	16		Rec'd 9/13. Rec's Award	32
11	265604	Signal	14-Jul Allocated	9/8/2005	9/8/2005	8	4	\$343,659	\$265,293	-22.8%	10/7/2005	10/27/2005	49		Rec'd 9/13. Rec's Award	33
01	399504	Widen Turnout	14-Jul Allocated	9/13/2005	9/13/2005	8	2	\$144,275	\$148,087	2.6%	10/13/2005	9/19/2005	6		Rec'd 9/14. Rec's Award	34
01	375614	Rest Area Rehabilitation	18-Aug	9/13/2005	9/13/2005	2	2	\$1,706,788	\$2,913,485	70.7%	10/13/2005	10/19/2005	36		Rec'd 9-28. Rec's Award	35
03	0A1314	Sidewalk Improvements	14-Jul	9/13/2005	9/13/2005	11	6	\$6,118,673	\$5,942,382	-2.9%	10/13/2005	9/20/2005	7		Rec'd 9/15. Rec's Award	36
09	312804	CMS	14-Jul Allocated	9/13/2005	9/13/2005	5	2	\$230,000	\$391,920	70.4%	10/13/2005	10/18/2005	35		Rec'd 9/20. Rec's Award	37
10	0E9704	Replace failed AC & Overlay	14-Jul	9/13/2005	9/28/2005	2	1	\$1,601,000	\$2,420,332	51.2%	10/13/2005			Yes @ Nov.CTC	Award Pending resolution of No Good Faith Appeal. Rec'd 10/06. Rec's Award	38
10	0L0504	Construct Turn Lane	14-Jul Allocated	9/13/2005	9/13/2005	2	1	\$276,064	\$469,725	70.2%	10/13/2005	Bid Rejected 10/12/05			District Recommends Rejection of Bids	39
01	427504	CHP Inspection Pullouts	14-Jul Allocated	9/14/2005	9/14/2005	5	2	\$168,662	\$368,950	118.8%	10/14/2005	10/3/2005	19		Rec'd 9/28. Rec's Award	40
02	0C3504	Place AC	14-Jul	9/14/2005	10/5/2005	5	3	\$2,283,163	\$2,506,290	9.8%	10/14/2005	10/21/2005	16		Rec'd 10/13. Rec's Award	41
04	0A2604	Bridge Rail and walkway improvements	14-Jul Allocated	9/14/2005	9/14/2005	12	3	\$292,000	\$468,400	60.4%	10/14/2005	9/26/2005	12		Rec'd 9-22, Rec's Award	42
05	0C8704	Install CMS	14-Jul Allocated	8/31/2005	9/14/2005	12	2	\$483,904	\$599,343	23.9%	10/14/2005	9/27/2005	13		Rec'd 9/20. Rec's Award	43
07	127264	Widen Highway & Construct Bridge	14-Jul	9/15/2005	9/29/2005	14	3	\$15,324,091	\$14,694,280	-4.1%	10/14/2005	10/12/2005	13		Rec'd 10/05. Rec's Award	44
07	218904	Install Historic Signage	14-Jul	9/15/2005	9/15/2005	9	4	\$224,192	\$257,760	15.0%	10/14/2005	9/28/2005	13		Rec'd 9/20. Rec's Award	45
07	4G3004	Tunnel Lighting	14-Jul	9/15/2005	9/15/2005	7	3	\$3,902,725	\$3,583,780	-8.2%	10/14/2005	10/4/2005	19		Rec'd 9-22, Rec's Award	46
07	4G5204	Concrete Culvert & RSP	14-Jul	9/15/2005	9/15/2005	12	2	\$1,186,436	\$1,413,500	19.1%	10/14/2005	9/26/2005	11		Rec'd 9-22, Rec's Award	47
08	445304	Right Turn Lane	14-Jul Allocated	9/15/2005	10/6/2005	4	2	\$163,290	\$204,999	25.5%	10/14/2005	Award rescinded on 11/08/05			Due to problems found in the specifications, the Department is rescinding the award	48
08	493704	Rehab PCC Pavement	14-Jul	9/15/2005	9/22/2005	15	5	\$10,583,581	\$13,637,343	28.9%	10/14/2005	10/24/2005	32		A+B project . Low bid change to A price only	49
08	359024	Roadway Rehab	14-Jul	9/15/2005	9/15/2005	12	4	\$6,067,895	\$9,696,969	59.8%	10/14/2005	10/6/2005	21		Low bidder non-responsive to Addenda #1. Second Bidder is now low. Rec'd 9-28. Rec's Award	50
10	0H2204	CMS	14-Jul Allocated	9/14/2005	9/14/2005	5	2	\$123,202	\$228,517	85.5%	10/14/2005	9/29/2005	15		Rec'd 9-23, Rec's Award	51
11	262804	Lengthen Turn Lanes	14-Jul Allocated	9/15/2005	10/6/2005	9	4	\$650,412	\$450,274	-30.8%	10/14/2005	10/26/2005	20		Rec'd 10/21, Rec's Award	52
12	099424	Widen Existing Ramps	14-Jul	9/15/2005	9/15/2005	14	3	\$1,414,130	\$1,834,323	29.7%	10/14/2005	10/25/2005	40	Use CTC Chair Delegation	Rec'd 9-23, Rec's Award	53

Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
12	0A4704	Retaining Wall. BO delayed by addendum	Allocated	9/15/2005	9/15/2005	14	2	\$327,000	\$603,160	84.5%	10/17/2005	10/25/2005	40		Rec'd 9/21/05, Rec's Award	54
02	301704	Construct Truck Climbing Lane	18-Aug	9/20/2005	9/20/2005	11	5	\$4,414,226	\$3,711,587	-15.9%	10/20/2005	10/19/2005	29		Rec'd 9/27. Rec's Award	55
02	398404	WIDEN ROADWAY	14-Jul Allocated	9/20/2005	9/20/2005	9	6	\$211,115	\$234,657	11.2%	10/20/2005	9/30/2005	10		Low bid is second bidder due to Small Business Pref. Rec'd 9/28.	56
04	2S1704	Install slotted plastic pipe.	14-Jul Allocated	9/20/2005	9/20/2005	9	2	\$490,000	\$455,444	-7.1%	10/20/2005	9/28/2005	8		Rec'd 10/04. Rec's Award	57
10	0E9804	AC Resurfacing and reconstruct MBGR	14-Jul	9/20/2005	10/4/2005	4	3	\$1,438,000	\$1,787,649	24.3%	10/20/2005	11/23/2005	50	Yes @ Nov.CTC	Rec'd 10/20. Rec's Award	58
10	3169E4	Construct Freeway, Interchange, Bridges.	14-Jul	9/20/2005	9/27/2005	24	5	\$21,530,555	\$24,474,345	13.7%	10/20/2005	11/7/2005	41	Yes @ Nov.CTC	Rec'd 10/20. Rec's Award Low Bidder relieved of bid. Amount shown is for second bidder.	59
01	443704	Modify Signs	14-Jul Allocated	9/21/2005	9/21/2005	5	2	\$245,720	\$398,060	62.0%	10/21/2005	10/19/2005	28		Low bid is for second bidder since low bidder did not have correct license. Rec'd 9/27. Rec's Award	60
02	301714	Widen Existing Lanes	18-Aug	9/21/2005	9/21/2005	9	5	\$6,018,819	\$5,057,583	-16.0%	10/21/2005	10/11/2005	20		Rec'd 9/27. Rec's Award	61
04	150774	TOS ELEMENTS: CMS, EMS, CCTV	14-Jul	9/21/2005	9/21/2005	9	5	\$1,412,686	\$2,024,267	43.3%	10/21/2005	Bid rejected 10/05/2005			District Recommends Rejection of Bids	62
06	476404	Widen Off-ramp	14-Jul Allocated	9/21/2005	9/21/2005	4	2	\$438,889	\$713,077	62.5%	10/21/2005	Bid rejected 9/29/2005			District Recommends Rejection of Bids	63
07	243504	Install Overhead Signs and Restripe	14-Jul	9/22/2005	9/22/2005	11	1	\$1,773,803	\$2,480,174	39.8%	10/21/2005	11/14/2005	53	Yes @ Nov.CTC	Rec'd 10/04. Rec's Award	64
07	244304	Slab Replacement	14-Jul	9/22/2005	9/22/2005	14	5	\$5,084,310	\$5,350,010	5.2%	10/21/2005	10/13/2005	21		Rec'd 9/29. Rec's Award	65
07	244404	Replace PCC Pavement	14-Jul Allocated	9/22/2005	9/22/2005	12	4	\$10,771,027	\$14,502,468	34.6%	10/21/2005	11/10/2005	49	Yes @ Nov.CTC	Rec'd 9/29. Rec's Award	66
07	4K7404	Slope Paving and Erosion Control	14-Jul Allocated	9/22/2005	10/13/2005	16	5	\$416,420	\$560,098	34.5%	10/21/2005	11/4/2005	22		Rec'd 10/17. Rec's Award	67
08	0A6404	Rest Area Rehabilitation	14-Jul	9/22/2005	10/20/2005	11	2	\$5,606,347	\$9,989,600	78.2%	10/21/2005			Yes @ Nov.CTC	NO BIDDERS on 9/28 Dist. Rec. Pending	68
11	066704	Construct Auxiliary Lanes	14-Jul	9/22/2005	9/22/2005	10	2	\$7,635,183	\$9,659,440	26.5%	10/21/2005	11/4/2005	43	Yes @ Nov.CTC	Rec'd 10/18. Rec's Award	69
11	246504	Bridge Mtc. Facility Modifications	14-Jul	9/22/2005	10/20/2005	2	0	\$6,731,349	NA	NA	10/21/2005				No Bidder on 9/22/05 and No bidder on 10/20/05	70
11	349304	Standby Generator System.	14-Jul Allocated	9/22/2005	10/13/2005	13	8	\$233,644	\$199,453	-14.6%	10/21/2005	10/24/2005	11		Rec'd 10/20. Rec's Award	71
12	0932U4	Widen Existing Freeway	14-Jul	9/22/2005	9/22/2005	8	2	\$2,376,680	\$3,580,604	50.7%	10/21/2005	10/25/2005	33	Use CTC Chair Delegation.	Rec'd 9/29. Rec's Award	72
12	0A3904	Construct Ramp and Retaining Walls.	14-Jul	9/22/2005	10/6/2005	12	3	\$4,557,240	\$6,406,916	40.6%	10/21/2005	11/7/2005	32		Rec'd 10/12. Rec's Award	73
12	0E1004	Vehicle pullouts and ramp metering	14-Jul	9/22/2005	9/22/2005	9	1	\$795,180	\$1,194,507	50.2%	10/21/2005				Award Pending resolution of No Good Faith Effort Appeal.	74
02	288534	Widen roadway	14-Jul	9/27/2005	9/27/2005	16	6	\$3,591,964	\$3,183,813	-11.4%	10/27/2005	10/18/2005	21		Rec'd 10/04. Rec's Award	75
03	373604	Existing roadway to be realigned.	14-Jul	9/27/2005	9/27/2005	13	2	\$1,774,832	\$1,767,305	-0.4%	10/27/2005	10/13/2005	16		Rec'd 10/04. Rec's Award	76
04	0C8904	AC Surfacing and slab replacement	14-Jul	9/27/2005	9/27/2005	13	6	\$17,208,195	\$13,845,300	-19.5%	10/27/2005	10/19/2005	22		Low Bider (DeSilva-Gates) relieved of bid. Low bid amount is for second bidder	77
04	1S2814	Construct Soldier Pile Wall	14-Jul	9/27/2005	9/27/2005	17	4	\$1,148,064	\$1,496,647	30.4%	10/27/2005			Yes @ Nov.CTC	FHWA approved Fed Aid	78

Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
04	299304	Widening Highway	Delegated	9/27/2005	9/27/2005	15	7	\$528,280	\$464,558	-12.1%	10/27/2005	10/20/2005	23		Rec'd 10/19. Rec's Award	79
04	2S4504	Reconstruct Slope	Delegated	9/27/2005	10/12/2005	26	8	\$416,407	\$344,643	-17.2%	10/27/2005	11/3/2005	22		Rec'd 11/02. Rec's Award	80
04	444804	Replace Signs with electronic signs.	14-Jul	9/27/2005	9/27/2005	10	1	\$601,571	\$699,723	16.3%	10/27/2005	10/24/2005	27		Rec'd 10-21. Rec's Award	81
06	350704	Widen Freeway	14-Jul	9/27/2005	10/4/2005	30	2	\$48,587,207	\$57,672,520	18.7%	10/27/2005	11/23/2005	50	Yes @ Nov.CTC	A+B project . Low bid change to A price only. Rec'd Award Rec. 10-21 Rec's Award	82
10	406404	Realign and widen highway.	14-Jul	9/27/2005	9/27/2005	10	2	\$3,408,320	\$5,031,737	47.6%	10/27/2005	11/4/2005	38	Use CTC Chair Delegation.	Rec'd 10/12. Rec's Award	83
03	4C3904	Replace Planting and Irrigation	Delegated	9/28/2005	9/28/2005	4	2	\$354,420	\$497,818	40.5%	10/28/2005	10/21/2005	23		Rec'd 10/05. Rec's Award	84
04	212804	Soil Nail Wall, MBGR, concrete Barrier	Delegated	9/28/2005	9/28/2005	16	2	\$681,276	\$822,778	20.8%	10/28/2005	10/21/2005	23		Rec'd 10/04. Rec's Award	85
04	276704	Left-turn channelization and lighting	Delegated	9/28/2005	10/12/2005	10	4	\$297,000	\$482,940	62.6%	10/28/2005	10/27/2005	15		Rec'd 10/20. Rec's Award	86
04	284314	Rehab Pavement	14-Jul	9/28/2005	9/28/2005	22	6	\$25,200,000	\$20,628,370	-18.1%	10/28/2005	10/18/2005	20		A+B project . Low bid change to A price only	87
04	299704	Widening and Signal	14-Jul Allocated	9/28/2005	9/28/2005	12	5	\$568,155	\$665,889	17.2%	10/28/2005	10/31/2005	33		Low Bidder has no good faith effort and did not appeal. Second bidder is now low. Rec'd 10-29. Rec's award.	88
05	446014	Widen Freeway and bridges.	14-Jul	9/28/2005	9/28/2005	16	1	\$20,131,079	\$28,060,752	39.4%	10/28/2005	<b>Bid Rejected 11/28/05</b>		Yes @ Nov.CTC	CTC Chair denied Supplemental funds. Dist. To appeal decision. <b>Rec'd 11/23. Dist Rec's Reject the bid</b>	89
06	4664U4	Construct gabions and AC overlay	Delegated	9/28/2005	10/4/2005	10	3	\$500,066	\$692,881	38.6%	10/28/2005	10/31/2005	27		Rec'd 10/17. Rec's Award	90
07	193104	Replace PCC pavement	14-Jul	9/29/2005	9/29/2005	18	5	\$45,904,545	\$44,308,849	-3.5%	10/28/2005	10/24/2005	25		Low bidder relieved of bid. Amount shown is for second bidder. Rec'd 10/06. Rec's Award	91
07	194104	Slopes stabilized.	14-Jul	9/29/2005	9/29/2005	10	2	\$9,105,853	\$6,838,511	-24.9%	10/28/2005				Award pending resolution of No Good Faith Effort Appeal. Rec'd 10/06. Rec's Award	92
07	214604	Loop Detector and Metering System	14-Jul	9/29/2005	9/29/2005	7	2	\$935,300	\$931,781	-0.4%	10/28/2005	10/13/2005	14		Rec'd 10/06. Rec's Award	93
07	218504	Highway planting and irrigation system	14-Jul	9/29/2005	9/29/2005	6	2	\$4,493,578	\$4,981,953	10.9%	10/28/2005	10/31/2005	32		Rec'd 10/17. Rec's Award	94
07	244504	Place concrete pavement, AC surfacing	14-Jul	9/29/2005	9/29/2005	12	2	\$10,358,230	\$9,325,300	-10.0%	10/28/2005	10/13/2005	14		Rec'd 10/05. Rec's Award	95
08	451504	Planting and irrigation system	Delegated	9/29/2005	10/6/2005	5	5	\$612,966	\$444,254	-27.5%	10/28/2005	10/13/2005	7		Rec'd 10/12. Rec's Award	96
09	311704	New Mechanic's and Equipment Bldg.	Delegated	9/28/2005	9/28/2005	8	2	\$710,291	\$1,000,000	40.8%	10/28/2005	11/9/2005	42	Yes @ Nov.CTC	Rec'd 10/12. Rec's Award	97
12	0C9844	Storm Water Filter System	14-Jul	9/29/2005	9/29/2005	16	2	\$1,233,626	\$1,528,994	23.9%	10/28/2005	10/17/2005	18		Rec'd 10/03. Rec's Award	98
12	0E1104	New Communication System and Vehicle Pullouts	14-Jul	9/29/2005	9/29/2005	15	4	\$7,836,000	\$5,787,400	-26.1%	10/28/2005	10/17/2005	18		Rec'd 10/05. Rec's Award	99
02	3603U4	Lighting, curb ramps, paving and bridge decks	14-Jul	10/5/2005	10/18/2005	11	4	\$8,326,673	\$9,462,238	13.6%	11/4/2005	11/1/2005	14		Rec'd 10/20. Rec's Award	100
02	387304	Resurfacing with AC and RAC	14-Jul	10/4/2005	10/25/2005	5	1	\$18,058,148	\$21,736,686	20.4%	11/4/2005				<b>District Recommends Rejection of Bids due to quantity and units of measure errors</b>	101
03	2C7704	Construct Sand Storage Building	Delegated	10/4/2005	10/4/2005	9	1	\$481,922	\$949,000	96.9%	11/4/2005	Bid Rejected 11/3/05			District to Recommend Rejection of Bids	102

Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
04	263704	Widening and Resurfacing	18-Aug	10/4/2005	11/16/2005	44	7	\$16,903,770	\$18,638,123	10.3%	11/4/2005				Addendum for BOILER CORRECTION, SOUNDWALL & STRUCTURE QUANTITIES, Dist. Rec'd Pending	103
04	443544	Methacrylate and replace joint seals	Delegated	10/5/2005	10/5/2005	10	5	\$422,601	\$297,454	-29.6%	11/4/2005	10/24/2005	19		Rec'd 10/06. Rec's Award	104
04	449604	Vertical Drainage Shaft	14-Jul	10/4/2005	10/4/2005	25	3	\$6,515,885	\$5,611,061	-13.9%	11/4/2005				Award Pending No Good Faith Effort Appeal. Rec'd 10-11. Rec's Award	105
05	420744	Highway Widening	18-Aug	10/5/2005	10/5/2005	16	5	\$964,495	\$1,500,229	55.5%	11/4/2005	11/9/2005	35	Yes, on 10-31	Rec'd 10/12. Rec's Award	106
06	0c0604	Ramp Widening and Signal	18-Aug	10/4/2005	10/4/2005	5	3	\$402,306	\$507,280	26.1%	11/4/2005	10/19/2005	15		Rec'd 10-12. Rec's Award	107
06	422304	Widening	14-Jul	10/5/2005	10/5/2005	2	2	\$6,554,344	\$7,981,897	21.8%	11/4/2005			Yes, CTC Vote	Co-op funds and CTC Vote needed. Rec'd 10/27. Rec's Award	108
10	0M8504	Pavement Restripe.	14-Jul Allocated	10/4/2005	9/7/2005	14	7	\$651,000	\$344,814	-47.0%	11/4/2005	9/14/2005	7		Rec'd 9/12. Rec's Award	109
10	363114	Freeway and Structures	14-Jul	10/4/2005	10/5/2005	25	2	\$44,838,857	\$68,879,629	53.6%	11/4/2005	11/10/2005	36	Yes @ Nov.CTC	Rec'd 10/20. Rec's Award	110
07	140704	Install Lighting Conversion from Series to Multiple	14-Jul	10/6/2005	10/6/2005	2	2	\$2,492,500	\$3,847,978	54.4%	11/7/2005			Yes @ Nov.CTC	Low No Good Faith Effort, Sent second low to review. Dist. Rec'd. Award	111
07	205004	Replace overhead and ground mounted signs	14-Jul	10/6/2005	10/6/2005	9	6	\$1,831,700	\$855,560	-53.3%	11/7/2005	10/18/2005	12		Rec'd 10-14. Rec's Award	112
08	443614	TOS ELEMENTS: CMS, EMS, CCTV	14-Jul Allocated	10/6/2005	10/6/2005	8	3	\$535,970	\$567,567	5.9%	11/7/2005	10/18/2005	12		Rec'd 10-13. Rec's Award	113
11	240304	INSTALL CHANGEABLE MESSAGE SIGNS	14-Jul	10/6/2005	10/6/2005	8	4	\$710,261	\$757,465	6.6%	11/7/2005	10/21/2005	15		Rec'd 10/21. Rec's Award	114
11	352304	Upgrade overhead signs.	Delegated	10/6/2005	10/6/2005	6	3	\$326,402	\$415,371	27.3%	11/7/2005	11/14/2005	39		Pending Resolution of Contributor Funding Problem. Rec'd 10/25. Rec's Award	115
12	089504	Widen existing highway ramp	14-Jul	10/6/2005	10/6/2005	11	2	\$837,151	\$973,084	16.2%	11/7/2005				Award pending resolution of No Good Faith Effort Appeal. Rec'd 10/13. Rec's Award	116
02	364204	Bridge Deck Replacement	18-Aug	10/12/2005	10/12/2005	17	4	\$2,796,002	\$2,979,595	6.6%	11/14/2005	10/24/2005	12		Rec'd 10/17. Rec's Award	117
04	151294	Ramp Meters	18-Aug	10/12/2005	10/12/2005	10	2	\$1,257,159	\$1,832,865	45.8%	11/14/2005				Rec'd 11/18. Dist rec's reject all bids	118
04	1A0204	Channel Excavation	18-Aug	10/12/2005	11/9/2005	23	9	\$3,247,420	\$2,633,654	-18.9%	11/14/2005				<b>Rec'd 11/30. Rec's Award</b>	119
06	243424	Resurface Highway with AC	18-Aug	10/12/2005	10/12/2005	3	2	\$4,425,508	\$4,098,257	-7.4%	11/14/2005	10/24/2005	12		Rec'd 10/13. Rec's Award	120
06	432004	Reconstruct Rest Area	18-Aug	10/12/2005	10/12/2005	9	2	\$1,924,645	\$2,981,193	54.9%	11/14/2005				Low bidder Relief of bid. Amount shown is for second bidder.	121
07	182204	Rrehabilitate Pavement, Upgrade Median Barrier.	14-Jul	10/13/2005	10/13/2005	16	2	\$68,150,498	\$71,284,930	4.6%	11/14/2005	11/3/2005	21		A+B project . Low bid change to A price only	122
08	0C9504	Truck Inspection Facility	18-Aug	10/13/2005	10/13/2005	12	6	\$1,514,675	\$1,981,341	30.8%	11/14/2005			CTC 12-2	Low bidder Not eligible to award. Second low NGF. Amount shown is for Third bidder.	123
11	2379U4	Install Transportation Systems Management Field Elements	14-Jul	10/13/2005	10/13/2005	10	1	\$5,131,614	\$5,883,713	14.7%	11/14/2005				<b>Pending NGF Appeal.</b> Award Requires FHWA Concurrence. Rec'd 10/20. Rec's Award	124
11	265404	Concrete Barriers and Crash Cushions	Delegated	10/13/2005	10/13/2005	6	2	\$930,655	\$944,660	1.5%	11/14/2005	11/7/2005	25		Rec'd 10/20. Rec's Award	125

Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
12	084404	Highway Planting	18-Aug	10/13/2005	10/13/2005	0	0	\$1,200,000			11/14/2005				No Bidder on 10/13/02005	126
01	453304	Upgrade Signs	Delegated	10/18/2005	10/19/2005	11	4	\$404,700	\$386,863	-4.4%	11/18/2005	10/26/2005	7		Rec'd 10-21. Rec's Award	127
02	381114	Pavement Rehab	Allocated	10/19/2005	10/19/2005	3	1	\$9,635,970	\$13,442,076	39.5%	11/18/2005				Rec'd 10/25. Rec's Award	128
03	0E3204	Bridge Deck Rehab	Delegated	10/18/2005	10/18/2005	11	4	\$594,950	\$670,685	12.7%	11/18/2005	11/1/2005	14		Rec'd 10-21. Rec's Award	129
03	1A6104	Enclose Gun Mount	Allocated	10/19/2005	10/19/2005	3	1	\$582,542	\$767,560	31.8%	11/18/2005	10/31/2005	12		Rec'd 10/24. Rec's Award	130
03	3822V4	New Interchange	14-Jul	10/18/2005	1/11/2006	31	3	\$77,024,043	\$84,818,818	10.1%	11/18/2005	Bids Rejected 11-9			All bids rejected due to material defect in PS&E. New BO date is 1-11-06. Imported Borrow Item should have been eliminated. Legal Rec's Bid Rejection. Rec'd 10/24. Rec's Award	131
03	4A2404	Replace building	18-Aug	10/19/2005	11/9/2005	15	3	\$5,290,844	\$7,638,578	44.4%	11/18/2005				Low needs GF hearing. Addenda to address WINTER SUSPENSION NDDES WORKING DAY SCHEDULE CONSTRAINTS	132
04	151334	Install Traffic Operations System	18-Aug	10/19/2005	11/15/2005	9	3	\$1,513,363	\$1,548,547	2.3%	11/18/2005	<b>12/1/2005</b>	<b>16</b>		Rec'd 11/18. Rec's Award	133
04	443604	Modify Lighting	18-Aug	10/19/2005	11/8/2005	8	2	\$2,100,000	\$2,032,150	-3.2%	11/18/2005	11/21/2005	13		Rec'd 11/15. Rec's Award	134
06	431604	Highway Planting	18-Aug	10/19/2005	10/19/2005	3	1	\$1,338,459	\$2,085,393	55.8%	11/18/2005			Yes @ Nov.CTC	Rec'd 10/25. Rec's Award	135
06	479004	Highway Planting	14-Jul	10/18/2005	11/1/2005	2	2	\$453,833	\$556,926	22.7%	11/18/2005	11/15/2005	14		Rec'd 11/15. Rec's Award	136
07	120934	Install CCTV	18-Aug	10/20/2005	10/27/2005	12	3	\$2,806,840	\$2,983,829	6.3%	11/18/2005	11/14/2005	18		Rec'd 10/31. Rec's Award	137
11	264704	Concrete Barrier	Delegated	10/20/2005	10/20/2005	10	2	\$1,167,247	\$1,034,704	-11.4%	11/18/2005				Rec'd 10/27. Rec's Award	138
12	0G0054	Modify Ramp Meters	Allocated	10/27/2005	10/27/2005	6	3	\$144,460	\$142,998	-1.0%	11/18/2005	11/7/2005	11		Rec'd 11/02. Rec's Award	139
03	0C3404	Replace bridge, realign intersection and add left turn	Allocated	10/25/2005	10/25/2005	17	6	\$2,241,846	\$2,497,379	11.4%	11/23/2005	11/2/2005	8		Rec'd 10-27. Rec's Award	140
04	151324	Ramp Metering	Delegated	10/25/2005	10/25/2005	8	4	\$888,000	\$835,719	-5.9%	11/23/2005	11/10/2005	16		Rec'd 10-28. Rec's Award	141
04	0A1604	Retaining Walls	18-Aug	10/25/2005	12/13/2005			\$6,200,000			11/23/2005				Postponed by Addenda #1 to add A+B requirements. OE Schedule Leveling	142
04	151774	Install CCTV	18-Aug	10/25/2005	11/16/2005	10	4	\$1,016,000	\$1,252,864	23.3%	11/23/2005				Dist. Rec. Pending	143
04	1s2824	Micropile Retaining Wall	18-Aug	10/25/2005	10/25/2005	20	4	\$1,794,471	\$1,910,535	6.5%	11/23/2005	11/9/2005	15		Rec'd 11/01. Rec's Award	144
04	270514	Concrete Barriers and Crash Cushions	18-Aug	10/25/2005	11/8/2005	12	8	\$12,418,678	\$7,593,032	-38.9%	11/23/2005	11/23/2005	15		Rec'd 11/15. Rec's Award	145
04	294624	Highway Planting	18-Aug	10/25/2005	11/16/2005	4	3	\$1,764,307	\$2,190,865	24.2%	11/23/2005				Dist. Rec. Pending	146
10	0L6904	Install Concrete Barrier	Delegated	10/25/2005	10/25/2005	9	4	\$97,128	\$93,744	-3.5%	11/23/2005	11/10/2005	16		Rec'd 10-28. Rec's Award	147
05	0K1104	Construct Concrete Median Barrier	29-Sep	10/26/2005	10/26/2005	11	3	\$1,288,616	\$1,267,767	-1.6%	11/23/2005				Rec'd 10-28. Rec's Award	148
04	128474	RAC Overlay	18-Aug	10/26/2005	10/26/2005	12	7	\$4,440,209	\$4,967,184	11.9%	11/28/2005				Rec'd 11/23. Rec's Award	149
07	4J2504	CONSTRUCT CONCRETE MEDIAN BARRIER	Delegated	10/27/2005	11/3/2005	8	2	\$1,393,544	\$1,810,181	29.9%	11/28/2005				Rec'd 11/15. Rec's Award	150

Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
11	229024	Rehab Pavement and Replace Bridge	Delegated	10/27/2005	10/27/2005	10	2	\$3,436,750	\$3,899,614	13.5%	11/28/2005	11/18/2005	22		Rec'd 11/02. Rec's Award	151
11	265504	Concrete Barriers and Crash Cushions	Delegated	10/27/2005	10/20/2005	1	1	\$966,640	\$998,720	3.3%	11/28/2005	11/4/2005	15		Rec'd 10/27. Rec's Award	152
04	150674	Install TOS Elements	18-Aug	10/26/2005	10/26/2005	4	3	\$1,288,834	\$2,039,116	58.2%	11/28/2005			Yes,CTC vote	Rec'd 11/03. Rec's Award	153
04	151054	Install ramp meter system	18-Aug	10/26/2005	11/15/2005	14	1	\$2,294,782	\$2,994,672	30.5%	11/28/2005				11/23/2005 Dist. Rec's Reject the Bid	154
04	151284	Install Traffic Operations System	18-Aug	10/26/2005	11/9/2005	8	4	\$1,378,029	\$1,613,967	17.1%	11/28/2005				Dist. Rec. Pending	155
04	165934	Highway Planting	18-Aug	10/26/2005	11/29/2005	<b>5</b>	<b>2</b>	\$1,382,949	<b>\$1,370,526</b>	<b>-0.9%</b>	11/28/2005				<b>Dist. Rec. Pending</b>	156
07	120884	Fiber optic cable, CCTV	18-Aug	10/27/2005	10/27/2005	13	3	\$9,967,173	\$10,552,399	5.9%	11/28/2005	11/14/2005	18		Rec'd 11/01. Rec's Award	157
10	482314	Highway Planting	18-Aug	10/26/2005	10/26/2005	3	1	\$801,060	\$1,270,282	58.6%	11/28/2005				Rec'd 11/02. Rec's Award	158
10	0C9404	Widen Intersection	14-Jul Allocated	8/23/2005	11/8/2005	7	1	\$202,306	\$334,999	65.6%	11/28/2005	<b>11/29/2005</b>	<b>21</b>		Rec'd 11/18, Dist Rec's Award. No Bidder on Second Bid Open on 9/28/ and 1st on 8/23	159
05	0K1304	Construct Thrie Beam Barrier in Median	29-Sep	11/1/2005	11/1/2005	8	5	\$708,685	\$452,759	-36.1%	12/1/2005	11/9/2005	8		Rec'd 11/02. Rec's Award	160
05	0K6204	CONSTRUCT LEFT TURN CHANNELIZATION	29-Sep	11/1/2005	11/1/2005	6	2	\$591,850	\$572,572	-3.3%	12/1/2005	11/21/2005	20		Rec'd 11/03. Rec's Award	161
04	245414	Widen Freeway and Structures	14-Jul	11/1/2005	12/7/2005			\$52,000,000			12/1/2005				Addenda #3 to postpone bid opening date and to revise specs.	162
04	150924	Changeable Message signs	18-Aug	11/2/2005	11/15/2005	11	6	\$680,000	\$958,973	41.0%	12/2/2005				<b>Rec'd 11/28. District Recommends Reject all bids</b>	163
06	451604	Highway Planting	18-Aug	11/2/2005	11/2/2005	2	1	\$2,205,382	\$5,097,253	131.1%	12/2/2005	<b>Bid Rejected 11/30/05</b>			11/15/2005. District's Rec's to reject the bid.	164
07	201704	New Mtc. Station	18-Aug	11/3/2005	11/3/2005	15	2	\$7,057,955	\$12,742,206	80.5%	12/2/2005			Yes,CTC vote	Rec'd 11/15. Rec's Award	165
07	218304	Highway Planting	18-Aug	11/3/2005	11/3/2005	5	2	\$3,232,168	\$4,818,350	49.1%	12/2/2005				Rec'd 11/10. Rec's Award	166
12	0G3804	Ramp Shoulder Widening	29-Sep	11/3/2005	11/3/2005	5	1	\$288,608	\$458,300	58.8%	12/2/2005	11/17/2005	14		Rec'd 11/14. Rec's Award	167
04	252064	Retaining Walls	allocated	11/8/2005	11/8/2005	31	9	\$526,316	\$669,106	27.1%	12/8/2005	<b>12/2/2005</b>	<b>24</b>		Rec'd 11/17. Rec's Award	168
05	0L5504	Concrete Median Barrier to be constructed and inside shoulder	29-Sep	11/8/2005	11/8/2005	6	3	\$1,960,705	\$1,400,895	-28.6%	12/8/2005	11/23/2005	15		Rec'd 11/09. Rec's Award	169
02	0c2204	Repair Fire Damage.	Delegated	11/8/2005	11/8/2005	19	9	\$313,401	\$378,886	20.9%	12/9/2005	11/18/2005	10		Rec'd 11/16. Rec's Award	170
04	2S3804	Rock Slope Protection.	Delegated	11/9/2005	11/9/2005	16	6	\$167,006	\$146,785	-12.1%	12/9/2005				Rec'd 11/16. Rec's Award	171
10	0K1804	Install traffic signals and widen pavement for truck turns	29-Sep	11/9/2005	11/9/2005	6	5	\$316,768	\$296,850	-6.3%	12/9/2005	11/17/2005	8		Rec'd 11/16. Rec's Award	172
07	182604	Restore Planting and Irrigation Systems	18-Aug	11/10/2005	11/10/2005	5	2	\$1,224,893	\$1,221,284	-0.3%	12/12/2005	<b>12/1/2005</b>	<b>21</b>		Rec'd 11/17. Rec's Award	173
08	0C4404	Cold Foam in place AC recycling	allocated	11/10/2005	11/10/2005	4	2	\$256,460	\$349,961	36.5%	12/9/2005	<b>11/30/2005</b>	<b>20</b>		Rec'd 11/16. Rec's Award	174
12	0E3004	Construct Mtl. Bin Covers	allocated	11/10/2005	11/10/2005	6	4	\$348,028	\$425,000	22.1%	12/9/2005				Rec'd 11/16. Rec's Award	175
05	430604	Existing signs to be upgraded and replaced with overhead signs.	29-Sep	11/15/2005	11/15/2005	9	3	\$734,064	\$1,005,275	36.9%	12/15/2005				<b>Rec'd 11/30. District Recommends Rejection of Bids</b>	176
04	207774	SHOP, OFFICE BUILDING, AND EQUIPMENT BAYS.	29-Sep	11/16/2005	11/16/2005	18	4	\$2,576,230	\$2,690,000	4.4%	12/16/2005				Rec'd 11/23. Rec's Award	177



Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
06	0A0804	Widen and signalize highway intersection.	29-Sep	11/16/2005	11/16/2005	7	3	\$608,127	\$671,234	10.4%	12/16/2005	<b>12/2/2005</b>	16		Rec'd 11/21. Rec's Award	178
07	129954	TELEVISION AND COMMUNICATION SYSTEM.	29-Sep	11/17/2005	11/17/2005	10	4	\$3,246,000	\$2,823,380	-13.0%	12/16/2005	<b>11/30/2005</b>	13		Rec'd 11/23. Rec's Award	179
07	180004	Highway Planting	18-Aug	11/17/2005	11/17/2005	7	3	\$1,391,117	\$2,224,388	59.9%	12/16/2005			<b>Yes,CTC vote</b>	<b>Rec'd 11/28. Rec's Award</b>	180
07	201604	BUILDINGS AND CONSTRUCT NEW BUILDINGS	29-Sep	11/17/2005	11/17/2005	11	4	\$3,891,743	\$4,474,304	15.0%	12/16/2005	<b>12/2/2005</b>	15		Rec'd 11/23. Rec's Award	181
12	0G0504	restripe, improve illumination and signing	29-Sep	11/17/2005	11/17/2005	12	6	\$1,051,326	\$1,452,801	38.2%	12/16/2005				Rec'd 11/22. Rec's Award	182
11	262704	Signals and Ramp Rehab.	Delegated	11/17/2005	11/17/2005	8	4	\$506,135	\$445,387	-12.0%	12/19/2005	<b>11/30/2005</b>	13		Rec'd 11/21. Rec's Award	183
04	0T1114	Construct pavement structrual section and to be surfaced with AC.	29-Sep	11/29/2005	11/30/2005	<b>19</b>	<b>8</b>	\$2,538,415	<b>2,688,801</b>	<b>5.9%</b>	12/29/2005				<b>Dist. Rec. Pending</b>	184
02	347104	Replace culverts with single span bridge	14-Jul	11/29/2005	11/29/2005	<b>11</b>	<b>4</b>	\$1,585,721	<b>1,545,718</b>	<b>-2.5%</b>	12/29/2005				<b>Dist. Rec. Pending</b>	185
02	0C8104	Concrete Median Barrier	Delegated	11/29/2005	11/29/2005	<b>7</b>	<b>3</b>	\$4,420,485	<b>3,898,808</b>	<b>-11.8%</b>	12/29/2005				<b>Rec'd 12/02. Rec's Award</b>	186
04	130524	Construct Maintenance Building	29-Sep	11/29/2005	12/14/2005			\$6,626,000			12/29/2005				Postponed by addenda at districts request to increase bidding	187
04	150144	Install Changeable Message Sign Systems	29-Sep	11/29/2005	11/29/2005	<b>10</b>	<b>2</b>	\$937,000	<b>1,185,587</b>	<b>26.5%</b>	12/29/2005				<b>Dist. Rec. Pending</b>	188
04	151914	Install Monitoring and Surveillance Station	29-Sep	11/29/2005	11/29/2005	<b>12</b>	<b>4</b>	\$1,940,200	<b>1,838,977</b>	<b>-5.2%</b>	12/29/2005				<b>Dist. Rec. Pending</b>	189
05	486904	Overlay existing highway with asphalt concrete.	29-Sep	11/29/2005	11/29/2005	<b>4</b>	<b>2</b>	\$2,741,307	<b>2,883,405</b>	<b>5.2%</b>	12/29/2005				<b>Dist. Rec. Pending</b>	190
04	0a8804	Upgrade Barrier.	Delegated	10/18/2005	11/29/2005	<b>4</b>	<b>3</b>	\$1,334,680	<b>1,190,384</b>	<b>-10.8%</b>	12/30/2005				<b>Dist. Rec. Pending</b>	191
04	258714	asphalt concrete and aggregate base.	29-Sep	12/6/2005	12/6/2005			\$8,500,000			1/5/2006					192
06	333704	Existing bridge railings to be upgraded withType 80 Modified.	29-Sep	12/6/2005	12/6/2005			\$580,000			1/5/2006					193
03	4A5104	Culvert Repair	allocated	12/7/2005	12/7/2005			\$400,000			1/5/2006					194
12	101674	Reconstruct Freeway. Permits, Env. Cert and RR agmt. Pending	18-Aug	12/8/2005	Indefinite			\$160,000,000			1/6/2006				BO Postponed indefinitely by addenda. Risk Ad; R/W Cert #3W	195
11	241924	Shoulder Widening.	Delegated	12/8/2005	12/8/2005			\$661,000			1/9/2006					196
03	2C4804	Mtc. Station Remodel	Delegated	12/13/2005	12/13/2005			\$410,000			11/4/2005					197
04	2261v4	Widen freeway and bridges and replace one bridge. Needs Upgraded R/W Cert	18-Aug	12/13/2005	12/13/2005			\$38,000,000			1/13/2006				Risk Ad; R/W Cert #3	198
03	0A4104	Roadway widening, AC overlay, signals and retaining wall work.	29-Sep	12/13/2005	<b>1/10/2006</b>			\$5,100,000			1/12/2006				<b>Risk Ad/Vote - R/W Cert #3W</b>	199
09	319704	Widen shoulder and resurface	5-Nov	12/13/2005	12/13/2005			4,615,000			1/13/2006					200



Bidder Activity Report  
Week of Nov. 28, 2005

New data is **BOLD**

Contract Information			CTC Vote Date	Bid Opening		Bid Information					Award Date		Days to Award from Bid Opening	Supplemental Vote Required for Award?	District Recommendation	
District	EA	Project Description		Planned	Actual	Proposals Issued	Bids Received	Callout or Engineer's Estimate	Low Bid	% Difference	Target	Actual				
09	307904	Construct mechanics facility, including mechanical and electrical work	29-Sep	12/14/2005	12/14/2005			\$600,000			1/13/2006					201
07	115454	Roadway Widening	18-Aug	12/19/2005	2/23/2006			\$53,000,000			1/18/2006				Needs FSTIP Ammendment	202
08	499904	IMPROVEMENTS TO EXISTING MAINTENANCE STATION	5-Nov	12/15/2005	12/15/2005			750,000			1/13/2006					203
08	354804	Hwy , Widen Brgds, Const Sound Walls	29-Sep	12/15/2005	12/15/2005			\$39,700,000			1/14/2006					204