

**DEPARTMENT OF TRANSPORTATION**

DES-OE MS #43  
1727 30TH Street, 2ND Floor  
Sacramento, CA 95816



**\*\* WARNING \*\* WARNING \*\* WARNING \*\* WARNING \*\***  
**This document is intended for informational purposes only.**

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, excerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.

February 26, 2003

04-SF-80-13.2/13.9  
04-0120F4

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN FRANCISCO COUNTY FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on June 3, 2003.

This addendum is being issued to revise the Notice to Contractors and Special Provisions, and the Proposal and Contract.

In the Notice to Contractors and Special Provisions, and the Proposal and Contract, "IMPORTANT SPECIAL NOTICES, PRE-AWARD QUALIFICATIONS MEETING SPECIAL NOTICE," the following paragraph is added after the first paragraph:

"Attention is directed to **"Pre-Bid Manufacturing/Fabrication Facility Audit Review Request Guidelines"** available to interested bidders and subcontractors on the Internet at <http://www.dot.ca.gov/hq/esc/tollbridge/SFOBB/Sfobb.html#04-0120F4>. Requests for the pre-bid audit review shall be submitted in writing with a completed Manufacturing and Fabrication Self Qualification Audit (MFSQA) form to the Duty Senior at the District 4 Office, 111 Grand Avenue, Oakland, California 94612, telephone: (510) 286-5209."

In the Special Provisions, Section 2-1.06, "BIDDERS COMPENSATION," is added as attached.

In the Special Provisions, Section 5-1.12, "PROJECT INFORMATION," subsection "INFORMATION HANDOUT," subsection "District Materials Information," "Item G." is revised as follows:

"G. Jones Act (Samsung Heavy Industrial 300MT Floating Crane may not be used in the construction)"

In the Special Provisions, Section 10-1.15, "ACCELERATED WORKING DRAWINGS SUBMITTAL," the fourth sentence of the second paragraph is revised as follows:

"The schedule of costs will be used to determine progress payments for "Accelerated Working Drawings Submittal" during the progress of the work."

In the Special Provisions, Section 10-1.16, "WORKING DRAWING SUBMITTAL SCHEDULE," is revised as attached.

04-SF-80-13.2/13.9  
04-0120F4

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," the third paragraph is revised as follows:

"Erectors shall be certified under the AISC Quality Certification Program, Category CASE, Certified Advanced Steel Erector."

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," subsection "FIELD WELDING," the first paragraph is revised as follows:

"Field fabricators and erectors shall be certified under the AISC Quality Certification Program, Category CASE, Certified Advanced Steel Erector."

In the Proposal and Contract, the Engineer's Estimate Items 33 of both Alternatives 1 and 2 are revised as attached.

To Proposal and Contract book holders:

Replace pages 29 and 37 of the Engineer's Estimate in the Proposal with the attached revised pages 29 and 37 of the Engineer's Estimate. The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

**[http://www.dot.ca.gov/hq/esc/oe/weekly\\_ads/addendum\\_page.html](http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html)**

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief  
Office of Plans, Specifications & Estimates  
Office Engineer

Attachments

## **2-1.06 BIDDERS COMPENSATION**

The Department recognizes the costs required to prepare bids for a project of this magnitude. To encourage competitive bids, within 90 days of award of the contract, the second and third low bidders shall each receive \$500,000 to defray a portion of the costs of providing a complete, responsible, and competitive bid.

For the purposes of determining the recipients of bidder compensation, the working drawing submittal schedule and working drawings required with the bid will be reviewed by the Engineer for completeness and bidder responsibility.

Bidders whose bids are determined by the Department to be non-responsive, are rejected for determination of failure to make adequate good faith effort to meet the DBE requirements, that fail to provide all forms and submittals required with the bid, are granted bid relief, that fail to comply with "Escrow of Bid Documentation" of these special provisions, or are withdrawn at the expense of proposal guaranty will not be eligible for bidder compensation.

Within 30 days of award of the contract, the Department will notify the Contractor of the identity of the recipients of the bidder compensation. The Contractor shall then make the necessary arrangements with the recipients in order to administer and pass-through the payment and provide proof of receipt to the Department in accordance with the payment provisions of Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications.

The Contractor shall be compensated for paying bidder compensation to the second and third low bidders in conformance with the provisions of Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications, except that 5 percent, in lieu of 15 percent, will be added to the invoice price. No additional marks ups will be allowed.

No separate payment will be made for the costs of providing a complete, responsible, and competitive bid in addition to that specified in this section "Bidder Compensation". Other unsuccessful bidders will not be compensated for their bids. If the Department rejects all bids and cancels the solicitation, no bidder will be provided compensation.

#### **10-1.16 WORKING DRAWING SUBMITTAL SCHEDULE**

The Contractor shall submit the working drawing submittal schedule in accordance with the requirements of these special provisions.

The Contractor's attention is directed to the section "Progress Schedule (Critical Path Method)" of these special provisions for the definitions of Baseline Schedule and Controlling Operation.

Within 30 days after approval of the contract, the Contractor shall submit to the Engineer for acceptance the working drawing submittal schedule in conjunction with the Baseline Schedule. The working drawing submittal schedule shall include the following:

- A. Name and brief description of all working drawings and supplement including all subsections required by the Standard Specifications and these special provisions.
- B. Reference section of the Standard Specifications or these special provisions for each working drawing submittal.
- C. Allowable time for review of the working drawings by the Engineer as specified in the Standard Specifications and these special provisions.
- D. A time-scaled logic diagram which shows all working drawing submittals, working drawing activities, and demonstrates any interdependency between separate working drawing submittals or partial submittals.
- E. A listing of all working drawing submittals affecting the Controlling/critical path Operation.
- F. Identification of the first occurrence of any Controlling/critical path Operation affected by each working drawing submittal.
- G. A time-scaled diagram showing the estimated number of working drawing submittal sheets to be submitted for the Engineer's review.
- H. If there are any related working drawing submittals with overlapping/concurrent review times on the Controlling/critical path Operations listed on the Baseline Schedule, the Contractor shall designate which overlapping/concurrent working drawing submittal shall be given priority in the Engineer's review. The required review time may be adjusted by the Engineer.

The Contractor's proposed working drawing submittal schedule shall be in the order of the activities listed in the Baseline Schedule. Working drawing submittal schedules in contradiction with the Baseline Schedule will not be accepted.

Items 'D' through 'H,' above, of the working drawing submittal schedule, shall be updated and submitted to the Engineer on a monthly basis in conjunction with the monthly updates provided for under Progress Schedule (Critical Path). The working drawing submittal schedule updates shall reflect actual durations and proposed revisions in durations, resources, and logic.

If working drawing and supplement submittal for any activity is not accepted by the Engineer, the allowable time for review of the working drawings by the Engineer as specified in the Standard Specifications and these special provisions will be reset after a re-submittal is made and the completeness of the re-submittal is checked by the Engineer. No compensation will be allowed for any costs incurred or for delay in completing the work resulting from rejected working drawing submittal. Pursuant to Item 'H,' above, of the working drawing submittal schedule, should the Contractor submit working drawing submittals with overlapping/concurrent review time on the Controlling/critical path Operations, the Engineer shall be allowed an additional 7 days to review each overlapping/concurrent working drawing submittal.

Full compensation for preparing and submitting the working drawing submittal schedule including all revisions shall be considered as included in the contract lump sum price paid for Progress Schedule (Critical Path), and no additional compensation will be allowed therefor. The initial working drawing schedule submittal, as specified herein, shall be considered a component of the Baseline Schedule provisions of Progress Schedule (Critical Path), and the monthly working drawing schedule update provisions, as specified herein, shall be considered a component of the provisions of Progress Schedule (Critical Path), and the deduction and retention provisions of Progress Schedule (Critical Path) shall apply.

**ALTERNATIVE 1**

Item	Item Code	Item	Unit of Measure	Estimated Quantity	Unit Price	Item Total
21	049293	FURNISH AND REMOVE TEMPORARY TOWER (GE)	LS	LUMP SUM	LUMP SUM	
22	049294	FURNISH AND REMOVE TEMPORARY TOWER (GW)	LS	LUMP SUM	LUMP SUM	
23	049295	FURNISH AND REMOVE TEMPORARY TOWER (HE)	LS	LUMP SUM	LUMP SUM	
24	049296	FURNISH AND REMOVE TEMPORARY TOWER (HW)	LS	LUMP SUM	LUMP SUM	
25	049297	REMOVE SKYWAY TEMPORARY TOWER (AE)	LS	LUMP SUM	LUMP SUM	
26	049298	REMOVE SKYWAY TEMPORARY TOWER (AW)	LS	LUMP SUM	LUMP SUM	
27	074019	PREPARE STORM WATER POLLUTION PREVENTION PLAN	LS	LUMP SUM	LUMP SUM	
28	074020	WATER POLLUTION CONTROL	LS	LUMP SUM	LUMP SUM	
29	030706	NON-STORM WATER DISCHARGES	LS	LUMP SUM	LUMP SUM	
30	030707	TURBIDITY CONTROL	LS	LUMP SUM	LUMP SUM	
31	074032	TEMPORARY CONCRETE WASHOUT FACILITY	LS	LUMP SUM	LUMP SUM	
32	074034	TEMPORARY COVER	M2	1350		
33	030708	ACCELERATED WORKING DRAWINGS SUBMITTAL	LS	LUMP SUM	LUMP SUM	
34	120100	TRAFFIC CONTROL SYSTEM	LS	LUMP SUM	LUMP SUM	
35	150605	REMOVE FENCE	M	90		
36	150620	REMOVE GATE	EA	2		
37	030709	RECONSTRUCT CHAIN LINK FENCE (TYPE CL-2.4, BLACK VINYL-CLAD) WITH BARBED WIRE EXTENSION ARMS	M	150		
38	030710	RECONSTRUCT 3.66 M CHAIN LINK GATE (TYPE CL-2.4, BLACK VINYL-CLAD) WITH BARBED WIRE EXTENSION ARMS	EA	2		
39	203003	STRAW (EROSION CONTROL)	KG	35		
40	203014	FIBER (EROSION CONTROL)	KG	155		

**ALTERNATIVE 2**

Item	Item Code	Item	Unit of Measure	Estimated Quantity	Unit Price	Item Total
21	049293	FURNISH AND REMOVE TEMPORARY TOWER (GE)	LS	LUMP SUM	LUMP SUM	
22	049294	FURNISH AND REMOVE TEMPORARY TOWER (GW)	LS	LUMP SUM	LUMP SUM	
23	049295	FURNISH AND REMOVE TEMPORARY TOWER (HE)	LS	LUMP SUM	LUMP SUM	
24	049296	FURNISH AND REMOVE TEMPORARY TOWER (HW)	LS	LUMP SUM	LUMP SUM	
25	049297	REMOVE SKYWAY TEMPORARY TOWER (AE)	LS	LUMP SUM	LUMP SUM	
26	049298	REMOVE SKYWAY TEMPORARY TOWER (AW)	LS	LUMP SUM	LUMP SUM	
27	074019	PREPARE STORM WATER POLLUTION PREVENTION PLAN	LS	LUMP SUM	LUMP SUM	
28	074020	WATER POLLUTION CONTROL	LS	LUMP SUM	LUMP SUM	
29	030706	NON-STORM WATER DISCHARGES	LS	LUMP SUM	LUMP SUM	
30	030707	TURBIDITY CONTROL	LS	LUMP SUM	LUMP SUM	
31	074032	TEMPORARY CONCRETE WASHOUT FACILITY	LS	LUMP SUM	LUMP SUM	
32	074034	TEMPORARY COVER	M2	1350		
33	030708	ACCELERATED WORKING DRAWINGS SUBMITTAL	LS	LUMP SUM	LUMP SUM	
34	120100	TRAFFIC CONTROL SYSTEM	LS	LUMP SUM	LUMP SUM	
35	150605	REMOVE FENCE	M	90		
36	150620	REMOVE GATE	EA	2		
37	030709	RECONSTRUCT CHAIN LINK FENCE (TYPE CL-2.4, BLACK VINYL-CLAD) WITH BARBED WIRE EXTENSION ARMS	M	150		
38	030710	RECONSTRUCT 3.66 M CHAIN LINK GATE (TYPE CL-2.4, BLACK VINYL-CLAD) WITH BARBED WIRE EXTENSION ARMS	EA	2		
39	203003	STRAW (EROSION CONTROL)	KG	35		
40	203014	FIBER (EROSION CONTROL)	KG	155		