



Southern California ITS
Priority Corridor

MEMBER AGENCIES

*California Department of
Transportation*

California Highway Patrol

*San Diego Association of
Governments*

*Southern California Association of
Governments*

*Los Angeles County Metropolitan
Transportation Authority*

*Orange County Transportation
Authority*

*Riverside County Transportation
Commission*

*San Bernardino Associated
Governments*

*San Diego County Regional
Transportation Commission
designee: the California
Trucking Association*

*South Coast Air Quality
Management District*

*Ventura County Transportation
Commission*

*Inland Empire Regional ITS
Strategic Planning
Subcommittee*

*LA/VENTURA Regional ITS
Strategic Planning
Subcommittee*

*Orange County Regional ITS
Strategic Planning
Subcommittee*

*San Diego Regional ITS Strategic
Planning Subcommittee*

in cooperation with the

US Department of Transportation

*Federal Highway Administration
Federal Transit Administration*

FACT SHEET

Corridor-wide Advanced Traveler Information System (ATIS)

July 2000

Lead Agency:

Caltrans

Project Manager:

Roya Hassas, Acting Phone: (949) 724-2562

Summary / Objectives:

The objective of the corridor-wide ATIS project is to integrate two existing ATIS systems within the Priority Corridor as a first step in deploying a corridor-wide ATIS system. The work plan calls for a study of existing systems within the corridor to determine what may be lacking before a corridor-wide system can be implemented. The goal is to find and analyze "gaps", either hardware or software throughout the corridor, and then identify the two existing projects that can be most cost effectively integrated. After identification of the two existing systems, the team will prepare an implementation plan to fill the gaps and integrate the two selected systems. Phase II will deploy a fully integrated system within the bounds of the two existing selected systems such as TravelTIP and the Los Angeles/Ventura ATIS projects.

Project Status:

The contract was awarded to TransCore and executed on June 26, 2000.

Critical Issue(s):

Close coordination with other ATIS projects currently under development or contract.

Next Steps:

- Initial project status meeting in August
- Begin study of existing systems and early start showcase projects

Fiscal / Contractual Information:

\$500,000	Federal
+ \$125,000	State
\$625,000	Sub Total
- \$150,000	Steering Committee staff support
\$475,000	Project Budget

Consultant: TransCore- Michael Krueger- (714) 756-0019