



Southern California ITS  
Priority Corridor

#### MEMBER AGENCIES

*California Department of  
Transportation*

*California Highway Patrol*

*San Diego Association of  
Governments*

*Southern California Association of  
Governments*

*Los Angeles County Metropolitan  
Transportation Authority*

*Orange County Transportation  
Authority*

*Riverside County Transportation  
Commission*

*San Bernardino Associated  
Governments*

*San Diego County Regional  
Transportation Commission  
designee: the California Trucking  
Association*

*South Coast Air Quality Management  
District*

*Ventura County Transportation  
Commission*

*Inland Empire Regional ITS Strategic  
Planning Subcommittee*

*LA/VENT Regional ITS Strategic  
Planning Subcommittee*

*Orange County Regional ITS  
Strategic Planning Subcommittee*

*San Diego Regional ITS Strategic  
Planning Subcommittee*

*in cooperation with the*

*US Department of Transportation*

*Federal Highway Administration  
Federal Transit Administration*

#### Mailing Address:

*Vicki A. Cobb, Chief Administration Officer  
C/o: California Department of Transportation,  
New Technology and Research Program  
MS #83  
P. O. Box 942873  
Sacramento, California 94273-0001*

#### Telephone:

*916-654-9390*

#### E-mail:

*vicki.cobb@dot.ca.gov*

# FACT SHEET

## LA/Ventura Regional ATIS

**July 2000**

**Lead Agency:** LACMTA  
**Project Manager:** Danny Wu

**Phone:** (213) 922-3055

### Summary / Objectives:

This project proposes a partnership among the various public agencies to deploy an Advanced Travel Information System (ATIS) for the Los Angeles /Ventura Region. The ongoing Orange County TravelTIP Project serves as the basis for the design of this Project. LA/Ventura ATIS facilitates the required merging of information from various sources, including but not limited to: MTA (Metro Bus & Metro Rail information), Metrolink (commuter rail information), Smart Shuttles, airports (air traffic information), ports (goods movement information), Caltrans District 7 (Freeway/State Highway traffic conditions), City of Los Angeles Department of Transportation ATSAC System, Ventura County Transportation Commission, and other information sources.

### Project Status:

The project is approximately 20 percent complete. In June, the Draft Functional Requirements document was distributed for review and comment. A working paper of the Business Framework document was also distributed. The July meeting was cancelled to allow for more review time and for members to attend the federal NPRM workshops.

### Critical Issue(s):

- Identification of the high-payoff systems for which this project can develop Legacy Bridges with a reasonable technical risk
- Format and language for partnership agreements
- Incorporation of Fail-over Requirements
- Development of a regional communications network to enable the exchange of data
- Identification of private partners to sustain the regional ATIS network over the long term

### Next Steps:

- Schedule Remaining Outreach & Partnership Development Workshops;
- Final Requirements Document;
- Continue development of the Business Plan Framework and ATIS business strategy;

### Schedule:

The current schedule indicates LA/Ventura Regional ATIS to be fully operational by late 2001.

### Fiscal / Contractual Information:

Budget:	\$1,300,000	Federal
	\$ 163,000	State
	\$ 163,000	Local
	<b>\$1,626,000</b>	<b>TOTAL</b>

### Consultant(s)

NET – Bruce Churchill (714) 562-5725