



Southern California ITS
Priority Corridor

MEMBER AGENCIES

*California Department of
Transportation*

California Highway Patrol

*San Diego Association of
Governments*

*Southern California Association of
Governments*

*Los Angeles County Metropolitan
Transportation Authority*

*Orange County Transportation
Authority*

*Riverside County Transportation
Commission*

*San Bernardino Associated
Governments*

*San Diego County Regional
Transportation Commission
designee: the California
Trucking Association*

*South Coast Air Quality
Management District*

*Ventura County Transportation
Commission*

*Inland Empire Regional ITS
Strategic Planning
Subcommittee*

*LA/VENT Regional ITS Strategic
Planning Subcommittee*

*Orange County Regional ITS
Strategic Planning
Subcommittee*

*San Diego Regional ITS Strategic
Planning Subcommittee*

in cooperation with the

US Department of Transportation

*Federal Highway Administration
Federal Transit Administration*

Mailing Address:

*Vicki A. Cobb, Chief Administration Officer
C/o: California Department of Transportation,
New Technology and Research Program
MS #83
P. O. Box 942873
Sacramento, California 94273-0001*

Telephone:

916-654-9390

E-mail:

vicki.cobb@dot.ca.gov

FACT SHEET

Mission Valley Stadium ATMIS

July 2000

Lead Agency: City of San Diego
Project Manager: Julio Fuentes

Phone: (619) 533-3092

Summary / Objectives:

To manage traffic and provide travelers in the Mission Valley and surrounding areas with traffic and other transportation information. This project will focus on providing a center-to-center network between the stadium event management center (EMC), the City of San Diego Transportation Management Center (TMC) and the Caltrans/California Highway Patrol (CHP) TMC.

Project Status:

- Finalized TMC and EMC communication link specifications
- Finalized Concept of Operations

Critical Issues:

No critical issues.

Next Steps:

- Operation and Maintenance requirements, a workshop will be held on August 23rd for participants from all agencies involved.
- System architecture
- Software Design
- Software development

Schedule:

The operational target date is May 2001.

Fiscal / Contractual Information:

Budget:	\$540,000	Federal
	\$ 67,500	State
	\$ 67,500	Local (already used in previous phase of project)
	\$675,000	TOTAL

Consultant(s)

1. PB Farradyne Inc. – Arti Gupta (626) 796-7871