



Southern California ITS
Priority Corridor

MEMBER AGENCIES

*California Department of
Transportation*

California Highway Patrol

*San Diego Association of
Governments*

*Southern California Association of
Governments*

*Los Angeles County Metropolitan
Transportation Authority*

*Orange County Transportation
Authority*

*Riverside County Transportation
Commission*

*San Bernardino Associated
Governments*

*San Diego County Regional
Transportation Commission
designee: the California
Trucking Association*

*South Coast Air Quality
Management District*

*Ventura County Transportation
Commission*

*Inland Empire Regional ITS
Strategic Planning
Subcommittee*

*LA/VENTURA Regional ITS
Strategic Planning
Subcommittee*

*Orange County Regional ITS
Strategic Planning
Subcommittee*

*San Diego Regional ITS Strategic
Planning Subcommittee*

in cooperation with the

US Department of Transportation

*Federal Highway Administration
Federal Transit Administration*

FACT SHEET

Corridor-wide Advanced Traveler Information System (ATIS)

August 2000

Lead Agency:

Caltrans

Project Manager:

Roya Hassas, Acting Phone: (949) 724-2562

Summary / Objectives:

The objective of the corridor-wide ATIS project is to develop a long range "Blueprint" for ATIS project to join the Priority Corridor network and to provide ATIS information to the users in any region in a seamless way. The work plan calls for a study of existing systems within the corridor to determine the gaps that prevents corridor-wide ATIS system from meeting the objectives of providing ATIS information across the corridor in a seamless manner. The goal is to find and analyze "gaps", either hardware or software throughout the corridor, and then identify the two existing projects that can be most cost effectively integrated. After identification of the two existing systems, the team will prepare an implementation plan to fill the gaps and integrate the two selected systems. Phase II using the results of the phase 1 work, identify two projects and demonstrate an aspect of this concept.

Project Status:

- Project Kickoff Meeting held August 29, 2000
- The contract was awarded to TransCore and executed on June 26, 2000. (24 month project)
- Acquired a number of documents and extracting the inventory information
- Study of existing ATIS projects underway

Critical Issue(s):

- Continue close coordination with other ATIS projects currently under development or standing
- Complete the identification and gathering of documents that will have inventory of projects and ATIS inventory information

Next Steps:

- Complete the draft of the inventory document
- Start the user needs document

Fiscal / Contractual Information:

\$500,000	Federal
+ \$125,000	State
\$625,000	Sub Total
- \$150,000	Steering Committee staff support
\$475,000	Project Budget

Consultant: TransCore- Michael Krueger- (714) 756-0019