



Southern California ITS
Priority Corridor

MEMBER AGENCIES

*California Department of
Transportation*

California Highway Patrol

*San Diego Association of
Governments*

*Southern California Association of
Governments*

*Los Angeles County Metropolitan
Transportation Authority*

*Orange County Transportation
Authority*

*Riverside County Transportation
Commission*

*San Bernardino Associated
Governments*

*San Diego County Regional
Transportation Commission
designee: the California
Trucking Association*

*South Coast Air Quality
Management District*

*Ventura County Transportation
Commission*

*Inland Empire Regional ITS
Strategic Planning
Subcommittee*

*LA/VENT Regional ITS Strategic
Planning Subcommittee*

*Orange County Regional ITS
Strategic Planning
Subcommittee*

*San Diego Regional ITS Strategic
Planning Subcommittee*

in cooperation with the

US Department of Transportation

*Federal Highway Administration
Federal Transit Administration*

Mailing Address:

*Vicki A. Cobb, Chief Administration Officer
C/o: California Department of Transportation,
New Technology and Research Program
MS #83
P. O. Box 942873
Sacramento, California 94273-0001*

Telephone:

916-654-9390

E-mail:

vicki.cobb@dot.ca.gov

FACT SHEET

Corridor-wide CVO

August 2000

Lead Agency: Caltrans
Project Manager: Vacant

Phone:

Summary / Objectives:

This project will provide a traveler information system that empowers users to achieve greater efficiency and safety in their operations. This system will be tailored to commercial vehicle operators, shippers, brokers, port operators and others that do business in the Southern California Priority Corridor. CVO information will be delivered via wire and wireless media from the multi-region transportation management center (TMC) network. The project scope of work includes planning, design and delivery of a CVO Advanced Traveler Information System (ATIS) that will interface seamlessly with other current and projected ATIS implementations in the Southern California ITS Priority Corridor. Resources for this project include both Showcase (\$750,000) and non-Showcase (\$200,000) funds.

Project Status:

Consultant selection has been completed and contract negotiations are underway.

Critical Issue(s):

Close coordination with other ATIS RFPs/projects currently under development or contract; careful monitoring and fiscal oversight of CVO portions of contract expenditures.

Next Steps:

- Award Contract
- Begin Monitoring and Oversight of Project Deliverables

Schedule:

- Complete project by December 31, 2001

Fiscal / Contractual Information:

Budget:	Phase I (Planning)	Phase II (Design and Implementation)
	\$200,000	\$600,000 Federal
		<u>\$150,000 State</u>
	\$200,000 Total	\$750,000 Total

Consultant: N/A