

# Project Development Procedures Manual (PDPM)

## Expanded Table of Contents

### Part 1: General Information (Chapters 1 thru 7)

#### CHAPTER 1 - Introduction

CHAPTER 1 - Introduction.....	1-3
SECTION 1 - About this Manual.....	1-3
Purpose.....	1-3
Defining the Project Development Process.....	1-3
Historical Background.....	1-3
Current Release.....	1-3
PDPM Implements Laws & Policies.....	1-4
PDPM Provides Guidance.....	1-4
Special Situations.....	1-4
Mandatory Procedural Requirements.....	1-4
SECTION 2 - Related Manuals and Guidelines.....	1-5
DLPP Manuals and Guidelines relating to project planning and design.....	1-5
SECTION 3 - Acronyms used in this Manual.....	1-11
SECTION 4 - Transportation Planning Leads to Project Development.....	1-19
ARTICLE 1 - General.....	1-19
Planning Coordination.....	1-19
Region and System Planning.....	1-19
ISTEA.....	1-19
ARTICLE 2 - Transportation Systems.....	1-19
Transportation Systems.....	1-19
Roadway Systems.....	1-20
State Highway System.....	1-20
Subsystems.....	1-20
Federal Systems.....	1-20
ARTICLE 3 - Regional and System Planning.....	1-21
Continuing, Comprehensive, Cooperative Planning.....	1-21
State System Planning.....	1-21
FIGURE 1 - Metropolitan Planning Organizations (MPO).....	1-23
FIGURE 2 - Regional Transportation Planning Agencies (RTPA).....	1-24
Management Systems.....	1-26
Master Plans.....	1-29
Priority Lists.....	1-29
State Highway Inventory.....	1-30
Regional Transportation Planning.....	1-30
Air Quality Conformity.....	1-30
Planning Concept.....	1-31
Planning Scope.....	1-31
Major Investment Studies.....	1-31
District Input to Regional Transportation Plans.....	1-31
Regional Transportation Plan Purpose.....	1-32
NEPA / 404 Memorandum of Understanding.....	1-32

## Expanded Table of Contents

---

Local Transportation Planning.....	1-33
Goods Movement.....	1-33
Other Plans.....	1-33
FIGURE 3 - Air Quality Non-Attainment Areas.....	1-34
ARTICLE 4 - Corridor Planning.....	1-35
Corridor Policy.....	1-35
Corridor Preservation.....	1-35
Corridor Preservation Process.....	1-35
SECTION 5 - Project Development Philosophy.....	1-37
Balanced Transportation Projects.....	1-37
Various Perspectives Considered.....	1-37
Implementation.....	1-37

## CHAPTER 2 - Roles and Responsibilities

CHAPTER 2 - Roles and Responsibilities.....	2-5
SECTION 1 - Design and Local Programs.....	2-5
Design and Local Programs Program (DLPP).....	2-5
State Landscape Architecture Function.....	2-5
Office of State Landscape Architecture.....	2-5
Local Programs Function.....	2-5
Office of Local Programs, Procedures Development.....	2-5
Office of Local Programs, Project Implementation.....	2-5
Office of Local Programs, Program Management.....	2-6
Project Planning and Design Functions.....	2-6
SECTION 2 - Project Planning and Design Function of DLPP.....	2-7
ARTICLE 1 - General.....	2-7
Mission in Project Planning and Design.....	2-7
Office of State Project Development Procedures and Quality Improvement.....	2-7
Office of State Geometric Design Standards.....	2-7
Office of State Pavement Structural Section Design.....	2-7
Office of State Highway Drainage Design.....	2-7
Office of State Noise Abatement and Accessibility Design Standards.....	2-7
Office of State Professional Engineering Development and Training.....	2-7
Office of CTC Highway Appearances, Highway Encroachments and Resource Conservation.....	2-8
Project Development Coordinators.....	2-8
Relationships with Others.....	2-8
DLPP Program Manager.....	2-8
ARTICLE 2 - Project Development Coordinator.....	2-9
District Liaison.....	2-9
Exception Approvals.....	2-9
Project Scope, Schedule, and Cost Changes.....	2-9
ARTICLE 3 - Other Support Services.....	2-10
DLPP Documents.....	2-10
Project Development Guidance.....	2-10
Design Guidance.....	2-11
Technical Expertise & Assistance.....	2-11
Training Academies.....	2-12
Specialized Training.....	2-12
On-the-Job Training.....	2-12
SECTION 3 - District.....	2-14
Coordination with Outside Entities.....	2-14
District Director.....	2-14
District Division Chief Design.....	2-14
District Division Chief Project Management.....	2-14
District Division Chief Project Coordination.....	2-14
Project Manager.....	2-14
Project Control Specialist.....	2-15
Project Engineer.....	2-15
Managing a Specific Project.....	2-15
Responsibility for State Highway Improvements.....	2-15
FIGURE 1 - District Numbers and District Office Locations.....	2-16
SECTION 4 - Project Management.....	2-17
Philosophy.....	2-17

---

## Expanded Table of Contents

---

Coordination Among Project Management Personnel.....	2-17
Project Manager.....	2-17
Project Engineer.....	2-18
Functional Managers.....	2-18
SECTION 5 - Special Funded Program and Related Projects.....	2-19
Special Funded Projects.....	2-19
Local Sales Tax Measure Projects.....	2-19
Locally Funded Projects.....	2-20
Privately Funded Projects.....	2-20
Public Toll Road Facilities.....	2-21
Complementary Programs.....	2-21
Encroachment Permit Projects.....	2-21
Jointly Funded Projects or Cooperative Projects.....	2-22
Project Development Appeal Process.....	2-22
Cooperative Agreement Considerations.....	2-23
Local Use of Consultants.....	2-23
Local Acquisition of Right of Way.....	2-24
Contract Administration.....	2-24
Reimbursing Construction Administration.....	2-25
Agreements for Construction Administration.....	2-25
Encroachment Permit Considerations.....	2-26
Subsequent Agreements.....	2-26
Review, Coordination and Oversight.....	2-27
SECTION 6 - Lead Agency.....	2-30
General.....	2-30
Caltrans as Lead Agency for CEQA.....	2-30
Local Agency as Lead Agency for CEQA.....	2-31
Caltrans as Lead State Agency for NEPA.....	2-31
SECTION 7 - Federal Government.....	2-32
ARTICLE 1 - Federal Highway Administration.....	2-32
Involvement.....	2-32
Stewardship and Delegation of Authority.....	2-32
Certification Acceptance (CA).....	2-32
Program Reviews and Product Evaluations.....	2-33
Delegation Withheld.....	2-33
FHWA Project Oversight.....	2-33
Non-National Highway System (NHS) Projects.....	2-34
NHS Projects (Except for Certain Interstate System Projects).....	2-34
Interstate System Projects.....	2-34
Interstate Completion (IC) Projects.....	2-34
Determining the Level of FHWA Project Oversight.....	2-35
Highway System.....	2-35
Estimated Project Construction Cost.....	2-35
Type of Work (New Construction, Reconstruction or 3R).....	2-35
Special Project Features.....	2-36
ARTICLE 2 - Other Federal Agencies.....	2-37
Authority.....	2-37
NEPA Compliance.....	2-37
MOU Integrating the NEPA and Section 404 Processes.....	2-37
FIGURE 2 - Flowchart for Determining FHWA Involvement and Oversight on a Project.....	2-38
FIGURE 3 - FHWA Involvement in Projects and Actions on the NHS that are Non-Federally Funded.....	2-39
FIGURE 4 - FHWA Involvement in Federally Funded Projects.....	2-40

FIGURE 5 - Federal Statutes, Regulations and Executive Orders That May Affect Transportation Projects.....	2-41
SECTION 8 - Use of Consultants.....	2-42
General.....	2-42
Methods for Contract Services.....	2-42
Contractors License.....	2-42
Consultant Selection Methods.....	2-42
"One Step" Method.....	2-42
"Two Step" Method.....	2-42
Guidelines and Procedures.....	2-43
Consultant Oversight.....	2-43
SECTION 9 - Signatures on Technical Reports.....	2-44
Business and Professions Code.....	2-44
Consultants and Local Entities.....	2-44
Responsible Charge.....	2-44
Span of Control.....	2-44
Engineering Decisions.....	2-44
Evaluating "Responsible Charge".....	2-45
Reports that Require Professional Engineering Conformance.....	2-45
Application Procedures.....	2-46
Coordination with Environmental Documents.....	2-46

## CHAPTER 3 - Involvement of Caltrans Functional Units

CHAPTER 3 - Involvement of Caltrans Functional Units.....	3-3
SECTION 1 - Transportation Planning.....	3-3
General.....	3-3
Reference.....	3-3
System Planning Products.....	3-3
Regional Planning Coordination.....	3-3
Transportation Studies Services.....	3-4
SECTION 2 - Environmental.....	3-5
General.....	3-5
Reference.....	3-5
Project Development Team Member.....	3-5
Preliminary Environmental Evaluation.....	3-5
Environmental Studies, Reports, & Documents.....	3-5
Public Participation.....	3-6
Permits.....	3-6
Environmental Reevaluation.....	3-6
Continuous Involvement.....	3-6
SECTION 3 - Surveys.....	3-7
General.....	3-7
Reference.....	3-7
Project Development Team Member.....	3-7
Photogrammetry and Mapping.....	3-7
Survey Requests.....	3-8
Survey File.....	3-9
SECTION 4 - Right of Way.....	3-10
General.....	3-10
Reference.....	3-10
Project Development Team Member.....	3-10
Project Planning.....	3-10
Design.....	3-11
Acquiring the Needed Property.....	3-11
Other R/W Involvement.....	3-12
Right of Way Certification.....	3-12
SECTION 5 - Real Property Asset Management.....	3-13
General.....	3-13
Input During Planning & Design.....	3-13
SECTION 6 - Materials.....	3-14
General.....	3-14
Reference.....	3-14
Project Planning.....	3-14
Design.....	3-14
Surface Mining and Reclamation Act (SMARA).....	3-15
SECTION 7 - Traffic.....	3-16
General.....	3-16
Reference.....	3-16
Project Development Team Member.....	3-16
Project Planning.....	3-16
Design.....	3-17
Input During Construction.....	3-17
SECTION 8 - Structure Design.....	3-18

General.....	3-18
Reference.....	3-19
Representative on PDT.....	3-19
Project Planning.....	3-19
Design.....	3-19
Other Services.....	3-20
SECTION 9 - Hydraulics.....	3-21
General.....	3-21
Reference.....	3-21
Project Planning.....	3-21
Design.....	3-21
Structures Hydraulics.....	3-22
SECTION 10 - Construction.....	3-23
General.....	3-23
Reference.....	3-23
Project Development Team Member.....	3-23
Project Planning.....	3-23
Design.....	3-23
Preconstruction Consultation.....	3-23
Contract Design Changes.....	3-24
Project History File.....	3-24
SECTION 11 - Maintenance.....	3-25
General.....	3-25
Reference.....	3-25
Project Development Team Member.....	3-25
Project Planning.....	3-25
Design.....	3-25
SECTION 12 - Landscape Architecture.....	3-27
General.....	3-27
Reference.....	3-27
Project Development Team Member.....	3-27
Project Planning.....	3-27
Design.....	3-28
SECTION 13 - Utilities.....	3-29
General.....	3-29
Reference.....	3-29
Project Development Team Member.....	3-29
Project Planning.....	3-29
Design.....	3-29
SECTION 14 - District Office Engineer.....	3-31
General.....	3-31
References.....	3-31
Project Planning.....	3-31
Design.....	3-31
Preparing Contract Documents.....	3-31
Preparing to Advertise.....	3-32
Addenda.....	3-32

## CHAPTER 4 - Programming

CHAPTER 4 - Programming.....	4-3
ARTICLE 1 - General.....	4-3
Definition.....	4-3
Programming Documents.....	4-3
Revenues.....	4-3
Fund Estimate.....	4-3
ARTICLE 2 - State Legislation and Guidelines.....	4-4
Transportation Blueprint Legislation.....	4-4
Criteria for Funds Distribution.....	4-4
Major vs. Minor Project Programming.....	4-5
CTC Project Delivery Strategy.....	4-5
ARTICLE 3 - State, Regional, and Local Programs.....	4-6
STIP.....	4-6
TSM Plan.....	4-7
SHOPP.....	4-7
Toll Bridge Program.....	4-8
Other State Funding Programs.....	4-8
RTIPs.....	4-8
Congestion Management Program.....	4-9
ARTICLE 4 - Federal Programs.....	4-9
ISTEA.....	4-9
Federal Funding Categories.....	4-9
FIGURE 1 - Congestion Management Agencies (CMA).....	4-10
Regional Programming of Federal Funds.....	4-11
Federal Programming Documents.....	4-11
FIGURE 2A - Plan and Program Relationships Under State and Federal Laws.....	4-12
FIGURE 2B - Plan and Program Relationships Under State and Federal Laws.....	4-13
ARTICLE 5 - State Budget Program Codes.....	4-14
Background.....	4-14
Code Definitions.....	4-14

## CHAPTER 5 - PYPSCAN

CHAPTER 5 - PYPSCAN.....	5-3
ARTICLE 1 - General.....	5-3
PMCS.....	5-3
PYPSCAN.....	5-3
Capital Scheduling Plan.....	5-3
Milestones.....	5-3
Milestone Control Plan.....	5-4
Milestone Dates.....	5-4
FIGURE 1 - Automated Capital Scheduling Plan through PYPSCAN.....	5-5
FIGURE 2 - PYPSCAN Milestone Control Plan.....	5-6
FIGURE 3 - PYPSCAN Milestone Definitions.....	5-7
ARTICLE 2 - Project Management and PYPSCAN.....	5-8
Resource Needs & Evaluation.....	5-8
Locally Funded Projects.....	5-9
PYPSCAN and Project Programming.....	5-9
Office of Project Management Control Systems.....	5-10
Coordination with "Project Development Workflow Tasks Manual".....	5-10
ARTICLE 3 - PYPSCAN Reports.....	5-10
Management Reports.....	5-10
Data Warehouse.....	5-10
ARTICLE 4 - Future Project Management Tools.....	5-11
New System.....	5-11
XPM.....	5-11

## CHAPTER 6 - Project Cost, Scope, and Schedule Changes

CHAPTER 6 - Project Cost, Scope, and Schedule Changes.....	6-3
ARTICLE 1 - General.....	6-3
Caltrans' Goal.....	6-3
Change Approval Authority.....	6-3
District Responsible for Project Delivery.....	6-3
Purpose of Procedures.....	6-3
Processing Change Requests.....	6-3
Procedures for Special Funded Projects.....	6-4
ARTICLE 2 - Definition of Terms.....	6-4
Programming Documents.....	6-4
Programmed Year.....	6-4
Programmed Cost.....	6-4
Current Project Cost.....	6-4
Requested Project Cost.....	6-4
Approved Cost.....	6-5
Ready To List (RTL).....	6-5
Project Advertisement.....	6-5
ARTICLE 3 - Scope Changes.....	6-5
Scope Approval.....	6-5
Supplemental Project Development Reports.....	6-5
ARTICLE 4 - Cost Changes.....	6-6
Source of Funding.....	6-6
Right of Way Involvement.....	6-6
Determination of Cost Change.....	6-6
General Rules.....	6-6
Cost Change Balance Sheet.....	6-7
ARTICLE 5 - Schedule Changes.....	6-8
Schedule Commitments.....	6-8
Monthly Report to District Directors.....	6-8
ARTICLE 6 - Database Management.....	6-8
Timely Changes.....	6-8

## CHAPTER 7 - Uniform File System

CHAPTER 7 - Uniform File System.....	7-3
SECTION 1 - General Guidelines.....	7-3
Overview.....	7-3
Responsibility for Managing the File System.....	7-3
Filing Strategies.....	7-3
Project History File.....	7-4
As-Built Plans.....	7-4
SECTION 2 - Directory and Instructions.....	7-5
Overview.....	7-5
"Category" Heading.....	7-5
"Record Type" Heading.....	7-5
"PHF" Heading.....	7-5
Explanation of Categories.....	7-5
Oversized Materials.....	7-6
File Folders, Index Tabs, Filing Strategy.....	7-6

## Part 2: The Project Development Process (Chapters 8 thru 15)

### CHAPTER 8 - Overview of Project Development

CHAPTER 8 - Overview of Project Development.....	8-3
SECTION 1 - General.....	8-3
Project Development Process.....	8-3
Planning.....	8-3
Purpose & Need.....	8-3
Decision to Prepare Project Initiation Document.....	8-4
Project Initiation.....	8-4
Special Considerations.....	8-4
Programming Precedes Formal Project Studies.....	8-4
Project Delivery Schedules.....	8-5
SECTION 2 - Project Development Overview Using PYPSCAN Milestones.....	8-6
Prior to Milestone 000.....	8-7
Milestone 000 to Milestone 020.....	8-7
Milestone 020 to Milestone 140.....	8-8
Milestone 140 to Milestone 160.....	8-8
Milestone 160 to Milestone 200.....	8-9
Milestone 200 to Milestone 260.....	8-9
Milestone 260 to Milestone 300.....	8-10
Milestone 300 to Milestone 380.....	8-10
Milestone 380 to Milestone 500.....	8-10
Milestone 500 to Milestone 700.....	8-11
SECTION 3 - Expenditure Authorizations.....	8-12
General.....	8-12
EA Groups.....	8-12
Project Coding.....	8-12
Capital Outlay Support Phases.....	8-13
EAs for General Supervision.....	8-14
Approval Authority.....	8-15
Early Assignment of EAs .....	8-15
Charging Practices.....	8-15
Work Breakdown Structure (WBS).....	8-16
Resource Breakdown Structure (RBS).....	8-16
Organizational Breakdown Structure (OBS).....	8-16
Other Accounting Codes.....	8-16
SECTION 4 - Project Development Team.....	8-17
General.....	8-17
Interdisciplinary Approach.....	8-17
PDT Functions.....	8-17
PDT Team Leader Selection.....	8-18
PDT Meetings.....	8-18
Meeting Minutes.....	8-19
PDT Formation.....	8-19
Full or Part-Time.....	8-19
Additional PDT Members.....	8-19
Caltrans Advisory Committees.....	8-21
SECTION 5 - Project Development Categories.....	8-23
General.....	8-23

---

Similar Projects Equal Similar Process.....	8-23
Category Descriptions.....	8-23
Category Assignments.....	8-25
Matrix to Project Planning Steps.....	8-26
FIGURE 1 - Project Development Categories Matrixed to Key Project Planning Steps...8-27	
FIGURE 2 - Project Initiation and Approval Documents -- According to Program.....	8-29
SECTION 6 - Project Alternatives.....	8-33
Need for Alternatives.....	8-33
Least Environmental Damage.....	8-33
Most Projects Have no Significant Impacts.....	8-33
Thorough Study of Alternatives.....	8-33
Environmental Review Requirements.....	8-34
Full Range of Alternatives.....	8-34
Formal Consideration of Alternatives.....	8-34
Defensible Alternative Selection Process.....	8-34
SECTION 7 - Topics to Consider During Project Development.....	8-36
Introduction.....	8-36
Right of Way Considerations.....	8-36
Relocation Impact Studies.....	8-36
Airspace Lease Areas.....	8-36
Right of Way Cost Data.....	8-37
Railroad Involvement.....	8-37
Utility Involvement.....	8-37
Responsibilities of Utility Companies and Other Owners.....	8-37
Public Utility Owned Facilities.....	8-38
Non-Utility Facilities (NonUtility Facilities).....	8-38
Non-Common Carrier Facilities (NonCommon Carrier Facilities).....	8-38
Sidewalks.....	8-38
Private Access Openings.....	8-38
Mailboxes (mail box).....	8-38
Traffic Operation Considerations.....	8-39
HOV (Bus and Carpool) Lanes.....	8-39
Park-and-Ride Facilities (Park and Ride Facilities).....	8-39
Transit Related Facilities.....	8-40
Transportation Management Plans.....	8-40
Prolonged Ramp Closures.....	8-40
Accommodation of Oversize Loads.....	8-41
Miscellaneous Considerations.....	8-41
Access to Navigable Waterways.....	8-41
Floodplains.....	8-41
National Pollutant Discharge Elimination System.....	8-42
Use of Asphalt Concrete Grindings, Chunks and Pieces.....	8-42
Interim Projects.....	8-44
CTC Policy.....	8-44
Implementation.....	8-45
Widening Criteria.....	8-45
Relinquishment.....	8-45
Traffic Signals and Intersection Lighting.....	8-45
Widening Adjacent to Existing Facilities.....	8-46
Converting Shoulders to Traffic Lanes.....	8-47
Safety.....	8-47
Safety Reviews.....	8-47
Field Safety.....	8-47
Project Size (Dollar Value).....	8-48

## CHAPTER 9 - Project Initiation

CHAPTER 9 - Project Initiation.....	9-5
ARTICLE 1 - General.....	9-5
Project Initiation Document.....	9-5
Project Initiation Process.....	9-5
Project Study Report.....	9-5
Other Project Initiation Documents.....	9-6
Project Initiation Document Links System Planning to Programming.....	9-7
Regional Preparation Priorities.....	9-8
Regional and Local Involvement.....	9-8
District Director Authority.....	9-8
When is a PSR (or Equivalent) Required?.....	9-8
K Phase EA.....	9-9
Major Project Start.....	9-9
Minor Project Start.....	9-9
Ceasing Work on Projects.....	9-9
ARTICLE 2 - Purpose of Project Initiation Documents.....	9-9
General.....	9-9
Design Concept.....	9-10
Design Scope.....	9-10
Objective.....	9-10
Management Approval of Candidate Projects.....	9-11
Conceptual Approval of Special Funded Projects.....	9-13
ARTICLE 3 - Project Study Report.....	9-14
CTC-Adopted PSR Guidelines.....	9-14
Advisory.....	9-14
Submittal to Design and Local Programs.....	9-18
ARTICLE 4 - Facility PSR for Lands, Buildings, and Facilities Improvements.....	9-18
HA1 Program Process.....	9-18
Office Buildings.....	9-18
Facility PSR.....	9-18
Format for the Facility PSR.....	9-18
Defines Project Cost and Scope.....	9-18
Field Reviews.....	9-19
Feasibility / Alternative Planning Study.....	9-19
Deviation from Standards.....	9-19
ARTICLE 5 - PSSR for Structure Rehabilitation and Pavement Rehabilitation Projects.....	9-20
PSSRs.....	9-20
Formats for PSSR.....	9-20
Primary Purpose of RRR Projects.....	9-20
Project Selection.....	9-21
Design Considerations.....	9-21
Project Scoping.....	9-21
Design Exceptions.....	9-24
Safety Analysis.....	9-25
Project Approval.....	9-26
ARTICLE 6 - Site Damage Report for Damage Restoration Projects.....	9-27
Site Damage Report.....	9-27
Time Limits.....	9-27
FHWA Review.....	9-27
Maintenance Function.....	9-27

---

Format for Site Damage Report.....	9-27
ARTICLE 7 - PSR Data Sheet for Highway Planting and Highway Planting Restoration Projects.....	9-28
PSR Data Sheet.....	9-28
Format for PSR Data Sheet.....	9-28
ARTICLE 8 - PSSR for Seismic Retrofit Projects.....	9-28
Application.....	9-28
Milestones.....	9-28
Format for HA4S Letter-Type PSSR.....	9-29
Bridge Rail Replacement Due to Seismic Retrofit Projects.....	9-29
ARTICLE 9 - NBSSR for Noise Barrier Retrofit Projects.....	9-29
Applicability.....	9-29
Format for NBSSR.....	9-29
Basis of Noise Programs.....	9-30
Funding.....	9-30
Field Reviews.....	9-30
Hazardous Waste Considerations.....	9-30
Right of Way Considerations.....	9-30
Safety Measures.....	9-31
Noise Barriers on Structures.....	9-31
Noise Barriers on Concrete Barriers.....	9-31
Foundation Considerations.....	9-31
Alternative Designs Required.....	9-31
Value Analysis.....	9-32
Design Standards.....	9-32
Design Considerations.....	9-32
Use of Plants for Noise Abatement.....	9-33
Transportation Management Plans.....	9-33
Project Scope Review Process.....	9-33
ARTICLE 10 - PIR for Traffic System Management Plan Projects.....	9-33
TSM Project Information Report.....	9-33
Format for TSM PIR.....	9-34
ARTICLE 11 - PSSR for Urban Freeway Off Pavement Access Projects.....	9-34
Off Pavement Access Program (HA28).....	9-34
Project Development Process.....	9-34
Types of Work.....	9-35
Project Selection Criteria.....	9-35
ARTICLE 12 - Combined PSR/PR for Certain 100% Local-Funded Projects.....	9-36
Applicability.....	9-36
Format for Combined PSR / PR Report.....	9-36
Combined PSR / PR Usage Criteria.....	9-36
Right of Way and Access Control.....	9-37
Combined PSR / PR Procedure.....	9-37
ARTICLE 13 - PEER for Encroachment Permit Projects.....	9-38
Choosing the Correct Report.....	9-38
Format & Purpose for PEER.....	9-39
Applicability.....	9-39
Right of Way and Access Control.....	9-40
Step-by-Step PEER Procedures.....	9-40
Approval.....	9-42
Permit Review Charges.....	9-42
ARTICLE 14 - Director's Order for Urgent Projects.....	9-42
Initiated by Memo -- Approved by District Director.....	9-42
ARTICLE 15 - EA Project Report for "Minor B" and Maintenance Projects.....	9-43

## Expanded Table of Contents

---

Use "EA" Project Report.....	9-43
Maintenance Projects.....	9-43
Traffic Signal Projects.....	9-43
ARTICLE 16 - CAPM Project Report for Capital Preventive Maintenance Projects.....	9-44
CAPM Project Reports.....	9-44
Purpose of CAPM Projects.....	9-45
Project Selection.....	9-45
Project Scoping.....	9-45
Project Approval.....	9-47
ARTICLE 17 - Project Report for "Minor A" Projects.....	9-48
Use Project Report.....	9-48
ARTICLE 18 - Combining Project Development Documents.....	9-48
Conditions.....	9-48
Criteria.....	9-48
Format.....	9-48
ARTICLE 19 - Ceasing Work on Programmed Projects.....	9-49
The Request Process.....	9-49
Approval Process.....	9-49
Cease Work at Agreed Milestone.....	9-49

## CHAPTER 10 - Formal Project Studies

CHAPTER 10 - Formal Project Studies.....	10-3
SECTION 1 - General.....	10-3
Applicability.....	10-3
Initiating Formal Studies.....	10-3
Project Development Category.....	10-4
Engineering Studies.....	10-4
Environmental Studies.....	10-4
Community Involvement.....	10-4
Studies Determination.....	10-4
SECTION 2 - Engineering Studies.....	10-5
General.....	10-5
Effect of Physical Features.....	10-5
Scoping Project Features.....	10-5
Importance of Accurate Mapping.....	10-5
Phases of Engineering Studies.....	10-6
Engineering Standards.....	10-6
Geometric Drawings.....	10-6
Scope of Engineering Studies.....	10-6
PD Coordinator Review.....	10-7
SECTION 3 - Environmental Studies.....	10-8
Engineering/ Environmental Comparison.....	10-8
Environmental Effects Need Specific Studies.....	10-8
Lead Agency.....	10-8
Begin Environmental Studies.....	10-8
Types of Studies.....	10-9
Federal Concerns.....	10-9
Alternative Studies.....	10-10
Responsibility of PDT.....	10-10
Notice of Preparation / Intent.....	10-10
Continuous Environmental Involvement.....	10-10
SECTION 4 - Identifying Project Alternatives and Mitigations for Impacts.....	10-11
General.....	10-11
Stating the Purpose and Need.....	10-11
Identifying Possible Alternatives.....	10-14
Eliminating Unreasonable Alternatives.....	10-14
Identifying Specific Effects of Each Alternative.....	10-15
Determine if Additional Alternatives Need to be Developed.....	10-16
Identifying Reasonable Mitigation Measures.....	10-16
SECTION 5 - Draft Project Report.....	10-17
ARTICLE 1 - General.....	10-17
Purpose of Draft Project Report.....	10-17
Authorization for Public Hearing.....	10-17
Authorization to Circulate DED.....	10-17
Project Approval.....	10-17
Coordination with PSR.....	10-18
Mapping & Costs.....	10-18
Notify Local Agencies of Right of Way Needs.....	10-18
Approval by District Director.....	10-18
Submittal to Design and Local Programs.....	10-18
Approval of Changes.....	10-18

## Expanded Table of Contents

---

ARTICLE 2 - Format and Content.....	10-19
General.....	10-19
Engineering and Environmental Data.....	10-19
Project Report Outline.....	10-19

## CHAPTER 11 - Public Hearing

CHAPTER 11 - Public Hearing.....	11-5
ARTICLE 1 - The Hearing Process.....	11-5
Purpose.....	11-5
Hearings Conducted by Other Agencies.....	11-5
Community Involvement.....	11-5
PDT Determines Strategy.....	11-6
Applicability.....	11-6
Title VI Compliance Documentation.....	11-7
Community Involvement Documentation.....	11-7
Authorization to Hold Public Hearing.....	11-7
Open Forum or Formal Hearing.....	11-7
Coordination with DED Availability.....	11-8
Notify DLPP and FHWA.....	11-8
Noncontroversial Projects May Use Notice of Opportunity.....	11-8
Withdrawal of Hearing Request.....	11-8
Requirements for New Hearings.....	11-8
ARTICLE 2 - Public Notices and Publicity.....	11-9
Purpose.....	11-9
Non-English Provisions.....	11-9
Newspaper Requirements.....	11-9
Publishing Two Hearing Notices.....	11-9
Consult Public Affairs Office.....	11-10
Scope of Publicity.....	11-10
Methods for Publicizing Hearings.....	11-10
Public Notices Format.....	11-10
Three Standard Columns Wide.....	11-10
Public Notices Content.....	11-11
Available Material for Inspection.....	11-11
Notice of Joint Hearing with Other Federal Agencies.....	11-12
Procedures for Requesting a Hearing.....	11-12
Mailing the Notification.....	11-12
Maintain Notification List.....	11-12
Clippings to DLPP and FHWA.....	11-13
ARTICLE 3 - Map Showings.....	11-13
Timing.....	11-13
Public Notification Methods.....	11-13
Administrative Guidelines.....	11-13
ARTICLE 4 - Briefings and Rehearsals.....	11-14
Briefing for District Management.....	11-14
Rehearsals.....	11-14
ARTICLE 5 - Hearing Room Arrangements.....	11-14
Location.....	11-14
Room Size.....	11-14
Schedule.....	11-15
Parking.....	11-15
Public Transportation.....	11-15
Acoustics.....	11-15
Entrance.....	11-15
ARTICLE 6 - Presiding Officers.....	11-15
Selecting a Presiding Officer.....	11-15
Letter of Confirmation.....	11-16

## Expanded Table of Contents

---

Briefing the Presiding Officer.....	11-17
Memo from Presiding Officer.....	11-17
ARTICLE 7 - Open Forum Hearings.....	11-17
Staff Conduct.....	11-17
Caltrans' Preferred Format.....	11-17
Definition.....	11-17
Advance Notice of Hearing Format.....	11-18
Discussion-Based Room Setup.....	11-18
Interaction Between Staff and Public.....	11-18
Staffing.....	11-18
Facility.....	11-18
Greetings.....	11-18
Presentations.....	11-19
Handouts.....	11-19
Exhibits.....	11-19
Public Comments.....	11-19
Debriefing.....	11-19
ARTICLE 8 - Formal Hearings.....	11-20
Staff Conduct.....	11-20
Preliminary Considerations.....	11-20
Try to Reduce Tensions in Advance.....	11-20
Room Setup.....	11-20
Placement of Presiding Officer and Hearing Panel.....	11-20
Exhibits.....	11-21
Audio Equipment.....	11-21
Seating.....	11-21
Consider Refreshments.....	11-21
Ushers.....	11-21
Interpreters.....	11-22
Recorder.....	11-22
Agenda.....	11-22
Conducting the Hearing.....	11-22
ARTICLE 9 - Guidelines for Presentations.....	11-26
General.....	11-26
Simple and Understandable.....	11-26
Accessible Communication.....	11-26
Presentation Outline.....	11-26
Live Presentations.....	11-28
Videotaped Presentations.....	11-29
ARTICLE 10 - Exhibits.....	11-29
General.....	11-29
Non-English and Alternative Formats.....	11-29
Project Need.....	11-29
Suggested Exhibits.....	11-29
ARTICLE 11 - Handouts.....	11-30
General.....	11-30
Quality.....	11-30
Copies of Hearing Exhibits.....	11-31
Relocation Assistance Booklet.....	11-31
ARTICLE 12 - Record of Public Hearing.....	11-31
General.....	11-31
Factual.....	11-31
Contents of the Record.....	11-31
Distribution.....	11-31

# CHAPTER 12 - Project Approvals and Changes to Approved Projects

CHAPTER 12 - Project Approvals and Changes to Approved Projects.....	12-3
SECTION 1 - General.....	12-3
Various Reports can Approve a Project.....	12-3
"Project Approval".....	12-3
Approvals by Other Entities.....	12-3
Changes to Approved Projects.....	12-3
Preferred Alternative.....	12-4
SECTION 2 - Selecting a Preferred Alternative.....	12-5
Selection Timing.....	12-5
Selection Decision & Approval.....	12-5
Justified Unavoidable Impacts.....	12-5
"Reasonable" Alternatives.....	12-6
Gain Consensus.....	12-6
"Avoidance" Alternative.....	12-6
"Environmentally Preferred" Alternative.....	12-6
Overriding Considerations.....	12-6
Balancing Resource Impacts.....	12-6
"Net Harm" Considerations.....	12-6
Comparative "Net Harm" Evaluation.....	12-7
SECTION 3 - Project Report Approves Projects.....	12-8
ARTICLE 1 - General.....	12-8
Purpose of the Project Report.....	12-8
Draft Project Report.....	12-8
Environmental Document.....	12-8
PR Content.....	12-8
Categorically Exempt / Excluded Projects.....	12-8
Format & Guidelines.....	12-9
Requests for DLPP Review.....	12-9
PR Approval.....	12-9
Processing.....	12-9
ARTICLE 2 - Documenting the Preferred Alternative.....	12-9
PR & Fed Roles.....	12-9
PR Documentation.....	12-9
ARTICLE 3 - CALTRANS' Project Approval Process.....	12-10
Approvals by Other Entities.....	12-10
Preliminary Sign-Off.....	12-10
Approval.....	12-11
SECTION 4 - Other CALTRANS Reports that Approve Projects.....	12-12
General.....	12-12
PSSR for Rehabilitation Projects.....	12-12
NBSSR for Noise Barrier Projects.....	12-12
PR-HP&R for Planting and Irrigation Projects.....	12-12
PR-SRRA for Roadside Rests Projects.....	12-13
Combined PSR/PR for Certain Special Funded Projects.....	12-13
PEER for Encroachment Permit Projects.....	12-13
Projects Sponsored by Others.....	12-13
PR for "Minor A" Projects.....	12-13
EA PR for "Minor B" Projects.....	12-14
Director's Order for Urgent Projects.....	12-14

## Expanded Table of Contents

---

Projects off the State Highway.....	12-14
CAPM PR for Capital Preventive Maintenance Projects.....	12-14
EA PR for Maintenance Projects.....	12-14
SECTION 5 - FHWA and CTC Approval of Projects.....	12-15
Federal Participation.....	12-15
FHWA Approvals.....	12-15
FHWA Location and Design Approval.....	12-15
CTC Approvals.....	12-16
SECTION 6 - Changes to Approved Projects.....	12-17
Major / Minor Change Determination.....	12-17
Minor Changes.....	12-17
Major Changes.....	12-17

# CHAPTER 13 - Project-Related Approvals, Agreements and Permits

CHAPTER 13 - Project-Related Approvals, Agreements and Permits.....	13-3
ARTICLE 1 - General.....	13-3
General.....	13-3
References.....	13-3
ARTICLE 2 - Permits and Approvals.....	13-4
State and Local Agency Involvement.....	13-4
FIGURE 1 - State and Local Agency Involvement Based on Project Location.....	13-4
FIGURE 2 - State and Local Agency Involvement Based on Resource Affected by Project.....	13-5
FIGURE 3 - State and Local Agency Involvement Based on Project Activities.....	13-6
Federal Involvement.....	13-7
CE Projects.....	13-8
Historic Properties and Wetlands.....	13-8
References.....	13-8
ARTICLE 3 - Cooperative and Similar Agreements.....	13-8
Purpose.....	13-8
Cooperative Agreements.....	13-9
Interagency and Intergovernmental Agreements.....	13-9
Highway Improvement Agreements.....	13-9
No Cooperative Work Without Agreement.....	13-9
References.....	13-9
ARTICLE 4 - Route Adoptions.....	13-10
CTC Action.....	13-10
Approval.....	13-10
References.....	13-10
ARTICLE 5 - Freeway and Controlled Access Highway Agreements.....	13-11
Agreement Required to Close Local Roads.....	13-11
New Connection Requires Revised Agreement.....	13-11
Local Roads to be Relinquished.....	13-11
Maintenance Agreements are Separate.....	13-11
References.....	13-11
ARTICLE 6 - Relinquishments.....	13-12
CTC Resolution.....	13-12
When Relinquishment is Needed.....	13-12
Agreement or Resolution.....	13-12
References.....	13-12
ARTICLE 7 - Disposal of Rights of Way.....	13-13
Request to Decertify R/W.....	13-13
References.....	13-13
ARTICLE 8 - New Public Road Connections.....	13-13
CTC Consent.....	13-13
New or Revised Interchanges.....	13-13
Requires Revising Agreements.....	13-13
References.....	13-14
ARTICLE 9 - Resolutions of Necessity for Condemnation.....	13-14
Property Acquisition.....	13-14
Condemnation Requires Resolution of Necessity.....	13-14
CTC Appearance by Property Owner.....	13-14
Reviews.....	13-14
References.....	13-14

## CHAPTER 14 - Preparation of Project Plans

CHAPTER 14 - Preparation of Project Plans.....	14-3
SECTION 1 - Preliminary Plans.....	14-3
ARTICLE 1 - General.....	14-3
Initiate Project Design.....	14-3
Request Additional Data.....	14-4
Special Considerations.....	14-5
Experimental Features.....	14-5
ARTICLE 2 - Geometric Base Maps.....	14-6
Development of Geometric Base Maps.....	14-6
Review by Functional Units.....	14-6
Review by External Agencies.....	14-7
Design Approvals.....	14-7
ARTICLE 3 - Bridge Site Data Submittal.....	14-7
Prepare Site Plans.....	14-7
Structure Preliminary Report.....	14-8
ARTICLE 4 - Right of Way Submittal.....	14-8
Determine Right of Way Requirements.....	14-8
Send Maps to Right of Way.....	14-8
Prepare Appraisal Maps.....	14-8
Certificate of Sufficiency.....	14-8
Initiate Right of Way Appraisals.....	14-8
ARTICLE 5 - Skeleton Layouts.....	14-9
Circulate Skeleton Layouts.....	14-9
Typical Cross Sections.....	14-9
SECTION 2 - Final Plans.....	14-10
ARTICLE 1 - General.....	14-10
Conduct Detailed Project Design.....	14-10
Special Considerations.....	14-10
ARTICLE 2 - Final Maps to Right of Way.....	14-11
Final R/W Requirements.....	14-11
Acquisition & Clearance.....	14-11
Condemnation Procedures.....	14-11
ARTICLE 3 - Bridge General Plans.....	14-11
Bridge General Plans.....	14-11
Falsework Approval.....	14-12
Development of Bridge PS&E.....	14-12
ARTICLE 4 - The Project Plans.....	14-12
Plans Prepared by Project Engineer.....	14-12
Plans Prepared by Functional Units.....	14-12
ARTICLE 5 - Final Quantities.....	14-13
Quantity Calculations.....	14-13
Unit Price Analysis.....	14-13
SECTION 3 - PS&E Submittal.....	14-14
ARTICLE 1 - General.....	14-14
Complete Project Design.....	14-14
Review for Current Standards.....	14-14
Use of Standard Plans.....	14-15
Local Agency Review.....	14-15
FHWA Review.....	14-16
Safety Review.....	14-16

---

## Expanded Table of Contents

Review for New or Revised Standards.....	14-16
Funds Request.....	14-16
ARTICLE 2 - Environmental Reevaluation.....	14-16
Environmental Reevaluation Process.....	14-16
Permits.....	14-17
Mitigation.....	14-17
ARTICLE 3 - Right of Way Certification.....	14-17
Request R/W Certification.....	14-17
Types of Certification.....	14-17
ARTICLE 4 - Preparation of Contract Documents.....	14-17
Submittal to District Office Engineer.....	14-17
Submittal to HQ Office Engineer.....	14-18

## CHAPTER 15 - Final Project Development Procedures

CHAPTER 15 - Final Project Development Procedures.....	15-3
SECTION 1 - Contract Procedures.....	15-3
Prepare Project for Advertising.....	15-3
Addenda.....	15-3
Advertise and Award.....	15-3
SECTION 2 - Construction.....	15-4
Resident Engineer File.....	15-4
Survey File.....	15-5
Construction Activities.....	15-5
Coordination.....	15-5
Contract Change Orders.....	15-6
SECTION 3 - Project Completion.....	15-7
Contract Acceptance.....	15-7
Maintenance Agreements and Relinquishment Maps.....	15-7
Project History Files and As-Built Plans.....	15-7

## Part 3: Specific Project Development Procedures (Chapters 16 thru 32)

### CHAPTER 16 - Cooperative Agreements

CHAPTER 16 - Cooperative Agreements.....	16-3
ARTICLE 1 - Formal and Informal Agreements.....	16-3
Purpose of Agreements.....	16-3
Cooperative Agreements.....	16-3
Other Formal Agreements.....	16-3
Informal Agreements.....	16-3
"For Further Reference".....	16-4
ARTICLE 2 - Policy and Authority.....	16-4
Execute Agreement Prior to Incurring Costs.....	16-4
Types of Cooperative Agreement Projects.....	16-4
ARTICLE 3 - Cooperative Agreements Process.....	16-5
Authorizing Documents.....	16-5
Staffing and Lead Agency.....	16-5
Authority to Negotiate Terms.....	16-5
"For Further Reference".....	16-6

## CHAPTER 17 - Encroachments in Caltrans' Right of Way

CHAPTER 17 - Encroachments in Caltrans' Right of Way.....	17-3
ARTICLE 1 - Definition.....	17-3
Encroachment.....	17-3
ARTICLE 2 - Utility Encroachment Policy.....	17-3
Policy.....	17-3
New Utility Longitudinal Encroachments.....	17-4
Exceptions.....	17-4
Existing Utility Longitudinal Encroachments.....	17-5
Transverse Utility Encroachment.....	17-5
Utility Encroachments on Toll Bridge.....	17-6
Reclaimed Water System Encroachments.....	17-6
Utility Certification.....	17-8
ARTICLE 3 - Encroachment Policy for Work Other than Utilities.....	17-8
Statutory Authority.....	17-8
Encroachment Requests.....	17-9
Caltrans Approval Authority.....	17-9
Conditions of Approval.....	17-9
Benefits to the State.....	17-9
No Benefits for the State.....	17-10
ARTICLE 4 - Locked Access Gates.....	17-10
Caltrans Approval Authority.....	17-10
FHWA Approvals.....	17-10
Utility Access Gates.....	17-10
Emergency Access from Freeways and Expressways.....	17-10
ARTICLE 5 - High and Low Risk Underground Facilities.....	17-11
Policy.....	17-11
ARTICLE 6 - Procedures for Requesting an Exception to Caltrans' Encroachment Policy.....	17-11
Overview.....	17-11
Submittal Contents.....	17-11
Submission Procedures.....	17-13
District Recommendation.....	17-13
Approval.....	17-13
Policy Administration.....	17-13

## CHAPTER 18 - Hazardous Waste

CHAPTER 18 - Hazardous Waste.....	18-3
ARTICLE 1 - Policies.....	18-3
Hazardous Waste Process Integrated with PYPSCAN.....	18-3
Avoidance whenever Feasible.....	18-3
Project Manager's Role.....	18-3
Cleanup Timetable.....	18-3
HW Contracts.....	18-4
Technical Resources.....	18-4
Right of Way.....	18-4
ARTICLE 2 - Hazardous Waste Process.....	18-4
General.....	18-4
Screen the List for "Minimal Risk" Project Types.....	18-4
Meetings.....	18-5
HW Initial Site Assessment.....	18-5
FIGURE 1 - Hazardous Waste Study: Minimal-Risk Projects.....	18-5
Discussion in PSR.....	18-6
HW Status Meeting.....	18-6
Site Investigation.....	18-6
Notify Owner and Appropriate Regulatory Agencies.....	18-6
HW Problems Discussed in Project Report.....	18-6
Alternative Evaluations.....	18-7
Project Decision HW Meeting.....	18-7
HW Strategy Meeting.....	18-7
Cleanup by Owner and/or Responsible Party.....	18-7
Additional Site Investigation — if Warranted.....	18-8
Remedial Investigation / Feasibility Study.....	18-8
Appraisal for Certificate of Sufficiency.....	18-8
Hazardous Waste Management Plan.....	18-9
HWMP Decision Meeting.....	18-9
Community Involvement Plan.....	18-9
Remedial Action Plan.....	18-9
Regulatory Agency Involvement.....	18-9
HW PS&E.....	18-10
Recovery Actions.....	18-10
FIGURE 2 - Caltrans Hazardous Waste Process Overview.....	18-11
FIGURE 3 - Hazardous Waste Process Milestones.....	18-13

## CHAPTER 19 - Value Analysis

CHAPTER 19 - Value Analysis.....	19-3
SECTION 1 - General.....	19-3
CALTRANS Policy.....	19-3
Promoting Employee Support.....	19-3
Definitions.....	19-3
Benefits of VA.....	19-3
VA Techniques.....	19-4
Value Analysis Reference List.....	19-4
SECTION 2 - Value Analysis Programs and Applications.....	19-5
ARTICLE 1 - Statewide Annual VA Program.....	19-5
Scope.....	19-5
ARTICLE 2 - District Annual VA Program.....	19-5
Applicability.....	19-5
Criteria for VA Studies.....	19-5
ARTICLE 3 - Other Applications.....	19-6
Not Just Highway Projects.....	19-6
Initiation Process.....	19-6
SECTION 3 - Roles and Responsibilities.....	19-7
Overall Caltrans Supervision.....	19-7
District Directors.....	19-7
Project Managers.....	19-7
District VA Coordinators.....	19-7
Headquarters Support Units.....	19-8
Consultants.....	19-8
SECTION 4 - Job Plan and Activities.....	19-9
ARTICLE 1 - VA Job Plan.....	19-9
Purpose.....	19-9
Standards.....	19-9
Phases.....	19-9
ARTICLE 2 - Pre-Study Activities (VA Team Selection).....	19-10
Trained & Qualified Team Members.....	19-10
Non-Caltrans Members.....	19-10
VA Team Selection.....	19-10
Resource People.....	19-11
ARTICLE 3 - VA Study Activities.....	19-11
Study Duration.....	19-11
VA "Study" Phases.....	19-11
Investigation Phase.....	19-11
Speculation Phase.....	19-12
Evaluation Phase.....	19-12
Development Phase.....	19-12
Presentation Phase.....	19-13
ARTICLE 4 - Post-Study Activities.....	19-13
Implementation Phase.....	19-13
Audit Phase.....	19-14
SECTION 5 - Scope, Timing and Application of the VA Process.....	19-15
Scope of a VA Study.....	19-15
Timing of the VA Studies.....	19-15
Project Initiation Phase.....	19-15
PR Phase.....	19-16
PS&E Phase.....	19-16
Change Proposal for Scope / Cost / Schedule.....	19-16

# CHAPTER 20 - Project Development Cost Estimates

CHAPTER 20 - Project Development Cost Estimates.....	20-3
SECTION 1 - Project Cost Estimating.....	20-3
ARTICLE 1 - General.....	20-3
Importance of Quality Cost Estimates.....	20-3
Cost Estimate Categories.....	20-3
Consistent and Comprehensive Methodology.....	20-3
Cost Estimates are Not Static.....	20-4
ARTICLE 2 - Policy.....	20-4
Goal and Objective.....	20-4
Project Cost Awareness.....	20-4
Standard Formats.....	20-4
Accountability.....	20-4
Monitoring and Updating Cost Estimates.....	20-4
ARTICLE 3 - Current Project Cost Estimate.....	20-5
Most Recent Estimate.....	20-5
Estimate Includes Right of Way.....	20-5
ARTICLE 4 - Responsibilities.....	20-6
Project Engineer.....	20-6
Project Manager.....	20-6
Division of Structures.....	20-6
District Right of Way.....	20-6
District Project Management.....	20-7
District Director.....	20-7
Program Manager - Design and Local Programs Program.....	20-7
Chief - Office of Statewide Project Management and Control.....	20-7
Headquarters Management.....	20-7
ARTICLE 5 - Coordination with Other Functional Units and Agencies.....	20-8
Consult Others.....	20-8
Structures and Right of Way Estimates.....	20-8
Cooperative Projects.....	20-8
Intercounty Projects.....	20-8
Federal Aid Projects.....	20-8
SECTION 2 - Project Planning Cost Estimates.....	20-9
ARTICLE 1 - General.....	20-9
ARTICLE 2 - Project Feasibility Cost Estimate.....	20-9
Initial Cost Estimate.....	20-9
Methodology.....	20-9
Scoping for Project Feasibility Estimates.....	20-10
Be Aware of High Cost Items.....	20-10
Contingencies.....	20-10
ARTICLE 3 - PSR Cost Estimate.....	20-10
Methodology.....	20-10
Specialized Formats.....	20-10
Appropriate Mapping.....	20-11
Additional Information.....	20-11
Basis for Programming.....	20-11
Use Most Up-To-Date Estimate.....	20-11
Base for Future Planning Cost Estimates.....	20-11
Contingencies.....	20-11
ARTICLE 4 - Draft Project Report Cost Estimate.....	20-12

## Expanded Table of Contents

---

Methodology.....	20-12
Project Cost Increases or Decreases.....	20-12
Contingencies.....	20-12
ARTICLE 5 - PR Cost Estimate.....	20-12
Methodology.....	20-12
Cost Approval.....	20-12
Contingencies.....	20-12
SECTION 3 - Project Design Cost Estimates.....	20-13
ARTICLE 1 - General.....	20-13
Design Cost Estimates.....	20-13
Construction Cost Only.....	20-13
Total Capital Outlay Costs.....	20-13
ARTICLE 2 - Transitioning from Project Planning to Project Design Cost Estimates.....	20-13
Identify Contract Items of Work.....	20-13
Estimate Components.....	20-14
ARTICLE 3 - Basic Engineering Estimating System (BEES).....	20-14
Utilize BEES.....	20-14
District, Structures, and Combined Cost Estimate Files.....	20-14
Common Highway and Structure Items.....	20-14
ARTICLE 4 - Preliminary Engineer's Cost Estimate.....	20-16
BEES Estimate.....	20-16
Portion of Capital Outlay Cost.....	20-16
Contingencies.....	20-16
ARTICLE 5 - Final Engineer's Cost Estimate.....	20-17
All Contract Items in BEES.....	20-17
BEES 'Locked'.....	20-17
Comparison with Contractor Bids Received.....	20-17
Contingencies.....	20-17

## CHAPTER 21 - Exceptions to Design Standards

CHAPTER 21 - Exceptions to Design Standards.....	21-3
SECTION 1 - Exceptions to Mandatory Design Standards.....	21-3
ARTICLE 1 - General.....	21-3
Responsibility.....	21-3
Purpose.....	21-3
ARTICLE 2 - Processing.....	21-3
Early Start.....	21-3
Identification of Nonstandard Features.....	21-3
Consultation Requirements.....	21-3
Requests for Design Exceptions.....	21-4
Integration with Project Development Process.....	21-4
General / Miscellaneous Requirements.....	21-4
Approvals.....	21-5
Distribution and Filing.....	21-6
SECTION 2 - Exceptions to Vertical Clearance on 42 000 km Priority Network.....	21-7
General.....	21-7
Process.....	21-7
FIGURE 1A - California Routes on the 42 000 km Priority Network.....	21-8
FIGURE 1B - California Routes on the 42 000 km Priority Network.....	21-9
SECTION 3 - Exceptions to Advisory Design Standards.....	21-10
Authority.....	21-10
Documentation.....	21-10
Filing.....	21-10

## CHAPTER 22 - Community Involvement

CHAPTER 22 - Community Involvement.....	22-3
ARTICLE 1 - General.....	22-3
Philosophy.....	22-3
Purpose.....	22-3
ARTICLE 2 - Securing Community Consent to Projects.....	22-3
Identify all Interests.....	22-3
Elements of Communication.....	22-3
Do Not Minimize Project Effects.....	22-4
Concentrate on Those Affected.....	22-4
Early Contact.....	22-4
ARTICLE 3 - Securing Governmental Consent to Projects.....	22-4
Mandatory Contacts.....	22-4
Inter Governmental Reviews (IGR).....	22-4
Coordination with FHWA.....	22-4
State and Federal Agencies.....	22-5
Reaching Agreement on Mitigation.....	22-6
ARTICLE 4 - Community Involvement Plans.....	22-6
Community Involvement Plans.....	22-6
ARTICLE 5 - Initial Meetings.....	22-7
Definition.....	22-7
Purpose.....	22-7
Format.....	22-7
Publicity.....	22-7
Considerations.....	22-8
Summary.....	22-8
ARTICLE 6 - Principles and Techniques for Community Involvement.....	22-8
Open Up Communication Channels.....	22-8
Use Existing Community Organizations.....	22-9
Meetings.....	22-10
ARTICLE 7 - Meeting Formats.....	22-10
Open Houses.....	22-10
Formal Meetings.....	22-13
Informal Informational Meetings.....	22-14
Working Meetings.....	22-15
Open Meetings.....	22-16
Forums.....	22-16
Public Hearings.....	22-17
ARTICLE 8 - Citizen Advisory Committees.....	22-17
Definition.....	22-17
Applicability.....	22-18
Format.....	22-18
Considerations.....	22-18
ARTICLE 9 - Newsletters.....	22-18
Newsletter Use.....	22-18
Newsletter Guidelines.....	22-19
ARTICLE 10 - Written Notification of Initiation of Studies.....	22-19
Mailed after Agreement on Study Process.....	22-19
Mailing List.....	22-19
Notification Letter.....	22-20
Activated Projects Need New Notices.....	22-20

---

## Expanded Table of Contents

ARTICLE 11 - Media Relations.....	22-21
Staff Interaction with Media.....	22-21
Working Relationship with Key Reporters.....	22-21
Initial Meetings with Media.....	22-21
Reporting Strategies.....	22-21
Use Public Information Office.....	22-22

## CHAPTER 23 - Route Adoptions

CHAPTER 23 - Route Adoptions.....	23-3
ARTICLE 1 - General.....	23-3
Legislative Statutes.....	23-3
CTC Policy on Adoptions.....	23-3
Need for Route Adoptions.....	23-3
Criteria for New Alignment.....	23-3
FIGURE 1 - (example of new alignment).....	23-4
CTC Action.....	23-4
Route Adoption Map.....	23-4
Route Adoption Process.....	23-4
Deviations from the Adoption Map.....	23-5
Engineering Reasons for Deviations.....	23-5
Deviations in Rural Settings.....	23-5
Deviations in Urban Settings.....	23-5
ARTICLE 2 - Freeways.....	23-6
Freeway Definition.....	23-6
Controversial Projects Need Public Hearings.....	23-6
ARTICLE 3 - Controlled Access Highways.....	23-6
Denomination to Controlled Access Highway.....	23-6
Guidelines for Denomination.....	23-7
ARTICLE 4 - Conventional Highways.....	23-7
Access Rights.....	23-7
Local Agency Concurrence.....	23-8
ARTICLE 5 - Traversable Highway, Transfer of Highway Location.....	23-8
Adoption as Traversable Highway.....	23-8
Transfer of Highway Location.....	23-9
ARTICLE 6 - Temporary Connections.....	23-12
Temporary Adoptions Require CTC Action.....	23-12
State Responsibility.....	23-12
Temporary Connections on New Alignment.....	23-12
ARTICLE 7 - Route Redesignation.....	23-12
General Redesignation Discussion and Examples.....	23-12
FIGURE 2 - (example of a route redesignation).....	23-13
FIGURE 3 - (example of a route redesignation).....	23-13
Procedures for Redesignation.....	23-13
ARTICLE 8 - Modification to Adopted Route Locations.....	23-14
General.....	23-14
Formal Reopening Process.....	23-14
Need Resolution from Local Agency.....	23-14
Feasibility Studies to DLPP/CTC.....	23-15
Informal Reopening Process.....	23-15
ARTICLE 9 - State Route Rescission Process.....	23-15
General.....	23-15
Rescission Criteria.....	23-15
Review with Local Agencies.....	23-16
Initiation of Rescission.....	23-16
Rescission Procedures.....	23-16
Conditional Retention of Adoption.....	23-18
FIGURE 4 - CTC Freeway Route Rescission Process.....	23-20
ARTICLE 10 - Deletion from Freeway and Expressway (F&E) System.....	23-21

---

**Expanded Table of Contents**

Results of Legislative Deletion.....	23-21
State Still Shares Route Responsibility.....	23-21
Case-by-Case Basis.....	23-21
Division Responsibilities.....	23-21

## CHAPTER 24 - Freeway Agreements

CHAPTER 24 - Freeway Agreements.....	24-3
ARTICLE 1 - General.....	24-3
Freeway Agreement.....	24-3
Freeway / Controlled Access Highway.....	24-3
S&H Code — Section 100.2.....	24-3
Access Control.....	24-4
Processed for all Freeway Projects.....	24-4
Conditions for Freeway Separation Structures or Interchanges.....	24-4
Maintenance Agreements.....	24-5
Relinquishment of Local Roads.....	24-5
Agreement: Before R/W Purchase or Start of Construction.....	24-5
Need Current Agreements.....	24-5
S&H Code — Applicable Sections.....	24-5
ARTICLE 2 - Processing Procedures and Sequence of Events.....	24-7
Agreement Execution Schedule.....	24-7
FIGURE 1 - Sequence of Events for Freeway Agreements and Controlled Access Highway Agreements.....	24-9
CEQA/NEPA Coordination.....	24-13
ARTICLE 3 - Freeway Agreement Format.....	24-13
Types of Freeway Agreements.....	24-13
Local Agency Work to be Shown on Agreement.....	24-14
Agreement Text Not Used for Financial Participation.....	24-14
Need Certified Copies of Resolution.....	24-14
Special Clauses (Not Mandatory).....	24-14
ARTICLE 4 - Freeway Agreement Exhibit Maps.....	24-15
Content of Exhibit Map.....	24-15
Types of Exhibit Maps.....	24-15
Symbol Map Preferred.....	24-15
Map Guidelines.....	24-16
FIGURE 2A - Freeway Agreement Exhibit Map (Symbol).....	24-18
FIGURE 2B - Freeway Agreement Exhibit Map (Geometric).....	24-19
FIGURE 3 - (example freeway agreement notes and symbols).....	24-20
FIGURE 4 - (example freeway agreement notes and symbols).....	24-20
FIGURE 5 - (example freeway agreement notes and symbols).....	24-21
FIGURE 6 - (example freeway agreement notes and symbols).....	24-21
ARTICLE 5 - Resolutions of Change.....	24-22
Purpose.....	24-22
Resolution Details.....	24-22
Major Changes by Superseding Agreement.....	24-22
Major Change Definition.....	24-22
Minor Changes - Deferred Agreement.....	24-22
Resolutions for Minor Changes.....	24-22

## CHAPTER 25 - Relinquishments

CHAPTER 25 - Relinquishments.....	25-3
ARTICLE 1 - General.....	25-3
Streets & Highways Code.....	25-3
Responsibilities.....	25-3
ARTICLE 2 - Policy.....	25-3
Early Action.....	25-3
Programming.....	25-4
Justification of Work.....	25-4
ARTICLE 3 - Procedures.....	25-4
Scoping.....	25-4
Pavement Deflection Study.....	25-4
Joint Field Review.....	25-5
Funding.....	25-5
CTC Resolution.....	25-5
Freeway Agreements, Relinquishment of Local Roads.....	25-5
Request for CTC Action.....	25-6
Deletion of a Route by Legislative Enactment.....	25-6
Lack of Local Agency Agreement.....	25-6
ARTICLE 4 - Collateral Facilities.....	25-7
General.....	25-7
Use Formal Agreement or Resolution.....	25-7
ARTICLE 5 - Local Agency Protests.....	25-7
Protests to Relinquishment Need Study.....	25-7
Review and Referral to DLPP.....	25-8
ARTICLE 6 - Referral, Decision and CTC Hearing.....	25-8
District Director Review.....	25-8
Local Agency Contact.....	25-8
Relinquishment Information Sheet.....	25-9
Project Development Review.....	25-9
Submittal to CTC Without Additional Work.....	25-9
Submittal to CTC for Public Hearing.....	25-9
Preparations for CTC Hearing.....	25-10
Public Hearing Provided at CTC Meeting.....	25-10

## CHAPTER 26 - Disposal of Rights of Way

CHAPTER 26 - Disposal of Rights of Way.....	26-3
ARTICLE 1 - Disposal of Rights of Way on Operating Facilities.....	26-3
Design Request to Decertify and Dispose of R/W.....	26-3
FHWA Involvement.....	26-3
DLPP Notifications.....	26-3
ARTICLE 2 - Access Control Policy.....	26-4
Disposal of Access Rights.....	26-4
ARTICLE 3 - Request for Approval.....	26-5
Design Request.....	26-5
Supporting Data.....	26-5
DLPP Notification.....	26-7

## CHAPTER 27 - New Public Road Connections

CHAPTER 27 - New Public Road Connections.....	27-3
ARTICLE 1 - General.....	27-3
Responsibility.....	27-3
Protection of State Highways.....	27-3
Freeway (and Controlled Access Highway) Agreements.....	27-4
Definitions Pertaining to Access Control.....	27-4
Statutes Require CTC Consent to New Public Road Connections.....	27-4
Project Category.....	27-4
Definitions.....	27-4
S&H Code - Definitions.....	27-5
ARTICLE 2 - Policy.....	27-6
General.....	27-6
Public Road.....	27-6
Public, Private Road Determination.....	27-6
Engineering & Financing.....	27-7
Early Confirmation.....	27-7
Funding for New Connections.....	27-7
Compensation for Value Enhancement.....	27-8
Access Control Policy.....	27-8
Project Development Process.....	27-9
Public Road Connection Widths are Not Specified.....	27-9
Existing Road as Frontage Road.....	27-9
CTC Imposed Conditions.....	27-9
Private Roads and "Stubs".....	27-9
Public Road Maintenance.....	27-9
"Other Public Agency Highway of Any Kind".....	27-10
Other Public Agency Road Connections.....	27-10
Violations of Private Access Openings to Expressways.....	27-10
Consider Future Land Use in Initial Design.....	27-11
ARTICLE 3 - Approvals.....	27-11
Local Construction Prior to Freeway Agreement.....	27-11
CTC Approval Not Required:.....	27-12
Early Confirmation of Feasible Proposals.....	27-12
CTC Approval Required:.....	27-12
New Connection Report on Expressways.....	27-13
FIGURE 1 - Existing Separations and Ramps.....	27-14
FIGURE 2 - Existing T-Intersection at Grade: Convert to crossroad.	
Existing T-Interchange: Add crossroad to other side.....	27-15
FIGURE 3 - Existing Interchange.....	27-16
FIGURE 4 - Convert Existing Diamond to Split Diamond.....	27-17
FIGURE 5 - Existing Interchange: Add ramps, but no new service.....	27-18
New Connections to Freeways.....	27-19
ARTICLE 4 - Steps to CTC Action on a New Connection.....	27-19
Follow Regular Project Development Process.....	27-19
Engineering Feasibility and Financing.....	27-20
Request to CTC.....	27-20
CTC is Responsible Agency Under CEQA.....	27-20
Expressways.....	27-20
New Freeway Interchanges.....	27-20
Inclusion of New Interchange with State Proposal.....	27-21

## Expanded Table of Contents

---

ARTICLE 5 - Approval of New or Revised Interchanges.....	27-21
Application.....	27-21
Conceptual Approval Conditions.....	27-21
PSR Content.....	27-22
Exceptions to Spacing Requirements.....	27-23
Interstate Freeways.....	27-24
Right of Way Changes.....	27-24
ARTICLE 6 - CTC Funding Policy for Interchanges.....	27-24
Purpose of Policy.....	27-24
General CTC Interchange Funding Policy.....	27-25
Priority Versus Cost Sharing.....	27-26

## CHAPTER 28 - Resolutions of Necessity (Appearance Information Sheets)

CHAPTER 28 - Resolutions of Necessity (Appearance Information Sheets).....	28-3
ARTICLE 1 - General.....	28-3
Right to Appear Before CTC.....	28-3
Requests for Appearance Need Study.....	28-3
First and Second Level Reviews.....	28-3
ARTICLE 2 - Procedures.....	28-4
District Director Review.....	28-4
First Level Review with Property Owner.....	28-4
Draft Appearance Information Sheet and Fact Sheet.....	28-4
AIS and Fact Sheet Outline.....	28-5
DLPP Review.....	28-5
Action Options by Program Manager, DLPP.....	28-5
Condemnation Review Panel.....	28-5
Second Level Review Meeting Arrangements.....	28-5
Stenographic Reporter.....	28-6
Panel Participants.....	28-6
Inform Owner Prior to Meeting.....	28-6
Meeting Procedures.....	28-6
Panel Discussion.....	28-6
Draft Panel Report with Recommendation.....	28-7
Final AIS.....	28-7
Meeting Scheduling.....	28-7
Owner Notification by Right of Way Program.....	28-7
District Participation.....	28-7
District Division Chiefs' Involvement.....	28-7
Importance of This Process.....	28-7

## CHAPTER 29 - Landscape Architecture

CHAPTER 29 - Landscape Architecture.....	29-3
SECTION 1 - General.....	29-3
Introduction.....	29-3
Highway Planting.....	29-3
Revegetation.....	29-3
Replacement Planting.....	29-3
Planting Restoration.....	29-3
Vegetative Erosion Control.....	29-4
Nonpotable Water.....	29-4
Developed Property.....	29-4
Landscaped Freeway.....	29-4
Safety Roadside Rest.....	29-4
Vista Point.....	29-4
Scenic Highway.....	29-4
Transportation Art.....	29-4
Blue Star Memorial Highway.....	29-4
SECTION 2 - Highway Planting.....	29-5
ARTICLE 1 - General Policy.....	29-5
Conventional Highways.....	29-5
Controlled Access Highways.....	29-5
Programming and Funding.....	29-5
Funding Limitations.....	29-6
Highway planting by others.....	29-6
Replacement Planting.....	29-6
Maintenance.....	29-6
Separate Contract.....	29-7
Nonpotable Water.....	29-7
Priority List.....	29-7
Planting with Noise barriers.....	29-7
Wildflower Planting.....	29-7
ARTICLE 2 - Responsibilities.....	29-8
Headquarters.....	29-8
District.....	29-8
ARTICLE 3 - Project Development Guidelines.....	29-9
Master Planting Plan.....	29-9
Priority Rating Sheets.....	29-9
PSR Data Sheets.....	29-9
Participation by Others.....	29-9
Highway Planting 100% Funded by Others.....	29-10
Partial Funding by Others.....	29-10
Replacement Planting by Others.....	29-10
FIGURE 1 - Determining Local Participation in Highway Planting.....	29-11
FIGURE 2 - Funding Responsibilities for Highway Planting.....	29-12
Cooperative Agreements.....	29-13
Highway Improvement Agreements / Fee Assessments.....	29-13
Preservation.....	29-13
Maintenance.....	29-14
Roadside Vegetation Management.....	29-14
ARTICLE 4 - Project Development Process.....	29-14
General.....	29-14
Project Development Team (PDT).....	29-15

Project Study Report (PSR) Data Sheets.....	29-15
Concept Reviews.....	29-15
Project Reports.....	29-17
Design Review.....	29-18
PS&E.....	29-18
Review of the Draft Contract Document.....	29-19
Design Intent Statement for Planting.....	29-19
CTC "One-Liners" and Fact Sheets.....	29-20
Construction.....	29-20
Maintenance.....	29-20
SECTION 3 - Safety Roadside Rest Areas.....	29-21
ARTICLE 1 - General.....	29-21
Current System.....	29-21
New Rest Area Criteria.....	29-21
ARTICLE 2 - Policy.....	29-21
Restoration.....	29-21
Capacity Exceeded.....	29-21
Proposals for New Rest Areas.....	29-21
Siting Criteria.....	29-22
ARTICLE 3 - Permanent Closure.....	29-22
Process for Closures.....	29-22
ARTICLE 4 - Joint Economic Development.....	29-23
Private Sector Caltrans Participation.....	29-23
ARTICLE 5 - Privatization.....	29-23
Private Enterprise Provides Services.....	29-23
Tenant to Pay Operating Costs.....	29-23
SECTION 4 - Vista Points.....	29-24
Developed as Part of Road Construction Projects.....	29-24
Added to Existing Highways.....	29-24
SECTION 5 - Aesthetics.....	29-25
General.....	29-25
Aesthetic Considerations.....	29-25
SECTION 6 - Transportation Art.....	29-26
General.....	29-26
Policy.....	29-26
Administrative Responsibilities.....	29-26
Approvals.....	29-27
Financial Responsibilities.....	29-27
Maintenance.....	29-27
Ownership and Copyrights.....	29-27
Recognition of Authorship and Sponsors.....	29-28
Criteria for Reviewing Artwork Proposals.....	29-28
Procedures for Processing Artwork Proposals.....	29-29
SECTION 7 - Blue Star Memorial Highway.....	29-31
General.....	29-31
Policy.....	29-31
Responsibilities.....	29-31
Guidelines.....	29-32
FIGURE 3 - Blue-Star Memorial Highway Segments.....	29-33

## CHAPTER 30 - Highway Traffic Noise Abatement

CHAPTER 30 - Highway Traffic Noise Abatement.....	30-3
SECTION 1 - General Policy.....	30-3
Scope.....	30-3
Build at Ultimate Location When Possible.....	30-4
Noise Abatement Outside the Right of Way.....	30-4
FIGURE 1 - Noise Barrier Proposed Outside State Highway Right of Way (Typical Section).....	30-4
Combine Noise Barrier Projects with Reconstruction Projects.....	30-6
Cost Effectiveness.....	30-6
Residents' Desires.....	30-6
Alternative Designs Required.....	30-7
Emergency Access Openings.....	30-7
Use of Plants With Noise Barriers.....	30-7
Consideration of Environmental Resources.....	30-8
Value Analysis and Life-Cycle Cost Analysis.....	30-8
Reasonableness and Feasibility.....	30-9
SECTION 2 - New Highway Construction or Reconstruction.....	30-13
Policy.....	30-13
Noise Abatement Criteria.....	30-13
FIGURE 2 - Noise Abatement Criteria (NAC).....	30-13
General.....	30-13
California Requirements (CEQA).....	30-14
FHWA.....	30-14
Substantial Noise Increase.....	30-14
FIGURE 3 - Substantial Noise Increase for All Land Use Categories.....	30-15
Approaching the Noise Abatement Criteria.....	30-15
Design Considerations to Mitigate Noise.....	30-15
Minimum Attenuation.....	30-16
Determination of Reasonableness.....	30-16
SECTION 3 - Retrofit Noise Barriers on Existing Freeways.....	30-18
General.....	30-18
Qualifying Areas.....	30-18
Priority Index for Retrofit Noise Barrier Projects.....	30-18
Priority Adjustments.....	30-19
Cost Effectiveness.....	30-20
Project Costs.....	30-20
Project Features.....	30-20
SECTION 4 - School Noise Abatement Projects.....	30-22
Streets and Highways Code Requirements.....	30-22
Available Options.....	30-22
Agreements with Schools.....	30-22

# CHAPTER 31 - Nonmotorized Transportation Facilities

CHAPTER 31 - Nonmotorized Transportation Facilities.....	31-3
SECTION 1 - General.....	31-3
Introduction.....	31-3
Definition.....	31-3
Categories of Projects.....	31-3
Minimum Annual Funding.....	31-4
Project Reports Required.....	31-4
Coordinate Planning & Design with Outside Entities.....	31-4
SECTION 2 - Application.....	31-5
ARTICLE 1 - Routes Severed by Freeways.....	31-5
Preserving Existing Nonmotorized Capabilities.....	31-5
Types of Existing Major Routes.....	31-5
Alternative Routes.....	31-5
Proposals After Freeway Construction.....	31-6
ARTICLE 2 - New Corridors.....	31-6
Criteria for New Corridors.....	31-6
Public Hearing Requirements.....	31-6
Public Hearing Process.....	31-6
Financing.....	31-6
ARTICLE 3 - Cooperative Projects.....	31-7
Request by Public Agency.....	31-7
Location Guidelines.....	31-7
State Funding Contribution.....	31-7
ARTICLE 4 - State Projects.....	31-7
Caltrans Initiation.....	31-7
State Funding.....	31-7
Types of State Projects.....	31-8
SECTION 3 - Planning Guidelines.....	31-9
Early Evaluation of Need.....	31-9
Freeways.....	31-9
Expressways and Conventional Highways.....	31-9
Toll Bridges.....	31-9
Maintenance Provisions.....	31-9
Encourage Relinquishment.....	31-10
Consult with Local Agencies Prior to Abandonment.....	31-10
Funding.....	31-10
SECTION 4 - Design Guidelines.....	31-11
Safety and Design Criteria.....	31-11
Signing and Traffic Control Devices.....	31-11
Design Policy and Criteria.....	31-11
SECTION 5 - Approvals.....	31-12
Project Report and Public Hearing.....	31-12
Changes in Access Control.....	31-12
FHWA Approval.....	31-12

## CHAPTER 32 - Lands and Buildings Facilities

CHAPTER 32 - Lands and Buildings Facilities.....	32-3
HA-1 Program Structure.....	32-3
Office Buildings.....	32-3
Other HA-1 Program Features.....	32-3
Relationship Between District & Headquarters.....	32-4
Project Manager.....	32-4
Design Responsibilities.....	32-4
Minor Projects.....	32-4

# Appendices

## Project Development Initiation and Approval Reports (Appendixes A-Q)

### APPENDIX A - Preparation Guidelines for Combined Project Study Report/Project Report

APPENDIX A - Preparation Guidelines for Combined Project Study Report/Project Report.....	A-3
ARTICLE 1 - Overview.....	A-3
Use of Combined PSR/PR.....	A-3
For Special Funded Projects.....	A-3
Can be Used for Some Caltrans Projects.....	A-3
Applicant Completes Combined PSR/PR.....	A-3
Following the Outline.....	A-4
ARTICLE 2 - Item-by-Item Guidelines for Using Combined PSR/PR.....	A-4
Cover Sheet.....	A-4
Applicant Portion.....	A-4
Caltrans Portion.....	A-5

### APPENDIX B - Preparation Guidelines for Expenditure Authorization Project Report

APPENDIX B - Preparation Guidelines for Expenditure Authorization Project Report.....	B-3
Use of Expenditure Authorization Project Report.....	B-3
Report Format.....	B-3

### APPENDIX C - Preparation Guidelines for Facility Project Study Report (Lands and Buildings)

APPENDIX C - Preparation Guidelines for Facility Project Study Report (Lands and Buildings).....	C-3
Use of the Facility PSR.....	C-3
Report Format.....	C-3
Advisory.....	C-3

### APPENDIX D - Preparation Guidelines for Project Report (Highway Planting and Restoration)

APPENDIX D - Preparation Guidelines for Project Report (Highway Planting and Restoration).....	D-3
Use of Project Report (HP&R).....	D-3
Cover Sheet.....	D-3
Registered Landscape Architect's Stamp and Statement.....	D-4

## APPENDIX E - Preparation Guidelines for Project Study Report Data Sheet (Highway Planting) and Project Study Report Data Sheet (Highway Planting Restoration)

APPENDIX E - Preparation Guidelines for Project Study Report Data Sheet (Highway Planting) and Project Study Report Data Sheet (Highway Planting Restoration).....	E-3
ARTICLE 1 - Overview.....	E-3
Use of PSR Data Sheets for Highway Planting & Highway Planting Restoration.....	E-3
ARTICLE 2 - Item-by-Item Guidelines for Using the Forms.....	E-3
Report Format.....	E-3
Cover Sheet.....	E-4
Licensed Landscape Architect's Stamp and Statement.....	E-5
Priority Index No.....	E-5
CTC Project Category No.....	E-5
STIP/SHOPP Proj. No. (PPNo).....	E-5
Current Project Cost Est.....	E-5
Base Estimate Date.....	E-5
Project Size in Hectares.....	E-5
Cost Per Hectare to State.....	E-6
Adjusted Cost Per Hectare.....	E-6
Hectares of Existing Planting.....	E-6
Stage.....	E-6
Estimated Payback Period.....	E-6
Proposed F.Y.....	E-6
Program Element.....	E-6
Project Description.....	E-6
Proposed Improvement (Scope).....	E-7
Deficiencies.....	E-7
Estimate.....	E-7
Additional Items:.....	E-9
Local Contribution.....	E-9
Project Support.....	E-9
Comments.....	E-10
Attachments.....	E-10

## APPENDIX F - Preparation Guidelines for Noise Barrier Scope Summary Report

APPENDIX F - Preparation Guidelines for Noise Barrier Scope Summary Report.....	F-3
ARTICLE 1 - Overview.....	F-3
Application.....	F-3
NBSSR is Considered a PSR and Also a PR With Required Attachments.....	F-3
ARTICLE 2 - Item-by-Item Guidelines for NBSSR Form.....	F-3
Cover Sheet.....	F-3
Registered Civil Engineer's Stamp and Statement.....	F-5

## APPENDIX G - Preparation Guidelines for Project Scope Summary Report (Pavement Rehabilitation)

APPENDIX G - Preparation Guidelines for Project Scope Summary Report (Pavement Rehabilitation).....	G-3
ARTICLE 1 - Overview.....	G-3
Use of Project Scope Summary Report (Pavement Rehabilitation).....	G-3
Project Coordination.....	G-3
Design Field Review.....	G-4
Deflection Studies.....	G-4
Scoping Team.....	G-4
ARTICLE 2 - Guidelines for Completing the PSSR (Pavement Rehabilitation) Form.....	G-4
General.....	G-4
Cover Sheet.....	G-5
Registered Civil Engineer's Stamp and Statement.....	G-6

## APPENDIX H - Preparation Guidelines for Capital Preventive Maintenance Project Report

APPENDIX H - Preparation Guidelines for Capital Preventive Maintenance Project Report.....	H-3
ARTICLE 1 - Overview.....	H-3
Use of Capital Preventive Maintenance Project Report.....	H-3
CAPM Program.....	H-3
Design Field Review.....	H-4
Deflection Studies.....	H-4
Scoping Team.....	H-4
ARTICLE 2 - Guidelines for Completing the CAPM PR Form.....	H-5
General.....	H-5
Cover Sheet.....	H-5
Registered Civil Engineer's Stamp and Statement.....	H-6

## APPENDIX I - Preparation Guidelines for Permit Engineering Evaluation Report

APPENDIX I - Preparation Guidelines for Permit Engineering Evaluation Report.....	I-3
ARTICLE 1 - Overview.....	I-3
The Encroachment Permit Application Review Form.....	I-3
The Permit Engineering Evaluation Report.....	I-3
Special Funded Project if Cost is Over \$1,000,000.....	I-3
Projects Not Requiring a PEER.....	I-4
Purpose of a PEER.....	I-4
Report Format.....	I-4
ARTICLE 2 - Guidelines for Completing the PEER Form.....	I-4

## APPENDIX J - Preparation Guidelines for Project Information Report

APPENDIX J - Preparation Guidelines for Project Information Report.....	J-3
Use of Project Information Report.....	J-3
Report Format.....	J-3
Advisory.....	J-3

## APPENDIX K - Preparation Guidelines for Project Report

APPENDIX K - Preparation Guidelines for Project Report.....	K-3
ARTICLE 1 - Overview.....	K-3
Important Distinctions.....	K-3
Projects with Environmental Documents.....	K-3
Projects without Environmental Documents.....	K-3
Recommendation Important.....	K-3
Following the Outline.....	K-3
ARTICLE 2 - Item-by-Item Guidelines for the Project Report Outline.....	K-4
Cover Sheet.....	K-4
Registered Professional's Stamp and Statement.....	K-5

## APPENDIX L - Preparation Guidelines for Project Study Report

APPENDIX L - Preparation Guidelines for Project Study Report.....	L-3
Advisory.....	L-3
CHAPTER 1.....	L-9
Introduction.....	L-9
Introduction.....	L-9
Existing Law.....	L-9
AB 2038.....	L-10
Intent.....	L-10
Applicability.....	L-11
CHAPTER 2.....	L-12
PSR Preparation Procedures.....	L-12
ARTICLE 1 - General.....	L-12
Timing.....	L-12
Project Development Process.....	L-12
Project Management.....	L-12
Registered Civil Engineer.....	L-12
Need And Purpose.....	L-12
ARTICLE 2 - Preparation Procedures.....	L-13
Preparation of Priority List.....	L-13
How to Request Preparation of a PSR.....	L-13
Pre-PSR Meeting.....	L-13
PSR Preparation.....	L-14
Cost Estimates.....	L-20
Complete PSR.....	L-20
Submit PSR.....	L-21
Caltrans District Review.....	L-21
Caltrans District Approval.....	L-21
CHAPTER 3.....	L-23

Project Study Report Outline.....	L-23
CHAPTER 4.....	L-28
PSR Estimates.....	L-28
ARTICLE 1 - Estimate Components.....	L-28
General.....	L-28
Additional Information.....	L-28
ARTICLE 2 - Project Cost Estimate Summary Sheets.....	L-28

## APPENDIX M - Preparation Guidelines for Project Report (Safety Roadside Rest Area)

APPENDIX M - Preparation Guidelines for Project Report (Safety Roadside Rest Area).....	M-3
ARTICLE 1 - Overview.....	M-3
Use of Project Report (Safety Roadside Rest Area).....	M-3
ARTICLE 2 - Item-by-Item Guidelines for PR-SRRA Outline.....	M-3
Report Format.....	M-3
Cover Sheet.....	M-3
Licensed Landscape Architect's Stamp and Statement.....	M-5
Registered Civil Engineer's Stamp and Statement.....	M-5

## APPENDIX N - Preparation Guidelines for Project Scope Summary Report (Seismic Retrofit)

APPENDIX N - Preparation Guidelines for Project Scope Summary Report (Seismic Retrofit).....	N-3
ARTICLE 1 - Overview.....	N-3
Use of Project Scope Summary Report (Seismic Retrofit).....	N-3
Report Format.....	N-3
ARTICLE 2 - Item-by-Item Guidelines for Preparing the Report.....	N-3
Cover Sheet.....	N-3
Registered Civil Engineer's Stamp and Statement.....	N-5

## APPENDIX O - Preparation Guidelines for Site Damage Report

APPENDIX O - Preparation Guidelines for Site Damage Report.....	O-3
Use of Site Damage Report.....	O-3
Report Format.....	O-3
Advisory.....	O-3

## **APPENDIX P - Preparation Guidelines for Project Scope Summary Report (Structure Rehabilitation)**

APPENDIX P - Preparation Guidelines for Project Scope Summary Report (Structure Rehabilitation).....	P-3
ARTICLE 1 - Overview.....	P-3
Use of Project Scope Summary Report (Structure Rehabilitation).....	P-3
Project Coordination.....	P-3
Design Field Review.....	P-3
Scoping Team.....	P-4
ARTICLE 2 - Guidelines for Completing the PSSR (Structure Rehabilitation) Form.....	P-4
General.....	P-4
Cover Sheet.....	P-4
Registered Civil Engineer's Stamp and Statement.....	P-5

## **APPENDIX Q - Preparation Guidelines for Project Scope Summary Report (Urban Freeway Off Pavement Access)**

APPENDIX Q - Preparation Guidelines for Project Scope Summary Report (Urban Freeway Off Pavement Access).....	Q-3
ARTICLE 1 - Overview.....	Q-3
Use of Project Scope Summary Report (Urban Freeway Off Pavement Access).....	Q-3
ARTICLE 2 - Guidelines for Completing the PSSR (Urban Freeway Off Pavement Access) Form.....	Q-3
General.....	Q-3
Cover Sheet.....	Q-3
Registered Civil Engineer's Stamp and Statement.....	Q-5

# Project Development Forms and Letters plus Policy and Procedures Documents (Appendices AA-MM)

## APPENDIX AA - Cost Estimates

APPENDIX AA - Cost Estimates.....	AA-i
Preparation Guidelines for Project Development Cost Estimates.....	AA-3
SECTION 1 - General Guidelines.....	AA-3
ARTICLE 1 - Overview.....	AA-3
Importance of Quality Cost Estimates.....	AA-3
Goal and Objective.....	AA-3
Consistent and Comprehensive Methodology.....	AA-3
Cost Estimates are Not Static.....	AA-3
Consult Others.....	AA-3
ARTICLE 2 - Identifying Items of Work and Estimating their Quantities During the Project Planning Phase.....	AA-4
Systematic Field Reviews.....	AA-4
Additional Information.....	AA-4
Use Groupings from Standard Cost Estimate Format.....	AA-4
Contingencies Versus Confidence Factor.....	AA-5
Documentation.....	AA-5
ARTICLE 3 - Identifying Contract Items and Estimating their Quantities During the Project Design Phase.....	AA-5
Items Entered Into BEES.....	AA-5
District Cost Estimate.....	AA-5
Based on Standard Specifications, Contract Plans and Special Provisions.....	AA-6
Identifying Contract Items of Work.....	AA-7
ARTICLE 4 - Cost Estimate Pricing Methods.....	AA-7
Two Common Methods.....	AA-7
Previous Bid Prices Method.....	AA-7
Complete Analysis Method.....	AA-8
ARTICLE 5 - Factors that Affect Unit Prices.....	AA-8
Prepare Reasonable Cost Estimates.....	AA-8
Fluctuation of Costs.....	AA-9
Traffic Conditions.....	AA-9
Restrictive Work Hours or Method of Work.....	AA-9
Quantities of Work.....	AA-9
Separate Operations.....	AA-9
Handwork and inefficient Operations.....	AA-10
Accessibility.....	AA-10
Geographic Location.....	AA-10
Construction Season.....	AA-10
Material Shortages.....	AA-10
SECTION 2 - Project Planning Cost Estimates.....	AA-11
ARTICLE 1 - General.....	AA-11
Estimate Each Alternative.....	AA-11
Exception Approval Required.....	AA-11
Format.....	AA-11
Keep the Cost Estimate Current.....	AA-11
ARTICLE 2 - Preparing the Standard Format for Project Planning Cost Estimates.....	AA-11
General.....	AA-11

## Expanded Table of Contents

---

Cover Sheet.....	AA-12
ARTICLE 3 - Specialized Project Planning and Other Cost Estimates.....	AA-15
Specialized Project Types.....	AA-15
Other Cost Estimates.....	AA-16

## **APPENDIX BB - Exceptions to Design Standards**

APPENDIX BB - Exceptions to Design Standards.....	BB-i
Fact Sheet Exceptions to Mandatory Design Standards.....	BB-3
Vertical Clearance Design Exception on the 42 000 km Priority Network.....	BB-7

## **APPENDIX CC - Freeway Agreements**

APPENDIX CC - Freeway Agreements.....	CC-i
Preparation Guidelines for Freeway Agreements.....	CC-3
Applicability.....	CC-3
Guidelines.....	CC-3
SAMPLE FORMAT FOR "ORIGINAL".....	CC-4
SAMPLE FORMAT FOR "SUPERSEDING".....	CC-6
SAMPLE CLAUSES FOR "JOINT PARTICIPATION".....	CC-7
OTHER SAMPLE CLAUSES (NOT MANDATORY).....	CC-8

## **APPENDIX DD - Hazardous Waste**

APPENDIX DD - Hazardous Waste.....	DD-i
Preparation Guidelines for Initial Site Assessment (ISA) Checklist for Hazardous Waste.....	DD-3
Project Information Section.....	DD-3
Location Map.....	DD-3
Project Screening Section.....	DD-3
ISA Determination.....	DD-4

## **APPENDIX EE - Landscaping**

APPENDIX EE - Landscaping.....	EE-i
Sample of a "ONE-LINER" for Item 2.5a of the CTC Book.....	EE-3
Sample of a SUPPORTING FACT SHEET for Caltrans' Presentation to the CTC for Item 2.5a Projects.....	EE-3
Cost Justification for Nonpotable Water Use.....	EE-4
Outline for Design Intent Statement (DIS) (Highway Planting) (Highway Planting Restoration).....	EE-5
Plants.....	EE-5
Nonpotable Water Use.....	EE-5
Water Management.....	EE-6
Vegetation Management.....	EE-6
Design for Safety.....	EE-6

## APPENDIX FF - Noise Abatement      (*Not Available*)

## APPENDIX GG - Project Data Checklists

APPENDIX GG - Project Data Checklists.....	GG-i
Resident Engineer File Checklist.....	GG-3
Survey File Checklist.....	GG-16

## APPENDIX HH - Public Involvement

APPENDIX HH - Public Involvement.....	HH-i
Project Studies Community Involvement Invitations (sample letters).....	HH-3
Public Notice.....	HH-7
Record of Public Hearing.....	HH-12
Public Hearing, Presiding Officer Letter of Confirmation (sample).....	HH-15

## APPENDIX II - Rescissions

APPENDIX II - Rescissions.....	II-i
CTC Resolution G-15.....	II-3
Preparation Guidelines for Route Inventory Report.....	II-7
Application.....	II-7
Procedures.....	II-7
Route Description.....	II-8
Local and Regional Plans.....	II-9
Right of Way.....	II-9
Local Staff Reactions.....	II-10
Conclusions.....	II-10
Maps.....	II-10

## APPENDIX JJ - Right of Way

APPENDIX JJ - Right of Way.....	JJ-i
Draft Appearance Information Sheet.....	JJ-3
Resolution of Necessity Appearance Fact Sheet.....	JJ-6
FHWA Approval to Decertify and Sell Operating Right of Way.....	JJ-7
Right of Way Data Sheet.....	JJ-10
Outline for Relinquishment Information Sheet.....	JJ-16
Recommendation.....	JJ-16
Contents.....	JJ-16

## APPENDIX KK - Structures

APPENDIX KK - Structures.....	KK-i
Bridge Site Data Submittal.....	KK-3
Bridge Site Data Submittal - Soundwall.....	KK-13
Bridge Site Data Submittal - Non-Standard Retaining Wall.....	KK-19

## APPENDIX LL - Utilities

APPENDIX LL - Utilities.....	LL-i
Policy on High and Low Risk Underground Facilities Within Highway Rights of Way.....	LL-3
SECTION 1 - General Policy.....	LL-7
1-1 Policy Statement.....	LL-7
1-2 Effective Date.....	LL-7
1-3 General Responsibility.....	LL-7
1-4 Deviation from Policy.....	LL-8
1-5 Change in Policy.....	LL-8
SECTION 2 - Definitions.....	LL-8
2-1 High Risk Facilities.....	LL-8
2-2 Low Risk Facilities.....	LL-8
2-3 Exempt Facilities.....	LL-9
2-4 Other Definitions.....	LL-9
SECTION 3 - Clearance Requirements for Construction Projects.....	LL-12
3-1 Existing Facilities On New Projects.....	LL-12
3-2 New and Relocated Facilities.....	LL-13
3-3 Existing Facilities Not in Conflict With New Projects.....	LL-13
SECTION 4 - Locating High and Low Risk Facilities.....	LL-13
4-1 Positive Location Requirements.....	LL-13
4-2 Methods of Positive Location.....	LL-14
4-3 Exceptions to Positive Location.....	LL-15
4-4 Exempt Projects.....	LL-16
4-5 Allowable Omissions.....	LL-17
4-6 Authority To Approve Exceptions.....	LL-17
SECTION 5 - Alternatives to Relocation.....	LL-17
5-1 Exposing During Construction.....	LL-17
5-2 Protection During Construction.....	LL-17
5-3 Special Contract Provisions.....	LL-17
SECTION 6 - Responsibilities.....	LL-18
6-1 Preparation of Plans.....	LL-18
6-2 Surveying.....	LL-18
6-3 Decisions to Relocate, Adjust, or Protect.....	LL-18
6-4 Contractor Notification Requirement.....	LL-18
6-5 Certifying Policy Compliance.....	LL-18
6-6 Retention of Records.....	LL-19
SECTION 7 - Right of Way Procedures.....	LL-19
7-1 Identification.....	LL-19
7-2 Notices.....	LL-19
7-3 Financial Liability.....	LL-19
7-4 Expenditure Authorizations.....	LL-19
SECTION 8 - New Installations Under Encroachment Permit.....	LL-19
8-1 Installation Standards.....	LL-19
8-2 Permit Application.....	LL-20

8-3 Location Data.....	LL-20
8-4 Financial Liability.....	LL-20
8-5 Retention of Records.....	LL-20
SECTION 9 - Local Agency Projects.....	LL-21
9-1 General.....	LL-21
9-2 Certifying Policy Compliance.....	LL-21
9-3 Financial Liability.....	LL-21
SECTION 10 - Project Engineer's Certification.....	LL-21
10-1 Guidelines.....	LL-21
10-2 Certification & Sample Form.....	LL-22

## APPENDIX MM - Value Analysis

APPENDIX MM - Value Analysis.....	MM-i
Value Analysis Report.....	MM-3
Quarterly Status Report for Value Analysis.....	MM-5