State of California Business, Transportation and Housing Agency

Department of Transportation

Prepared By: Jim Nicholas

Program Manager,

Transportation Programming

(916) 654-4013

PROGRAM AMENDMENTS STIP Amendment 98S-70

Action Item

CTC Meeting: December 8-9, 1999

Agenda Item:

2.1a.(7)

Original Signed By

W. J. EVANS, Acting Deputy Director

Finance

December 1, 1999

### **STIP AMENDMENT 98S-70 - ACTION**

**PROPOSED** 

### **ACTION UPDATE FROM NOTICE**

This item was noticed at the November 1999 Commission meeting; the Commission requested the Action Item be placed on the consent calendar as originally proposed.

# **SUMMARY**

This amendment reprograms \$300,000 in TEA funds from the Moorpark Gateway landscape project on Route 118 in Ventura County to the Camarillo Rail Station Public Art Project. It also transfers the applicant status from the City of Moorpark to the Ventura County Transportation Commission (VCTC).

## RECOMMENDATION

VCTC requests approval of this amendment. The Department recommends approval of this amendment.

#### RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation Improvement Program (STIP) as follows:

#### **Deletes:**

Project Information											
County:	CT District:	PPNO:	EA:	Element:	Const Year:	PM Back	PM Ahead	Route/Corridor			
<del>Ventura</del>	7	<del>8025</del>	4 <del>U0024</del>	TEA	97/98			118			
Project Title:	Moorpark Gat	teway Project									
Sponsor:	City of Moor	City of Moorpark									
Resp. Agency:	City of Moor	<del>oark</del>									
RTPA/CTC:											
Location:	Princeton Ave	e. to Collins D	r. in the City o	f Moorpark	•			•			
Description:	Landscaping			<u> </u>	<u> </u>			·			

1996 Grandfath	ered TEA	(Dollars in Thousands)						
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED								
PS&E								
R/W SUP								
CON SUP								
R/W								
CON			<del>300</del>					<del>300</del>
TOTAL			<del>300</del>					300

Local	(Dollars in Thousands)								
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total	
PA&ED									
PS&E									
R/W SUP									
CON SUP									
R/W									
CON			<del>35</del>					<del>35</del>	
TOTAL	-		35		_	_		<del>35</del>	

Total	(Dollars in Thousands)								
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total	
PA&ED									
PS&E									
R/W SUP									
CON SUP									
R/W									
CON			<del>335</del>					<del>335</del>	
TOTAL			335					335	

# Adds:

Project Information											
County:	CT District:	PPNO:	EA:	Element:	Const Year:	PM Back	PM Ahead	Route/Corridor			
Ventura	7	2358	Pending	TEA	1999/2000						
Project Title:	Camarillo Rai	Camarillo Rail Station Public Art Project									
Sponsor:	Ventura Coun	Ventura County Transportation Commission									
Resp. Agency:	Ventura Coun	ity Transportat	ion Commissio	on							
RTPA/CTC:											
Location:	Metrolink/An	ntrak Station in	Camarillo								
Description:	Construct pub	lic art enhance	ments into the	Camarillo Rail	Station Upgrad	e project					

Grandfathered TEA (RIP) (Dollars in Thousands)								
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED								
PS&E								
R/W SUP								
CON SUP								
R/W								
CON			300					300
TOTAL			300					300

Local	(Dollars in Thousands)							
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED								
PS&E								
R/W SUP								
CON SUP								
R/W								
CON			39					39
TOTAL			39					39

Total	(Dollars in Thousands)							
Component	PRIOR	1998/1999	1999/2000	2000/2001	2001/2002	2002/2003	2003/2004	Total
PA&ED								
PS&E								
R/W SUP								
CON SUP								
R/W								
CON			339					339
TOTAL			339					339


# **BACKGROUND**

Caltrans completed a Highway Planting project in the same location without using the grandfathered TEA funds programmed in the 1999/2000 fiscal year. The VCTC requests the unused TEA funds be reprogrammed to the Camarillo Rail Station Public Art Project. This project is currently under design and is scheduled to begin construction in Spring 2000. VCTC intends to construct public art enhancements to the station simultaneously with the other improvements, and will therefore be able to obligate these TEA funds within the next few months.

**ATTACHMENT** 

## **STIP AMENDMENT 98S-70**

# Location Map



7-Ventura PPNO. 2358

Location: In Camarillo at the Metrolink/Amtrak

Station

Description: Construct public art enhancements

