State Route 99

South Stockton 6-Lane

Schedule/Timeline

March 2006 Begin the Environmental Document Process

May 2007 Public Meeting

March 2008 Draft Environmental Document

April 2008 Public Hearing

May 2008 Identify Preferred Alternative

December 2008 Final Environmental Document

Spring of 2009 Begin Right of Way

February 2012 Ready to List

June 2012 Construction

CITY OF STOCKTON

Caltrans

US Department of Transportation
Federal Highway Administration

ram 3/17/08-10-3A100 Sch-Time

State Route 99

South Stockton 6-Lane

Horario/Cronología

Marzo de 2006 Comenzar el Proceso del Documento Ambiental

Mayo de 2007 Reunión Pública

Enero de 2008 Esbozo del Documento Ambiental

Abril 2008 Audiencia Pública

Mayo 2008 Identificar la Alternativa Preferida

Diciembre de 2008 Documento Ambiental Final

Primavera de 2009 Comenzar Adquicíon De Terrenos

Febrero de 2012 Preparado para la lista

Junio de 2012 Construcción

CITY OF STOCKTON

Caltrans

US Department of Transportation
Federal Highway Administration

ram 5/1/07-10-3A100 SCHEDS-1

State Route 99

South Stockton 6-Lane

Sijhawm/Sijhawm twg

Peb Hli ntuj 2006 Chiv keeb Kaub ruam Ntaub Ntawv Ib Ncig

Tsib Hli 2007 Kev Sib Tham Rau Pejxeem Tuaj Mloog

Peb Hli 2008 Pib Sau Ntaub Ntawv Ib Ncig

Plaub Hli 2008 Kev Sib Tham Rau Pejxeem Tuaj Mloog

YOU ARE HERE

Tsib Hli 2008 Qhia Tej Kev Xav Tau Lwm Txoj Kev

Kaum Ob HLi 2008 Ntaub Ntawv Zaum Kawg Ntawm Ib Ncig

Lub Caij Nplooj Ntoos Hlav ntawm 2009 Pib Ua Kev Mus Los

Ob Hli 2012 Npaj tau Yuav Qhia Ready to List

Rau hli 2012 Pib Ua Kev

CITY OF STOCKTON

Caltrans

US Department of Transportation
Federal Highway Administration

ram 3/17/08-10-3A100 SCH_TI-2