Project Limits



French Camp

Project Schedule

June 2007 Begin the Environmental Document Process

June 17, 2008 Public Information Meeting

October 1, 2009 Add'l Public Information Meeting — YOU ARE HERE

April 2009 Draft Environmental Document

April 2009 Public Hearing

June 2009 Identify Preferred Alternatives

Summer 2010 Begin offers for R/W

Fall 2011 Ready to List

Spring 2012 Construction

Main Street Alternatives







Lathrop Road Alternative



Manteca 99 Widening

October 1, 2008

Public Information Meeting

Project Purpose

- Widen State Route 99 to 6 lanes
  - Improve capacity
  - Route continuity
  - Trade Corridor (14% Trucks)
- Improve Traffic Operations

Typical SR 99 Cross Section



CRESTWOOD AVE

DEAD END

DEAD END

SR 99
SB

SR 99
NB

PAVEMENT REMOVAL

PROPOSED R/W

EXISTING R/W

PRELIMINARY

SR-99/MAIN STREET INTERCHANGE
SAN JOAQUIN COUNCIL OF GOVERNMENT
AUGUST 2008

LATHROP ROAD
INTERCHANGE ALTERNATIVE 4

SJ99 Alt 4_DISPLAY.dgn 9/22/2008 8:47:17 AM