SR 12 Improvement Project

Timeline

- Summer 2009 Draft Environmental Document
- Summer 2009 Public Comment Period
- Fall 2009 Final Environmental Document
- Spring 2011 Begin Construction
- Summer 2012 Project Completed

Cost

- Project Cost: $27 million

Caltrans

San Joaquin County California

San Joaquin Council of Governments

United States of America Department of Transportation