The Antlers Bridge
REPLACEMENT PROJECT

The Antlers
REPLACEME

SCHEDULE

BEGIN PROJECT

2009			2010											
O	N	D	J	F	M	A	M	J	J	A	S	O	N	D



PRELIMINARY WORK
Mobilization (gathering of tools and equip



CONSTRUCT TRESTLE

sBridge

NT PROJECT

2011 | 2012

J F M A M J J A S O N D J F M A M J J A S O N D J F M

bment), *Staging Development* (construction of temporary offices & stor

PROJECT COMPLETE

2013									2014											
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D

age yards), *Clearing and Grubbing*

INITIAL EARTHWORK / GRAD

ROADWAY CONSTRUCTION

ABUTMENT 6 CONSTRUCTIO



ABUTMENT 1 CONSTRUCTIO



PIER 5 CONSTRUCTION


DING
ON
ON





PIER 2 CONSTRUCTION



PIER 3 CONSTRUCTION



SUPERSTRUCTURE CONSTRU



PIER 4 CONSTRUCTION

BRIDGE DEMOLITION

UCTION



Caltrans®