Proposed Minor B Projects for Small Business, FY 09/10

February 2010

Item #	EA	County	Route	Post Miles	Location	Type of Work	Fiscal Year	Contr. Type	Proposed Estimated Cost	PS&E to DPAC	Contract No.	CALTRANS Comments	Bid Opening	Small Business Comments	Bid Amount	Most Qualified Bidder	Small Business	Bid Amount	2nd Bidder	Small Business	Bid Amount	3rd Bidder	Small Business
1	1L9100	SOL	780	6.4	In Solano County, at Gilcrest Ave.	Install Emergency Passageway in the Median	09/10	201.015	$133,100.00	10/20/09(A)	04A3400	9 prospective Contractors, DPAC is in the process of preparing the bid package.	Mar-10										
2	2L2001	NAPA	128 & 29	0.0/1.0 & 46/47.5	Various Locations	Install Vehicle Speed Feedback Sign	09/10	201.310	$142,500.00	8/24/09(A)	04A3367	8 prospective Contractors, DPAC is in the process of preparing the bid package.	11/6/09(A)		$135,374	ContractCore	Yes	$137,350	Synapse Electric	Yes	$154,888	Reliance Engineering, Inc.	Yes
3	2L2900	SCL	82	25.45	In the City of Palo Alto, at the intersection of Route 82 and Embarcadero Rd./Galvez Street	Upgrade Signals & Striping Detectable Warning Surface	09/10	201.010	**$80,000.00**	**1/26/10(A)**		**9 prospective Contractors.**											
4	2L3400	ALA	880	18.4	In Hayward, at the intersection of Eastbound A Street and Northbound 880 off ramp	Relocate Traffic Signal	09/10	201.010	$60,000.00	11/17/09(A)	04A3419	7 prospective Contractors.	Mar-10										
5	0F0901	SM	1	30.8	Pullman Ditch: In the City of Half Moon Bay, On Route 1 South of Roosevelt Blvd.	Repair Drainage Facility	09/10	201.010	**$165,000.00**	**1/13/10(A)**	**04A3456**	10 prospective Contractors.	**Apr-10**										
6	3S6711	SM	84	10.8	In San Mateo County at La Honda, 1.1 Miles North of La Honda Creek Bridge	Replace Damaged Piping and Sack Concrete	09/10	201.131	$120,000.00	Feb-10		PS&E almost complete. Outstanding item: Fish and Game Permit (1602). Requires a CTC Vote.											
						TOTAL			**700,600**														