FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF APRIL 13, 2015

EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	RTL	AD	BO				DBE GOAL	DVBE GOAL				COMMENTS
ERTISED AND UPCOMING PROJECTS																			
4H8101	Nap,Sol	29,121,37,80,780	Treat bridge decks with methacrylate and replace joint seals	$580,000	70			1/22/2015	3/23/2015	4/14/2015					5.00				
3E7901	SM	101	Spot blast clean and paint the entire steel girders and bent caps	$5,500,000	250		Y	11/26/2014	3/16/2015	4/14/2015				2.00					
4H8201	Mrn	1,101,580	Treat bridge deck with methacrylate and replace joint seals	$620,000	80			11/21/2014	3/23/2015	4/15/2015					5.00				
3E3401	Mrn	1	Place rubberized hot mix asphalt (gap graded)	$620,000	30			2/18/2015	3/23/2015	4/15/2015					5.00				
1J2101	SM	84	Replace asphalt concrete surfacing	$590,000	30			2/19/2015	3/23/2015	4/16/2015					5.00				
2J7101	SM,SCl	35	Resurface roadway with sand cover (Seal)	$1,240,000	40			2/27/2015	3/30/2015	4/21/2015					3.00				
1J2601	SCl	237	Cold plane asphalt concrete pavement and place RHMA (Gap Graded)	$2,930,000	50			2/26/2015	3/30/2015	4/22/2015				15.00					
2J2001	SCl	152	Cold plane AC pavement and place rubberized hot mix asphalt	$3,610,000	85			3/3/2015	3/30/2015	4/23/2015				8.00					
2J2801	Sol	780	Rubberized hot mix asphalt concrete surfacing	$4,280,000	90			2/25/2015	3/30/2015	4/28/2015				12.00					
4H8401	CC	4,24,80,242,580	Treat bridge decks with methacrylate resin and replace joint seals	$620,000	95			3/16/2015	4/20/2015	5/12/2015					5.00				
3E2301	Ala	13	Replace asphalt concrete surfacing	$720,000	40			3/13/2015	4/20/2015	5/12/2015					5.00				
1J7601	Sol	80	Build materials storage bins with canopy	$330,000	110			3/12/2015	4/20/2015	5/12/2015					5.00				
1J1501	Son	121	Place rubberized hot mix asphalt (gap graded)	$2,240,000	70			3/12/2015	4/20/2015	5/12/2015					5.00				
3E3901	CC	4	Cold plane asphalt concrete pavement and overlay with RHMA	$2,640,000	60			3/19/2015	4/20/2015	5/13/2015					3.00				
1J8101	SM	280	Upgrade and replace existing pumps and controls	$400,000	45			2/17/2015	4/20/2015	5/13/2015					TBD				
0J9501	SCl	5729	Install wash racks	$490,000	125			2/17/2015	4/20/2015	5/13/2015					5.00				
3E7701	SCl	17, 85, 87, 101, 130, 237	Treat bridge decks with methacrylate and replace joint seals	$710,000	95			3/12/2015	4/20/2015	5/14/2015					5.00				
1J8301	Ala	680	Replace concrete pavement	$880,000	30			3/6/2015	4/20/2015	5/14/2015					5.00				
1G5401	SM	82	Construct signalized intersection	$300,000	60			11/17/2014	4/20/2015	5/14/2015				20.00					
264091	Mrn,Son	101	Realign highway and construct new bridge	$51,000,000	480			9/29/2014	12/8/2014	10/20/2015				8.00					MPB outreach
			TOTAL	**$80,300,000**															

EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	RTL	AD	BO	DAYS BID	LOW BID	APPARENT LOW BIDDER	DBE GOAL	DVBE GOAL	DBE CERT	DVBE CERT		COMMENTS
JECTS BID OPENED / CURRENTLY AWAITING AWARD																			
2G8601	Ala	580	Construct retaining wall, planting, and modify lighting	$1,842,918	430	250	Y	3/28/2014	8/18/2014	10/16/2014	100	$1,852,680	GORDON N. BALL, INC	13.00					
1SS021	Ala	13	Repair landslide on SR-13 at the Moraga Ave. northbound on ramp	$4,321,827	180	0	Y	6/13/2014	9/15/2014	10/21/2014	160	$3,906,820	GORDON N. BALL, INC	4.00		6.71			
4A4801	Ala	260	Replace guardrail, restore Portal Building, Install CCTV	$6,034,050	220	0	Y	6/27/2014	1/5/2015	2/19/2015	120	$8,816,590	TABER CONSTRUCTION INC	8.00					
235621	SCl,SM	101	Replace bridge, HMA paving, drainage, concrete barrier	$13,950,864	700			11/26/2014	2/2/2015	3/18/2015		$15,166,910	GHILOTTI BROS/RM HARRIS JV	9.00					
1SS521	SCl	280	Reconstruct embankment and roadway	$1,500,741	90	0		10/14/2014	2/17/2015	3/26/2015		$1,222,992	GRANITE CONSTRUCTION COMPANY	9.00					
0G2101	Ala	13	Upgrade shoulder/sidewalk and construct a retaining wall	$885,057	108		Y	12/29/2014	3/2/2015	4/7/2015	75	$1,047,677	GORDON N. BALL, INC		5.00				
0J9401	Ala	5706	Install wash racks	$357,800	125			8/26/2014	11/17/2014	4/8/2015		$359,222	GEMS ENVIRONMENTAL MANAGEMENT SERVICES, INC		5.00				
1J8401	Mrn	1	Resurfacing with rubberized hot mix asphalt	$674,210	45			1/9/2015	3/16/2015	4/9/2015		$758,569	TEAM GHILOTTI INC		5.00				
			TOTAL	**$29,567,467**							**TOTAL**	**$33,131,459**							

EA	APPARENT LOW BIDDER	APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
2G8601	GORDON N. BALL, INC	BALDRY, CAMBLIN, CHRISP, CIRIMELE ELECTRIC WORKS, JJ NGUYEN, PC&N, SELBY'S, SHOTKA CONSTRUCTION, STATEWIDE
1SS021	GORDON N. BALL, INC	MOUNTAIN ENTERPRISES, PC&N, RMT, STATEWIDE, WEST COAST REBAR
4A4801	TABER CONSTRUCTION INC	COMMERCIAL GLASS AND ALUMINUM, JANUS, RAINBOW WATERPROOFING, ROADWAY ENGINEERING WORKS, SIERRA TRAFFIC MARKINGS
235621	GHILOTTI BROS/RM HARRIS JV	ABSL, ALL STEEL FENCE, CAL-TEX MASONY, CHRISP, COLUMBIA ELECTRIC, FARWEST SAFETY, FBD VANGUARD, FOUNDATION, GERDAU, PACIFIC COAST DRILLING, S KWOK, SILVERADO
1SS521	GRANITE CONSTRUCTION COMPANY	ABSL, ADANTA, CHRISP, HARRIS REBAR, P C & N, PACIFIC NORTHWEST OIL, S KWOK, SUPERIOR HYDROSEEDING, URETEK, VANGUARD
0G2101	GORDON N. BALL, INC	ALL STEEL FENCE, AUSTIN ENTERPRISE, BULLSEYE BORING, CHRISP, CNJ, GECMS, DBA GIRON, HARRIS REBAR, PACIFIC COAST DRILLING, STATEWIDE SAFETY
0J9401	GEMS ENVIRONMENTAL MANAGEMENT SERVICES, INC	ANCHOR SUPPLY, BRADY ELECTRIC, CALVAC, CONFLO SERVICES
1J8401	TEAM GHILOTTI INC	

EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	RTL	AD	BO	DAYS BID	AWARD AMOUNT	AWARDED TO	DBE GOAL	DVBE GOAL	DBE CERT	DVBE CERT	AWARDED DATE	COMMENTS
JECTS AWARDED (SINCE FORECAST SPREADSHEET DATED MARCH 12, 2015)																			
259401	Nap	29	Overlay, roadway widening and construct two-way left-turn lanes	$11,697,148	400	0	Y	6/18/2014	12/1/2014	2/18/2015	160	$11,125,777	GHILOTTI BROS., INC	12.00		12.70		3/17/2015	
1J5201	SM,Ala	84	Install sidewalk, site furnishings, signs, native planting, irrigation	$792,936	870	750	Y	10/14/2014	1/5/2015	2/12/2015	76	$943,914	GORDON N. BALL, INC		5.00		5.00	3/18/2015	
1637N1	SF	101	Modify and extend storm drain outfall with 54" sw-hdpe pipe	$4,925,389	220	90		2/19/2015	2/19/2015	3/12/2015		$2,417,000	POWER ENGINEERING CONSTRUCTION COMPANY		Incentive			3/19/2015	DVBE participation incentive up to $250,000
013521	SF,Ala	80	Remove bridge (portion) and salvage bridge elements	$93,006,374	650	0		7/1/2014	7/14/2014	3/4/2015		$69,470,000	CALIFORNIA ENG./SILVERADO, JV		Incentive			3/19/2015	DVBE participation incentive up to $250,000
4G6101	SCl	87	Replace K-rail and guardrail with Type 60 concrete barrier	$335,017	30	0		10/30/2014	2/17/2015	3/17/2015		$275,900	FBD VANGUARD CONSTRUCTION	19.00		20.30		4/10/2015	
			TOTAL	**$110,756,864**							**TOTAL**	**$84,232,591**							

EA	AWARDED TO	APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
259401	GHILOTTI BROS., INC	ARGONOUT, CHRISP, FRANK MEDINA, MIKE BROWN ELECTRIC, SELBY'S, STATEWIDE SAFETY
1J5201	GORDON N. BALL, INC	ACACIA, CHRISP, GECMS DBA GIRON CONSTRUCTION, JJ NGUYEN, MIDSTATE BARRIER
1637N1	POWER ENGINEERING CONSTRUCTION COMPANY	MASKELL PIPE & SUPPLY
013521	CALIFORNIA ENG. CONT. INC/SILVERADO CONT. INC, JV	ECOBAY SERVICES
4G6101	FBD VANGUARD CONSTRUCTION	COLUMBIA ELECTRIC, KRC SAFETY, SUPER SEAL & STRIPE

NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE: http://www.dot.ca.gov/hq/esc/oe/bidsopened.html

EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	RTL	CTC Vote Date										COMMENTS
JECTS READY TO LIST BUT NOT FUNDED OR ADVERTISED YET																			
1G5401	SM	82	Construct signalized intersection	$300,000	60			11/17/2014	1/22/2015										Received the money before the CTC
4H8201	Mrn	1,101,580	Treat bridge deck with methacrylate and replace joint seals	$620,000	80			11/21/2014	funded										Funded in FY 14/15 by S.Clarke, no CTC
3E7901	SM	101	Spot blast clean and paint the entire steel girders and bent caps	$5,500,000	250		Y	11/26/2014	1/22/2015										
1G8501	SM,Sol	92/780	Install midwest guardrail system	$900,000	90	0		12/17/2014	3/26/2015										
4H8101	Nap,Sol	29,121,37,80,780	Treat bridge decks with methacrylate and replace joint seals	$580,000	70			1/22/2015	funded										Funded in FY 14/15 by S.Clarke, no CTC
4G6301	SM	280	Repair side slope and construct rock slope protection and drainage	$320,000	30			1/29/2015	3/26/2015										
4G5911	SM	280	Repair pipe system and back fill sinkhole	$780,000	1155	1095		2/2/2015	3/26/2015										
1G8301	SM	280	Upgrade to standard the existing metal beam guard rail connections	$2,780,000	200		Y	2/2/2015	3/26/2015										
1J8101	SM	280	Upgrade and replace existing pumps and controls	$400,000	45			2/17/2015	3/26/2015										
3E3401	Mrn	1	Place rubberized hot mix asphalt (gap graded)	$620,000	30			2/18/2015	funded										Funded in 14/15 FY by J. Bradley, no CTC
1J2101	SM	84	Replace asphalt concrete surfacing	$590,000	30			2/19/2015	funded										Funded in 14/15 FY by J. Bradley, no CTC
2J2801	Sol	780	Rubberized hot mix asphalt concrete surfacing	$4,280,000	90			2/25/2015	funded										Funded in 14/15 FY by J. Bradley, no CTC
1J2601	SCl	237	Cold plane asphalt concrete pavement and place rhma (gap graded)	$2,930,000	50			2/26/2015	funded										Funded in 14/15 FY by J. Bradley, no CTC
297621	Ala	84	Widen existing roadway, construct retaining walls, signal and lighting	$42,000,000	650	200	Y	3/27/2015	3/26/2015										MPB outreach
			TOTAL Estimated Cost	**$62,600,000**															

EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B												
JECTS PLANS, SPECIFICATIONS, AND ESTIMATES (PS&E) COMPLETED. UNDER QUALITY ASSURANCE REVIEW (NOT RTL YET)																			
1SS031	Ala	580	Slipout North Flynn Rd	$10,500,000	280	0													
272051	Scl	280	Ramps rehab CAPM project	$3,742,000	100														
2G8301	Ala	13	Construct soldier pile wall	$1,240,000	163														
3G1101	Son	116	LAKEVILLE HWY RSP	$1,400,000	50														
3G6101	CC	80	Pavement preservation (CAPM)	$36,603,000	510		Y												
4A0001	Mrn	101	Barrier replacement	$1,600,000	120														
4H2221	Ala	580	CAPM (Ramps & ADA)	$2,576,000	120														
			TOTAL Estimated Cost	**$57,661,000**															

Downloaded from DESOE Database on 4/13/2015

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
ABSL CONSTRUCTION	3E2101	Son	101	Replace existing concrete pavement.	$386,220	45			10/21/13	11/19/13		$371,913		5.00		5.50
ABSL CONSTRUCTION				**Total**	**$386,220**						**Total**	**$371,913**				
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC	4S0601	SCl	85	Soil densification with polyurethane material, cold plane AC pavement.	$166,773	30			09/10/12	10/10/12		$280,286		5.00		5.50
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC	2E7101	SCl	82,85,87,101,152,237	Treat bridge deck with methacrylate and replace approach slabs.	$1,161,120	95			12/31/12	01/30/13		$1,524,134		3.00		3.00
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC	3E4601	CC	4,24,80,160,242,680	Treat bridge decks with methacrylate and replace joint seals.	$984,709	100			12/09/13	01/22/14		$787,585		5.00		5.80
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC				**Total**	**$2,312,602**						**Total**	**$2,592,005**				
ANOZIRA INC	2E4401	Ala	680	Replace existing concrete pavement.	$370,337	40			03/12/12	04/11/12		$321,185		5.00		9.00
ANOZIRA INCORPORATED	2E6101	Ala	580	Slab and hot mix asphalt replacement.	$415,297	50			03/12/12	04/11/12		$288,290		5.00		9.00
ANOZIRA INCORPORATED				**Total**	**$785,634**						**Total**	**$609,475**				
ANVIL BUILDERS INC	4S3701	Ala	580	Construct tangent pile wall	$468,209	85			09/04/12	10/03/12		$493,175		5.00		50.30
ANVIL BUILDERS INC	1J3101	CC	4	Culvert rehabilitation.	$276,755	30			03/03/14	04/08/14		$193,899		5.00		5.16
ANVIL BUILDERS INC				**Total**	**$744,964**						**Total**	**$687,074**				
APEX FENCE CO INC	4A2601	Ala,CC	4, 80, 84, 580, 680	Install and upgrade MBGR	$2,595,395	100			11/12/13	12/11/13		$2,395,000	7.00		9.50	
APEX FENCE CO INC	0G7501	Sol	113	Construct thrie beam barrier.	$308,340	100			07/07/14	07/29/14		$253,358	10.00		37.60	
APEX FENCE CO INC				**Total**	**$2,903,735**						**Total**	**$2,648,358**				
BAY CITIES PAVING AND GRADING INC	297611	Ala	84	Widen exist Hwy and Br; construct an access Br and retaining walls.	$28,705,003	375			12/12/11	02/22/12		$20,409,143			1.00	
BAY CITIES PAVING & GRADING INC	3A9601	Ala	580	Replace concrete pavement, resurface existing AC pavement	$878,000	120			06/11/12	07/11/12		$512,735	10.00		12.87	
BAY CITIES PAVING & GRADING INC	153501	Sol	80	Install ramp metering, TOS, MBGR, sign structures, widen ramp.	$12,085,553	430	250	A+B	06/18/12	08/17/12	$12,797,199.20 + 180 days	$14,291,199			0.00	
BAY CITIES PAVING & GRADING INC	153201	Ala,SCl	680	Widen ramps, and install traffic operations system.	$11,558,075	160	0	A+B	07/23/12	10/02/12	$10,795,303.61 + 160 days	$12,123,304	10.00		0.00	
BAY CITIES PAVING & GRADING INC	3E4301	CC	680	Cold plane existing asphalt concrete pavement and place HMA-O	$3,192,030	100			03/18/13	04/16/13		$2,612,299	4.00		4.40	
BAY CITIES PAVING & GRADING INC	153301	SCl	101	Install TOS, ramp metering and ramp widening.	$14,312,605	750	250	A+B	11/25/13	02/04/14	$10,150,922.11 + 155 days	$11,495,702	12.00			12.05
BAY CITIES PAVING & GRADING	4G4001	Ala	13	Cold plane asphalt concrete and place hot mix asphalt.	$657,585	45			04/14/14	05/06/14		$592,641		5.00		7.60
BAY CITIES PAVING & GRADING INC	2A2501	SCl	152	Roadway Realignment and Construct Retaining Walls	$15,772,859	700			08/19/13	04/29/14		$13,620,051	11.00		11.08	
BAY CITIES PAVING & GRADING INC	152721	CC	4/242	Install ramp metering & TOS elecments.	$15,053,752	500	250	A+B	04/28/14	07/08/14	$10,704,002.36 x 140 days	$11,745,322	14.00		14.35	
BAY CITIES PAVING & GRADING INC				**Total**	**$102,215,461**						**Total**	**$87,402,395**				
BAY CITIES/MYERS JV	1G9401	CC	4	Widen freeway to 8 lanes, reconstruct A St. UC, ret. and sound walls	$59,187,587	660			02/27/12	04/18/12		$52,222,222			1.40	
BAY CITIES/ MYERS JV	2285H1	CC	680	Widen freeway, construct retaining walls and sound walls.	$22,614,064	172		A+B	10/15/12	11/28/12	$21,356,584.55 + 172 days	$23,334,585	6.00		6.30	
BAY CITIES/MYERS JV				**Total**	**$81,801,651**						**Total**	**$75,556,807**				
BAY LINE CUTTING AND CORING INC	2E7401	Ala,CC	580,680,880	Treat bridge deck with methacrylate and replace joint seal.	$683,393	75			01/28/13	02/27/13		$713,110		5.00		6.00
BAY LINE CUTTING AND CORING INC	1A6711	Ala	580	Rehabilitate Bridge Deck.	$4,391,602	220		A+B	08/26/13	09/25/13	$3,155,000 + 110 days	$4,299,000	10.00		83.00	
BAY LINE CUTTING & CORING INC				**Total**	**$5,074,994**						**Total**	**$5,012,110**				
BLAISDELL CONSTRUCTION INC	2E2501	SCl	85,87,101,280	Treat bridge deck with methacrylate and replace joint seals.	$473,068	65			10/31/11	11/29/11		$830,139		5.00		5.00
BLAISDELL CONSTRUCTION INC				**Total**	$473,068						**Total**	$830,139				
BORTOLUSSI & WATKIN INC	2G3611	Ala	92,880	Replacement highway planting.	$1,268,788	930	750		03/04/13	04/09/13		$1,211,986		3.00		3.00
BORTOLUSSI & WATKIN INC	2356A1	SM	101	Replace highway planting and irrigation.	$1,451,754	1000	750		07/15/13	08/20/13		$1,016,104		3.00		3.10
BORTOLUSSI & WATKIN, INC.	2G3621	Ala	92	Replacement Highway Planting.	$805,895	835	750		08/18/14	09/17/14		$626,976	9.00		9.90	
BORTOLUSSI & WATKIN INC				**Total**	$3,526,437						**Total**	$2,855,066				
BUGLER CONSTRUCTION	0G7101	SM	280	Seismic retrofit.	$1,247,433	160		A+B	08/04/14	09/03/14	$1,213,306.00 + 50 days	$1,413,306	11.00		11.86	
BUGLER CONSTRUCTION				**Total**	$1,247,433						**Total**	$1,413,306				
CALIFORNIA ENGINEERING CONTRACTORS INC	2E1601	SCl	17	Paint steel girders.	$2,181,145	61		Y	12/05/11	01/10/12	$1,517,145.00 + 61 days	$1,517,145		3.00		3.60
CALIFORNIA ENGINEERING CONTRACTORS INC	1E9701	Mrn,Sol,Son	VAR	Treat bridge deck with methacrylate and place polyester concrete.	$2,129,127	155			12/05/11	01/10/12		$2,452,308		3.00		3.10
CALIFORNIA ENGINEERING CONTRACTORS INC/ SILVERADO CONTRACTORS IN	0120T1	SF	80	Construct Bridge, Roadways, Electrical, Buildings and Remove Bridges	$114,404,575	317	0	A+B	04/09/12	10/23/12	$ 86,086,656.00 + 317 days	$93,694,656			0.00	
CALIFORNIA ENGINEERING CONTRACTORS, INC	4G1601	SF	101	Reconstruct bridge railing and deck.	$286,107	70			10/30/12	11/06/12		$275,166		5.00		11.00
CALIFORNIA ENGINEERING CONTRACTORS INC/SILVERADO CONTRACTORS IN	013521	SF,Ala	80	Remove Bridge (Portion) and Salvage Bridge Elements	$93,006,374	650	0		07/14/14	03/04/15		$69,470,000				
CALIFORNIA ENGINEERING CONTRACTORS INC				**Total**	**$212,007,328**						**Total**	**$167,409,275**				
CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC	2E4701	SCl	237	Place Micro-Surfacing.	$606,290	35			02/27/12	03/27/12		$541,709		5.00		74.90
CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC				**Total**	**$606,290**						**Total**	**$541,709**				
C C MYERS INC	1A5511	SF	101/280	REPLACE BARRIER RAILINGS	$6,347,397	330		A+B	05/05/14	06/10/14	$9,580,383.00+175 days	$10,525,383	8.00		8.10	
C C MYERS INC				**Total**	**$6,347,397**						**Total**	**$10,525,383**				
CENTRAL VALLEY ENGINEERING & ASPHALT INC	3E3801	SM	82	Place micro-surfacing.	$601,970	40			03/18/13	04/09/13		$547,123		5.00		5.40
CENTRAL VALLEY ENGINEERING & ASPHALT INC				**Total**	**$601,970**						**Total**	**$547,123**				
CERTIFIED COATINGS COMPANY	2E7001	SM	101	Clean and paint steel girders - spot preparation.	$1,130,925	160			01/28/13	02/20/13		$1,072,115		3.00		5.50
CERTIFIED COATINGS COMPANY	3G4841	CC,Mrn	580	CLEAN AND PAINT BRIDGE	$47,626,000	720			10/28/13	03/19/14		$28,638,941			0.00	
CERTIFIED COATINGS COMPANY				**Total**	**$48,756,925**						**Total**	**$29,711,056**				
C F ARCHIBALD PAVING INC	3E1001	Ala	185	Cold plane pavement and place hot mix asphalt (type A).	$497,420	30			03/19/12	04/24/12		$365,718		5.00		7.40
C F ARCHIBALD PAVING INC				**Total**	**$497,420**						**Total**	**$365,718**				
CHESTER BROSS CONSTRUCTION CO	3E4001	Nap	128	Rubberized bonded Wearing Course -gap graded overlay.	$2,991,240	60			01/13/14	02/11/14		$2,932,448	12.00		13.60	
CHESTER BROSS CONSTRUCTION CO				**Total**	**$2,991,240**						**Total**	**$2,932,448**				
COLUMBIA ELECTRIC INC	0G1701	SM	1	Install signal and lighting.	$339,000	50			09/17/12	10/10/12		$267,577	9.00		9.10	
COLUMBIA ELECTRIC INC				**Total**	**$339,000**						**Total**	**$267,577**				
CONDON-JOHNSON & ASSOCIATES INC	4S1201	SM	35	Construct Tangent Wall and Embankment Repair	$476,259	90			09/04/12	09/28/12		$491,553		5.00		17.90
CONDON-JOHNSON & ASSOCIATES INC				**Total**	**$476,259**						**Total**	**$491,553**				

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
CORAL CONSTRUCTION COMPANY	2G5901	Ala,SCl	85,101,880	Replace damaged overhead signs.	$831,125	100			04/23/12	05/15/12		$638,715		5.00		5.50
CORAL CONSTRUCTION COMPANY	1G5501	CC	4, 80	Install MBGR and HMA surfacing.	$798,670	60			10/01/12	10/30/12		$828,012	15.00		16.20	
CORAL CONSTRUCTION COMPANY	4A2501	Sol	80	Install metal beam guard railing.	$3,347,643	110		A+B	10/22/12	11/27/12	$2,808,888.00 + 110 days	$3,193,888	7.00		19.90	
CORAL CONSTRUCTION COMPANY	4A3201	SM	101,280	Construct metal beam guard railing and vegetation control.	$2,904,760	100			09/04/12	10/09/12		$3,583,350	9.00		11.20	
CORAL CONSTRUCTION COMPANY				**Total**	**$7,882,197**						**Total**	**$8,243,965**				

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
DESILVA GATES CONSTRUCTION LP	4A07U1	Ala	580	Const truck climbing lane, ret. walls, and rehab traveled way.	$56,649,848	600			03/05/12	04/25/12		$37,473,039	10.00		9.80	
DESILVA GATES CONSTRUCTION	2908E1	Ala	580	Roadway Widening and Rehabilitation	$50,253,415	340	0	A+B	06/25/12	08/29/12	$38,534,921.00 + 340 days	$42,104,921	8.00		10.50	
DESILVA GATES-VIKING JV	0A5341	Sol	12,80	Realign I-80 to connect directly with the I-80/SR-12 interchange.	$50,035,159	750	250		09/09/13	11/20/13		$45,812,551	10.00		10.22	
DESILVA GATES CONSTRUCTION LP	3G6501	Sol	680	Rehabilitate Pavement.	$15,756,480	160			08/04/14	09/10/14		$12,754,321	8.00		8.73	
DESILVA GATES CONSTRUCTION				**Total**	**$172,694,901**						**Total**	**$138,144,832**				
DIRT AND AGGREGATE INTERCHANGE INC	0A7901	Ala,CC	4,80,84,92,238,etc.	Upgrade Barriers (MBGR and Concrete)	$4,550,286	740			11/13/12	12/18/12		$4,955,555	9.00		36.50	
DIRT AND AGGREGATE INTERCHANGE INC				**Total**	**$4,550,286**						**Total**	**$4,955,555**				
DREAMBUILDER	0G1301	SCl	82	Install signal and lighting, upgrade curb ramps.	$515,654	90			07/30/12	09/11/12		$590,061	15.00		30.40	
DREAMBUILDER	4S2701	CC	24	Install downdrain, grading, and repair existing culvert	$431,566	45			09/10/12	10/16/12		$391,390		5.00		5.40
DREAMBUILDER	4S7701	Mrn	1	Modify and upgrade drainage system.	$399,094	50			09/23/13	10/16/13		$318,061		5.00		5.28
DREAMBUILDER	3S8301	SCl	17	Construct shoulder and drainage system, repair slope, and place EC.	$377,571	50			03/03/14	03/25/14		$376,061	12.00			73.00
DREAMBUILDER	2G8701	Mrn	1	Construct soil nail wall, additional shoulder, and guardrail.	$430,841	72			10/13/14	11/05/14		$333,061	8.00			69.00
DREAMBUILDER				**Total**	**$2,154,726**						**Total**	**$2,008,634**				
DRILL TECH DRILLING & SHORING INC	3G7401	Son	1	Replace Culvert with Ramming 108" Steel Casing.	$1,485,911	50	0		12/30/13	01/28/14		$1,180,771	8.00			10.20
DRILL TECH DRILLING & SHORING INC				**Total**	**$1,485,911**						**Total**	**$1,180,771**				
EMPIRE LANDSCAPING INC	014071	Ala	80	Perform Highway Planting and Install Irrigation System	$919,104	870	750		09/04/12	11/07/12		$697,971		5.00		5.60
EMPIRE LANDSCAPING INC	1123H1	SM	1	Install irrigation system and highway planting.	$2,732,181	1500	1250		05/13/13	06/11/13		$1,729,894	3.00		3.20	
EMPIRE LANDSCAPING INC				**Total**	**$3,651,284**						**Total**	**$2,427,865**				
ETIC	4S5301	Mrn	1	INSTALL SLOPE PROTECTION AND HIGHWAY PLANTING	$298,650	285	250		07/30/12	09/05/12		$267,205		5.00		5.50
E T I C INC	4S9601	Son	1	Replace culverts and rock slope protection.	$278,510	50			08/06/12	08/28/12		$254,319		5.00		5.20
ETIC				**Total**	**$577,160**						**Total**	**$521,524**				
FBD VANGUARD CONSTRUCTION INC	3E2001	CC	4	PCCP replacement.	$449,790	45			03/18/13	04/10/13		$363,000		5.00		6.10
FBD VANGUARD CONSTRUCTION INC	3E3101	SCl	101	Individual slab replacement with rapid strength concrete.	$689,040	35			12/23/13	01/22/14		$662,200		5.00		9.60
FBD VANGUARD CONSTRUCTION	1SS461	CC	680	Compaction Grouting and PCC Pavement Replacement.	$579,898	40			08/04/14	08/27/14		$604,600		5.00		5.61
FBD VANGUARD CONSTRUCTION	4G6101	SCl	87	Replace K-rail and guardrail with Type 60 concrete barrier.	$335,017	30	0		02/17/15	03/17/15		$275,900	19.00			20.30
FBD VANGUARD CONSTRUCTION INC				**Total**	**$2,053,746**						**Total**	**$1,905,699**				
F & H CONSTRUCTION	014081	Ala	80	Construct the SFOBB Maintenance complex.	$39,493,480	800	250		11/13/12	01/16/13		$33,639,000			0.90	
F & H CONSTRUCTION				**Total**	**$39,493,480**						**Total**	**$33,639,000**				
FIELDSTONE CONSTRUCTION CO	4A8821	Son	128	Provide plant establishment, install and maintain plants.	$281,868	1290	1250		01/03/12	02/01/12		$216,669		5.00		10.80
FIELDSTONE CONSTRUCTION COMPANY				**Total**	**$281,868**						**Total**	**$216,669**				
FLATIRON WEST INC	0120M1	Ala	80	Construct bridges and roadway, and Electrical System	$42,924,184	1140	360	A+B	03/12/12	03/21/12	$29,991,639.00 + 140 days	$31,461,639			4.40	
FLATIRON WEST INC	1G5601	Ala	880	Upgrade median barrier.	$2,468,326	180		A+B	04/08/13	05/21/13		$3,198,824	8.00		9.30	
FLATIRON WEST INC				**Total**	**$45,392,510**						**Total**	**$34,660,463**				
FONSECA/ MC ELROY GRINDING CO INC	4G3901	CC	80	Cold plane AC pavement, overlay with HMA, and upgrade curb ramps.	$762,975	60			04/22/13	05/14/13		$452,222		5.00		5.00
FONSECA/MCELROY GRINDING CO INC	3E8201	Son	121	Place rubberized hot mix asphalt (gap graded).	$1,290,160	50			04/15/13	05/08/13		$1,247,777		3.00		3.00
FONSECA/MCELROY GRINDING CO INC				**Total**	**$2,053,135**						**Total**	**$1,699,999**				
GALLAGHER & BURK INC	3E5901	Ala	880	Hot mix asphalt (open graded) surfacing.	$3,005,450	100			03/18/13	04/10/13		$2,361,361	3.00		7.70	
GALLAGHER & BURK INC	3E4401	CC	580	Rubberized hot mix asphalt overlay.	$7,668,591	120			04/15/13	05/07/13		$6,766,766	4.00		4.40	
GALLAGHER & BURK INC	4A8101	Ala	880	Storm Water Mitigation.	$1,492,815	900	750	A+B	06/30/14	08/05/14	$1,549,430 + 69 days	$1,756,430	11.00		22.70	
GALLAGHER & BURK INC				**Total**	**$12,166,856**						**Total**	**$10,884,557**				
G BORTOLOTTO & CO INC	2E4801	SM	92	Rubberized warm mix asphalt gap graded overlay.	$737,965	45			03/12/12	04/17/12		$646,490		5.00		5.10
G. BORTOLOTTO & COMPANY, INC.	3E4201	SCl	35	Rubberized asphalt concrete overlay.	$1,167,374	45			12/01/14	01/07/15		$1,076,805		3.00		6.06
G BORTOLOTTO & COMPANY				**Total**	**$1,905,339**						**Total**	**$1,723,296**				
GHILOTTI BROS INC	264131	Nap	12	Widening highway to 4 Lanes and constructing Retaining Walls	$25,972,836	470	250		10/17/11	12/06/11		$19,925,243	8.00		8.40	
GHILOTTI BROS INC	0C7401	Mrn	101	Asphalt Concrete surfacing.	$20,915,919	100			10/31/11	01/11/12		$20,487,788	7.00		7.60	
GHILOTTI - MYERS JV	2640U1	Son	101	Construct Petaluma Blvd South Interchange, Replace Petaluma River Br	$65,185,998	550		A+B	06/18/12	09/05/12	$66,293,289.02 + 550 days	$72,068,289			0.00	
GHILOTTI BROS / R M HARRIS JV	2640L1	Mrn	101	Place HMA on base, construct bridge, install rail.	$12,074,392	110		A+B	07/30/12	10/03/12	$12,422,484.70 + 110 days	$13,346,925			0.70	
GHILOTTI BROTHERS/R M HARRIS JOINT VENTURE	2640G1	Mrn	101	Widen Bridge and HMA Roadway and Construct Median Barrier	$3,111,573	76		A+B	08/06/12	09/14/12	$2,760,664.50 + 76 days	$2,988,665		3.00		3.00
GHILOTTI-MYERS JV	2640K1	Son	101	Widen Route 101, Reconstruct Lakeville Hwy Interchange	$22,791,894	350	0	A+B	07/30/12	10/10/12	$20,905,333.40 + 350 days	$24,014,733			0.00	
GHILOTTI BROTHERS INC	0A0901	Sol	80	Widen bridge, construct drainage systems and concrete barrier.	$1,315,433	210	125	A+B	01/14/13	03/26/13	$ 1,366,476.00 + 85 days	$1,621,476	10.00		8.80	
GHILOTTI BROS INC	4A6301	SF,SCl	9,35,82,152,280,880	Construct curb ramps.	$1,712,590	120		A+B	11/25/13	12/18/13	$1,384,218.70 + 40 days	$1,504,219	10.00		8.40	
GHILOTTI BROS., INC.	259401	Nap	29	Overlay, roadway widening and construct two-way left-turn lanes.	$11,697,148	400	0	A+B	12/01/14	02/18/15	$9,797,777 + 160 days	$11,125,777	12.00			12.70
GHILOTTI BROS INC				**Total**	**$164,777,783**						**Total**	**$167,083,114**				
GHILOTTI CONSTRUCTION COMPANY INC	264141	Nap,Sol	12	Widen Route 12 from a two-lane to a four-lane conventional highway	$46,526,286	700	250		10/17/11	12/13/11		$35,635,746	6.00		6.00	
GHILOTTI CONSTRUCTION COMPANY INC	264141	Nap,Sol	12	Widen Route 12 from a two-lane to a four-lane conventional highway	$46,526,286	700	250		10/17/11	12/13/11		$35,635,746	6.00		6.00	
GHILOTTI CONSTRUCTION COMPANY INC	4S5501	Mrn	101	REPLACE FILL WITH LIGHTWEIGHT EMBANKMENT MATERIAL (CELLULAR CONCRETE)	$1,028,080	45			02/06/12	02/28/12		$1,074,665	12.00		12.00	
GHILOTTI CONSTRUCTION COMPANY INC	2E6401	Son	121	Place rubberized hot mix asphalt (gap graded).	$1,290,160	50			02/27/12	03/28/12		$1,226,860		3.00		3.20
GHILOTTI CONSTRUCTION COMPANY INC	2E6501	Nap	121	Cold plane and overlay with rubberized hot mix (gap graded).	$2,617,505	60			04/09/12	05/02/12		$2,661,420	9.00		9.50	
GHILOTTI CONSTRUCTION COMPANY INC	264071	Mrn	101	Modify Overcrossing	$27,600,084	575			06/18/12	08/14/12		$22,924,295			0.00	
GHILOTTI CONSTRUCTION COMPANY INC	283821	Son	116	Creek realignment, install plants and irrigation, establish planting	$2,316,262	1435	1250		04/02/12	05/15/12		$1,907,763	12.00		7.50	
GHILOTTI CONSTRUCTION COMPANY INC	153001	Ala	92, 880	Widen ramps, construct retaining walls, and install ramp metering.	$4,111,907	220			06/18/12	07/25/12		$4,617,932	14.00		6.80	
GHILOTTI CONSTRUCTION COMPANY INC	2908C1	Ala	580	Roadway Widening and Rehabilitation.	$63,463,658	520	0		07/16/12	09/19/12		$53,101,566	7.00		14.00	

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
GHILOTTI CONSTRUCTION COMPANY INC	3A23U1	Son	101	Widen rdwys and ramps, place HMA, const SWs, widen and const bridges.	$26,596,988	425	250	A+B	09/24/12	10/17/12	$28,704,936.50 + 175 days	$30,542,437			1.70	
GHILOTTI CONSTRUCTION COMPANY INC	1G2401	Son	116	Provide left turn channelization for Madrone Avenue.	$863,306	135	125		10/08/12	10/31/12		$606,606	13.00		4.70	
GHILOTTI CONSTRUCTION COMPANY INC	0A1851	Son	101	Reconstruct interchange	$21,960,906	440		A+B	11/05/12	01/08/13	$19,629,978.00 + 440 days	$23,281,978		0.00		
GHILOTTI CONSTRUCTION COMPANY INC	245441	Son	101	Widen HMA street, replace PCC sidewalks, install signals and lighting.	$1,756,976	450	250	A+B	11/18/13	01/14/14	$1,988,326 + 90 days	$2,258,326	9.00		3.00	
GHILOTTI CONSTRUCTION COMPANY INC	1A2901	Son	12	Replace bridge and widen approaches.	$8,966,153	550	250		08/26/13	01/08/14		$7,418,001	10.00		1.00	

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
GHILOTTI CONSTRUCTION COMPANY INC	4S4501	Mrn	1	Construct steel soldier piles and install MBGR.	$894,428	70			02/10/14	03/05/14		$747,045	9.00			4.70
GHILOTTI CONSTRUCTION COMPANY INC	2G6001	Son	101	Cold plane pavement and place HMA-A, and install drainage systems.	$876,248	45			04/14/14	05/06/14		$1,119,553		5.00		5.70
GHILOTTI CONSTRUCTION COMPANY INC	2G8401	Ala	61	Modify a drainage system.	$384,355	60			06/02/14	06/17/14		$333,380		5.00		5.70
GHILOTTI CONSTRUCTION COMPANY INC	235841	SM	101	Reconstruct overcrossing, retaining walls, ground improvement,	$44,590,172	800	200		02/24/14	05/13/14		$44,991,508	8.00		8.10	
GHILOTTI CONSTRUCTION COMPANY, INC.	1SS041	Ala	580	Construct Soldier Pile wall, & repair Concrete pavement and shoulder.	$1,331,543	390	250	A+B	08/11/14	09/17/14	$1,175,264.00 + 95 days	$1,479,264	14.00		14.68	
GHILOTTI CONSTRUCTION COMPANY, INC.	1SS221	Son	128	Retaining wall and slope protection.	$1,092,634	120			09/29/14	10/23/14		$1,033,575	12.00		13.60	
GHILOTTI CONSTRUCTION COMPANY, INC.	3G7601	Nap	128	Install horizontal drains, slope indicators, and highway planting.	$570,600	300	250		09/15/14	10/28/14		$585,148	19.00			3.70
GHILOTTI CONSTRUCTION COMPANY INC				**Total**	**$305,364,537**						**Total**	**$273,182,811**				
GOLDEN STATE BRIDGE INC	049071	CC,Sol	80	Replace Timber Fenders Piers 2 & 3 , Pile, and Ring Beams	$13,980,972	200			08/29/11	12/14/11		$16,888,170			4.10	
GOLDEN STATE BRIDGE INC	4A5101	SF	280	Hinge Replacement	$5,062,448	269			08/26/13	12/04/13		$3,977,777	9.00		4.50	
GOLDEN STATE BRIDGE INC	3A8701	CC	680	Retrofit bridge, replace bridge, and construct emergency access lane.	$13,824,908	470	250		10/21/13	03/05/14		$12,595,220	7.00		7.90	
GOLDEN STATE BRIDGE, INC.	3G4431	SF	80	Replace bridge ladders and greaselines.	$1,020,438	125			09/15/14	10/08/14		$1,285,025		3.00		6.89
GOLDEN STATE BRIDGE INC				**Total**	**$33,888,764**						**Total**	**$34,746,192**				
GORDON N BALL INC	4S0201	Nap	29	Place HMA, construct tie-back wall and soil nail wall.	$1,934,671	100	0	A+B	09/04/12	10/09/12	8,434.00 + 100 days$2,728,434	$2,728,434	14.00		7.20	
GORDON N BALL INC	4S0301	Nap	128	Replace roadway section with lightweight concrete and upgrade drainage	$1,162,234	330	250		09/17/12	10/16/12		$995,130	13.00		7.40	
GORDON N BALL INC	2A1101	Nap	121	Bridge removal, bridge replacement and roadway widening.	$2,376,152	95	0	A+B	06/17/13	07/24/13	$1,901,629.00 + 95 days	$2,186,629	13.00			8.70
GORDON N BALL INC	4S1601	Son	1	Replace retaining wall and highway planting	$438,599	340	250		07/08/13	07/30/13		$511,125	15.00			3.70
GORDON N BALL INC	1A2601	Sol	80	Upgrade Drainage Systems.	$855,340	100	0	A+B	04/14/14	05/06/14	A AMOUNT is $781,302.00	$895,302	8.00		7.10	
GORDON N BALL INC	4A8301	Ala	13	Drainage and shoulder paving.	$414,235	60			06/30/14	07/29/14		$431,288		5.00	28.66	
GORDON N BALL INC	4A8201	Ala	80	Storm water mitigation	$265,346	830	750		06/23/14	07/22/14		$296,035		5.00	14.19	
GORDON N. BALL, INC.	4A0901	Nap	29	BRIDGE REPLACEMENT	$6,340,879	600	250	A+B	11/10/14	01/21/15	9,582.00 + 126 days$6,000,382	$6,000,382	11.00			7.90
GORDON N. BALL, INC.	1SS571	Sol	80	Repair Drainage System	$217,000	30			12/01/14	01/21/15		$169,451		5.00		5.32
GORDON N. BALL, INC.	1J5201	SM,Ala	84	INSTALL SIDEWALK, SITE FURNISHINGS, SIGNS, NATIVE PLANTING, IRRIGATION	$792,936	870	750	A+B	01/05/15	02/12/15	$799,514.00 + 76 days	$943,914		5.00		5.00
GORDON N BALL INC				**Total**	**$14,797,392**						**Total**	**$15,157,690**				
GRANITE CONSTRUCTION COMPANY	235641	SCl,SM	101	Widening roadway with AC and place AC	$10,026,992	290	250	A+B	03/05/12	04/10/12	$6,220,452.09 + 40 days	$7,049,052	13.00		2.50	
GRANITE CONSTRUCTION COMPANY	2G6301	SM	280	Cold plane pavement and place rubberized hot mix asphalt (gap graded).	$813,427	45			04/16/12	05/09/12		$694,556	10.00		5.80	
GRANITE CONSTRUCTION COMPANY	4S6201	Son	1	Construct soldier pile tie-back wall and widening roadway.	$1,469,981	120			01/27/14	03/04/14		$1,388,398	9.00			9.00
GRANITE CONSTRUCTION COMPANY	1SS051	Ala	580	Construct soldier pile retaining wall.	$2,797,303	450	250	A+B	07/07/14	08/19/14	$2,305,021.25 + 80 days	$2,553,021	11.00		16.23	
GRANITE CONSTRUCTION COMPANY	3G1201	Son	128	CONSTRUCT SOLDIER PILE WALL AND PLACE CULVERT.	$1,319,180	120			10/13/14	11/19/14		$1,099,964	9.00		14.25	
GRANITE CONSTRUCTION COMPANY				**Total**	**$16,426,883**						**Total**	**$12,784,991**				
GRANITE ROCK COMPANY	265601	SM	1	Bridge replacement , roadway and creek re-alignment	$8,740,118	910	515		12/02/13	02/04/14		$7,147,138	12.00		12.10	
GRANITE ROCK COMPANY	0G2221	SM	1,35,82,84,109,280	Construct curb ramps and sidewalk.	$988,485	150	0	A+B	08/18/14	09/10/14	$896,243.00 + 77 days	$1,134,943	7.00		8.14	
GRANITE ROCK COMPANY	272041	SCl	280	Rehabilitate PCC and AC pavements, upgrade guardrails and signs.	$5,792,678	100		A+B	09/22/14	10/29/14	$4,606,633.00 + 49 days	$4,895,733	8.00			17.76
GRANITE ROCK COMPANY	4C2001	SCl	152	Cold plane and overlay, pedestrian ramp, replace loop detector	$6,426,255	130	0	A+B	09/22/14	10/29/14	$4,438,637.00 + 44 days	$4,759,837	8.00			8.50
GRANITE ROCK COMPANY				**Total**	**$21,947,536**						**Total**	**$17,937,651**				
HALF MOON BAY GRADING & PAVING INC	3A7201	SM	1	Install left turn channelization lane.	$432,000	40			04/16/12	05/08/12		$355,262	13.00		16.40	
HALF MOON BAY GRADING AND PAVING INC					**$432,000**							**$355,262**				
INTERMOUNTAIN SLURRY SEAL INC	2E4601	SCl	130	Place asphalt-rubber seal coat.	$598,480	30			02/27/12	03/21/12		$751,751		5.00		5.00
INTERMOUNTAIN SLURRY SEAL INC	2E5501	SM,SCl	35	Place asphalt-rubber seal coat.	$2,367,456	40			04/16/12	05/16/12		$2,978,879		3.00		3.00
INTERMOUNTAIN SLURRY SEAL INC				**Total**	**$2,965,936**						**Total**	**$3,730,630**				
JEFFCO PAINTING & COATING	3E5501	Nap,Sol	29, 80	Spot blast clean and paint all steel elements.	$569,190	85			12/02/13	01/07/14		$452,275		5.00		9.50
JEFFCO PAINTING & COATING				**Total**	**$569,190**						**Total**	**$452,275**				
KEN'S WATER TENDER INC	3S7521	Son	1	Replace culvert and install rock slope protection.	$342,422	45			05/20/13	06/19/13		$344,555	13.00		13.40	
KEN'S WATER TENDER INC				**Total**	**$342,422**						**Total**	**$344,555**				
LEGG INC	2E2401	Ala	80,84,580	Treat bridge decks with methacrylate and replace joint seals	$258,111	60			11/14/11	12/13/11		$256,772		5.00		6.00
LEGG INC	2E2601	Sol	80, 680	Methacrylate deck, replace joint seal, place polyester concrete.	$977,048	65			03/05/12	04/04/12		$917,725		5.00		5.60
LEGG INC				**Total**	**$1,235,159**						**Total**	**$1,174,497**				
MAGGIORA & GHILOTTI INC	3S5701	Mrn	1	Replace culvert, install rock slope protection, and highway planting	$332,890	285	250		09/04/12	09/26/12		$249,249		5.00		14.00
MAGGIORA AND GHILOTTI INC				**Total**	**$332,890**						**Total**	**$249,249**				
MARINA LANDSCAPE INC	294941	Ala,CC	24	Replacement Highway Planting and Irrigation.	$2,524,266	1000	750		05/05/14	07/08/14		$2,358,530		3.00	5.66	
MARINA LANDSCAPE INC				**Total**	**$2,524,266**						**Total**	**$2,358,530**				
MCK SERVICES INC	0G5301	Nap	29	Cold plane and resurface asphalt concrete pavement.	$581,381	50			01/30/12	02/22/12		$349,726		5.00		5.20
MCK SERVICES INC	4C3511	Nap	128	Cold plane AC pavement and place rubberized HMA (gap graded).	$517,280	25			12/27/11	02/01/12		$381,111		5.00		5.20
MCK SERVICES INC	2E4201	Sol	113	Cold plane asphalt concrete pavement and place hot mix asphalt (A).	$667,171	30			02/27/12	03/20/12		$654,444		5.00		6.80
M C K SERVICES INC	2E6201	Ala	13	Replace asphalt concrete surfacing.	$406,880	40			02/27/12	03/27/12		$337,777		5.00		7.00
MCK SERVICES INC	2E4901	SM	1	Rubberized hot mix asphalt (gap graded) overlay.	$1,184,745	50			03/05/12	04/03/12		$1,147,415		3.00		3.00
M C K SERVICES INC	3E2901	SCl	82	Cold plane asphalt concrete pavement and place hot mix asphalt.	$2,015,411	90			03/18/13	04/16/13		$2,004,181	3.00		3.90	
MCK SERVICES INC	3E2201	Nap	29	Cold plane asphalt concrete pavement and place HMA (Type A).	$1,035,830	35			02/18/14	03/11/14		$1,079,197		3.00		3.90
MCK SERVICES INC	3E3501	SCl	130	Cold plane asphalt concrete pavement and place hot mix asphalt.	$659,670	30			03/24/14	04/22/14		$590,004		5.00		6.02
MCK SERVICES INC	4H4901	Ala	84	Cold plane AC pavement and place HMA (Type A) at spot locations.	$820,293	35			03/24/14	04/22/14		$741,721		5.00		5.60
M C K SERVICE INC				**Total**	**$7,888,661**						**Total**	**$7,285,576**				
MIKE BROWN ELECTRIC CO	4A9231	SM	82,101	Install traffic operation system infrastructure.	$8,737,820	240			03/05/12	04/03/12		$5,447,373			5.00	

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
MIKE BROWN ELECTRIC CO				**Total**	**$8,737,820**						**Total**	**$5,447,373**				
MYERS AND SONS CONSTRUCTION LP	1A3201	CC	580	Replace bridge deck, const ret wall and conc barrier, and place HMA.	$15,298,815	425	250	A+B	09/04/12	10/31/12	$15,654,676.00 + 175 days	$17,107,176	7.00	6.10		
MYERS AND SONS CONSTRUCTION LP	3E5001	Sol	80, 113, 505	Treat bridge decks with methacrylate and replace joint seals.	$864,091	70			12/16/13	01/28/14		$705,661		5.00		5.00
MYERS AND SONS / ACC JV	041001	SM,Ala	92	RESURFACE ORTHOTROPIC DECK AND ELECTRICAL UPGRADES.	$28,052,382	250		A+B	06/30/14	09/09/14	$25,333,658.65 + 100 days	$26,583,659				1.00
MYERS AND SONS CONSTRUCTION, LP	4H8501	SM	280,380	Treat bridge decks with methacrylate and replace joint seals.	$712,363	90			12/01/14	01/07/15		$538,672		5.00		7.02

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
MYERS AND SONS CONSTRUCTION LP				**Total**	**$44,927,650**						**Total**	**$44,935,167**				
O C JONES & SONS INC	0A5351	Sol	12,80	Construct Br and RW, reconstruct weigh station and widen ramps.	$56,452,332	420	250	Y	09/26/11	12/14/11	$44,373,429 + 170 days	$44,373,429	5.00		5.60	
O C JONES AND SONS INC	2908V1	Ala	580	Widen freeway, bridges, and HMA surfacing.	$29,415,815	340		A+B	07/09/12	10/05/12	$27,586,055.20 + 340 days	$31,156,055			1.00	
O C JONES & SONS INC	3E3701	Nap	29	Cold plane asphalt concrete pavement and place hot mix asphalt.	$795,978	40			04/14/14	05/06/14		$699,857		5.00		5.66
O.C. JONES & SONS, INC.	4H2211	Ala	80, 580	Cold plane and HMA/RHMA overlay, PCC slab and guard rail replacement	$11,531,355	300		A+B	11/03/14	01/15/15	$12,690,408.00 + 88 days	$13,561,608	7.00			9.62
O C JONES & SONS INC				**Total**	**$98,195,480**						**Total**	**$89,790,949**				
O'DONNELL CONSTRUCTION INC	2E6901	Son,Nap,Mrn	12,29,101,121,128	Treat bridge deck with methacrylate and replace joint seal.	$536,927	70			12/10/12	01/16/13		$543,474			5.00	5.00
O'DONNELL CONSTRUCTION INC				**Total**	**$536,927**						**Total**	**$543,474**				
O'GRADY PAVING INC	1E2401	SM	1	Resurfacing with hot mix asphalt (bonded wearing course).	$1,089,676	45			02/21/12	03/13/12		$1,140,952		3.00		3.00
O'GRADY PAVING INC	3E2401	SM	35	Cold plane asphalt concrete pavement and place hot mix asphalt.	$315,560	30			04/21/14	05/13/14		$241,170		5.00		5.30
O'GRADY PAVING INC				**Total**	**$1,405,236**						**Total**	**$1,382,122**				
PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC	2E2301	CC	Var	Replace approach slabs and joint seals, and treat bridge deck.	$1,552,256	110			07/09/12	08/08/12		$1,792,335	12.00		30.50	
PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC				**Total**	**$1,552,256**						**Total**	**$1,792,335**				
PAVEX CONSTRUCTION DIVISION	0C8801	SCl	85	Grind and replace concrete pavement, and resurface highway.	$10,605,761	50		Y	10/31/11	12/07/11	$7,756,527.00 + 50 days	$7,756,527	7.00		7.20	
PAVEX CONSTRUCTION DIVISION	0C8801	SCl	85	Grind and replace concrete pavement, and resurface highway.	$10,605,761	50		Y	10/31/11	12/07/11	$7,756,527.00 + 50 days	$7,756,527	7.00		7.20	
PAVEX CONSTRUCTION DIVISION	2L1401	SM	84	Install centerline rumble strip.	$661,165	80			03/05/12	03/28/12		$389,755	7.00		8.80	
PAVEX CONSTRUCTION DIVISION	0G1401	SCl	85	Improve drainage facilities.	$394,000	40			02/27/12	03/20/12		$301,000	11.00		12.00	
PAVEX CONSTRUCTION DIVISION	2E6301	SM	84	Replace hot mix asphalt.	$320,500	40			03/19/12	04/18/12		$253,357		5.00		9.30
PAVEX CONSTRUCTION DIVISION	2E5401	SM	82	Cold plane pavement and overlay with bonded wearing course.	$2,416,160	50			04/16/12	05/08/12		$2,074,091	9.00		5.50	
PAVEX CONSTRUCTION DIVISION	1G2001	Ala	880	Resurfacing with hot mix asphalt (open-graded)	$413,034	90			06/11/12	07/10/12		$325,178	11.00		11.60	
PAVEX CONSTRUCTION DIVISION	154201	SCl	85	Widen ramps, install ramp meters and traffic operation systems.	$7,498,809	550	250		06/04/12	07/24/12		$5,982,484	10.00		10.50	
PAVEX CONSTRUCTION DIVISION	2A4401	SCl	152	Place & widen HMA rdwy, const soil nail walls, RWs & left turn lane.	$7,588,286	431	250	A+B	11/13/12	01/15/13	$7,884,557.00+ 181 days	$8,884,582	10.00		11.00	
PAVEX CONSTRUCTION DIVISION	4G4101	SM	280	Resurface asphalt concrete pavement.	$825,490	55			04/02/13	04/23/13		$881,484		5.00		9.40
PAVEX CONSTRUCTION DIVISION	3G0201	SM	35	Construct Soldier Beam Retaining Wall.	$783,939	27		A+B	09/09/13	10/09/13	$546,781.00 + 27 days =	$598,081	6.00		16.50	
PAVEX CONSTRUCTION DIVISION				**Total**	**$42,112,905**						**Total**	**$35,203,065**				
PETERSON CHASE GENERAL ENGINEERING CONSTRUCTION INC	1E3101	SF	101	Treat bridge decks with methacylate and replace joint seals.	$906,588	105			11/07/11	12/07/11		$1,119,897		5.00		19.00
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC	3A7771	Ala,CC	80	Install overhead sign structures and traffic operations system	$20,431,100	460			06/18/12	09/21/12		$13,490,449			1.80	
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC	2E7501	SM	84,101,380	Treat bridge deck with methacrylate and replace joint seals.	$883,633	100			12/24/12	01/29/13		$980,063		5.00		5.60
PETERSON CHASE GENERAL ENGINEERING CONSTRUCTION INC	3E5101	Ala	VAR	Treat bridge deck with methacrylate resin and replace joint seals.	$1,460,408	140		A+B	04/21/14	05/20/14	$1,664,352.14 + 74 days	$1,915,952		3.00		3.26
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC				**Total**	**$23,681,728**						**Total**	**$17,506,361**				
POWER ENGINEERING CONSTRUCTION COMPANY	1637N1	SF	101	Modify and Extend Storm Drain Outfall with 54" SW-HDPE Pipe.	$4,925,389	220	90		02/19/15	03/12/15		$2,417,000				
POWER ENGINEERING CONSTRUCTION COMPANY				**Total**	**$4,925,389**						**Total**	**$2,417,000**				
PROFESSIONAL CONSTRUCTION SERVICES INC	1E8201	CC	680	Portland Cement Concrete grinding, grooving and slab replacement.	$1,357,600	80			03/26/12	04/17/12		$1,183,720		3.00		3.30
PROFESSIONAL CONSTRUCTION SERVICES				**Total**	**$1,357,600**						**Total**	**$1,183,720**				
RGW CONSTRUCTION	3A9211	Ala	880	Widen freeway, replace overcrossings, and reconstruct ramps/roads.	$44,645,440	580	0	A+B	06/18/12	08/22/12	$39,340,493.00 + 580 days	$45,430,493			0.00	
RGW CONSTRUCTION INC	3A9221	Ala	880	Widen mainline and bridge for HOV lane	$24,496,654	625	250		06/25/12	10/12/12		$20,767,667			0.00	
R G W CONSTRUCTION INC	4G1001	Ala	680	Ramp widening,ramp metering,TOS elements, and retaining walls	$4,831,023	64		A+B	07/30/12	09/28/12	$ 4,683,998.20 + 64 days	$5,131,998		3.00		4.20
RGW CONSTRUCTION INC	3E6301	Ala	880	Hot mix asphalt (open graded) overlay.	$1,998,328	70			03/04/13	04/03/13		$1,560,018	8.00		8.20	
RGW CONSTRUCTION INC	2A4301	SCl	9	Widen roadway for realignment, soil nail walls and soldier pile wall.	$5,525,652	350			08/19/13	09/24/13		$4,959,174	14.00		14.60	
RGW CONSTRUCTION INC	2A6201	Sol	12	Widen shoulders and intersections and place HMA.	$9,077,221	180		A+B	08/26/13	11/06/13	$6,790,317.85 + 180 days	$8,241,478	11.00		2.30	
RGW CONSTRUCTION INC	0A7101	Ala	880	Widen roads, reconstruct ramps with HMA, replace 2 conc overcrossings.	$52,876,964	1170	250		09/30/13	03/18/14		$52,751,741	7.00			10.19
RGW CONSTRUCTION, INC.	4S0501	SCl	09	Construct Tie-Back wall, roadway, and drainage.	$1,787,104	120			09/02/14	10/08/14		$1,854,455	8.00		10.19	
RGW CONSTRUCTION, INC.	3G1601	CC	24	Construct multi-tired slope stressing system.	$3,614,891	395	245	A+B	10/06/14	11/13/14	$3,166,107.35 + 104 days	$3,606,859	5.00			5.70
R G W CONSTRUCTION INC				**Total**	**$148,853,276**						**Total**	**$144,303,884**				
ROADWAY ENGINEERING WORKS INC	4A9251	SM,SCl	82, 84, 101, 109, 114	Install traffic system infrastructure.	$6,024,340	200			11/19/12	12/19/12		$5,061,779			0.00	
ROADWAY ENGINEERING WORKS INC				**Total**	**$6,024,340**						**Total**	**$5,061,779**				
ROBERT A BOTHMAN INC	4S5901	SM	84	Construct tieback wall.	$1,607,474	370	250		02/27/12	03/27/12		$1,351,541	11.00		4.90	
ROBERT A BOTHMAN INC				**Total**	**$1,607,474**						**Total**	**$1,351,541**				
ROBERT J FRANK CONSRUCTION INC	3G7501	SM	92	CONSTRUCT ROCK SLOPE PROTECTION, DITCH LINING, AND INSTALL DRAINAGE	$169,605	25			06/02/14	06/24/14		$123,036	12.00		12.63	
ROBERT J FRANK CONSRUCTION INC				**Total**	**$169,605**						**Total**	**$123,036**				
ROBERT A BOTHMAN INC	4S5901	SM	84	Construct tieback wall.	$1,607,474	370	250		02/27/12	03/27/12		$1,351,541	11.00		4.90	
SHIMMICK CONSTRUCTION COMPANY INC	2G6701	SM	92	Replace Two Bridge Spans	$6,565,773	170			01/23/12	02/22/12		$2,996,704			5.00	
SHIMMICK CONSTRUCTION COMPANY INC				**Total**	**$6,565,773**						**Total**	**$2,996,704**				
STEVENS CREEK QUARRY INC	1G0701	SCl	9	Widen shoulders.	$804,778	90			04/29/13	05/21/13		$684,210	4.00		7.69	
STEVENS CREEK QUARRY INC				**Total**	**$804,778**						**Total**	**$684,210**				
SYNERGY PROJECT MANAGEMENT INC	2E4501	SM	35	Cold plane asphalt concrete pavement and place hot mix asphalt (HMA).	$526,325	40			03/05/12	04/04/12		$336,892		5.00		6.00
SYNERGY PROJECT MANAGEMENT INC	2E6001	SCl	130	Cold plane asphalt concrete pavement and overlay with hot mix asphalt.	$742,575	40			03/12/12	04/10/12		$614,198		5.00		5.20
SYNERGY PROJECT MANAGEMENT INC	2E4301	Nap	29	Cold plane asphalt concrete and overlay with hot mix asphalt.	$828,404	30			03/05/12	04/10/12		$788,298		5.00		5.00
SYNERGY PROJECT MANAGEMENT INC	2E5901	Son	12	Cold plane asphalt concrete pavement and overlay with hot mix asphalt.	$940,430	50			03/12/12	04/17/12		$689,200		5.00		5.10
SYNERGY PROJECT MANAGEMENT INC	2R9901	Ala	13	Cold plane and place bonded wearing course.	$1,410,550	45			03/12/12	04/17/12		$1,273,003		3.00		3.30
SYNERGY PROJECT MANAGEMENT INC				**Total**	**$4,448,284**						**Total**	**$3,701,590**				
TABER CONSTRUCTION INC	3A7761	Ala,CC	80	Widen ramps and install ramp metering system.	$5,985,645	375	0		06/18/12	08/24/12		$5,916,964			0.00	

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
TABER CONSTRUCTION INC	014101	Ala	5785	Construct SFOBB warehouse.	$14,935,999	720	365		05/05/14	06/24/14		$14,234,058				
TABER CONSTRUCTION INC				**Total**	**$20,921,644**						**Total**	**$20,151,022**				
TEICHERT CONSTRUCTION	4A0101	Sol	80	Replace Exist Conc Pvmt, HMA surfacing and upgrade MBGR.	$44,432,707	197		A+B	07/23/12	09/26/12	$37,940,301.80 + 197 days	$40,008,802			0.00	
TEICHERT CONSTRUCTION				**Total**	**$44,432,707**						**Total**	**$40,008,802**				
TOM MAYO CONSTRUCTION INC	2E5201	Sol	220	Cold plane asphalt concrete pavement and place HMA (A).	$608,245	30			02/27/12	03/21/12		$559,835		5.00		5.10

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED TO	EA	CO	RTE	WORK DESCRIPTION	ENGR'S EST	WD	PE	A+B	AD	BO	A+B BID	BID AMT OR "A" AMT	U/DBE GOALS	DVBE GOALS	DBE CERT	DVBE CERT
TOM MAYO CONSTRUCTION INC				**Total**	**$608,245**						**Total**	**$559,835**				
TOP GRADE CONSTRUCTION INC	2A2601	SCl	152	Realign roadway and signalize intersection.	$2,550,000	90			12/27/11	01/25/12		$2,028,740	11.00		11.70	
TOP GRADE CONSTRUCTION	292261	Ala	80	Construct multi-purpose trail & bikeway,with ret wall.	$6,661,028	850	750	A+B	03/12/12	05/01/12	$4,908,885.00 + 100 days	$5,448,885	10.00		24.30	
TOP GRADE CONSTRUCTION INC	2E0701	SCl	82	Cold plane and place hot mix asphalt (open graded).	$1,919,645	90			04/02/12	04/25/12		$1,642,885	11.00		4.30	
TOP GRADE CONSTRUCTION INC	151131	Ala	238,580	Install ramp metering and TOS elements.	$7,316,470	350	0		07/16/12	09/12/12		$5,395,885	10.00		3.40	
TOP GRADE CONSTRUCTION INC				**Total**	**$18,447,143**						**Total**	**$14,516,395**				
TRAFFIC DEVELOPMENT SERVICES INC	2E7701	a,SF,SM,SCl,Sol,S	17,24,37,80,87,etc	Upgrade Xenon CMS to LED modules.	$789,450	70			04/23/12	05/16/12		$626,613		5.00		100.00
TRAFFIC DEVELOPMENT SERVICES INC				**Total**	**$789,450**						**Total**	**$9,120,510**				
TRUESDELL CORPORATION OF CALIFORNIA INC	2E7201	CC,Sol	4,12,505,680,780	Methacrylate bridge decks, replace joint seals and approach slabs.	$409,597	70			12/10/12	01/23/13		$458,458			5.00	5.10
TRUESDELL CORPORATION OF CALIFORNIA INC	2E7601	SF,SM	1,280	Treat bridge deck with methacrylate and replace joint seal.	$544,417	90			01/28/13	02/26/13		$487,487		5.00		5.20
TRUESDELL CORPORATION OF CALIFORNIA INC	2E7101	SCl	82,85,87,101,152,237	Treat bridge deck with methacrylate and replace approach slabs.	$1,161,120	95			12/31/12	01/30/13		$1,373,373		3.00		3.00
TRUESDELL CORPORATION OF CALIFORNIA INC				**Total**	**$2,115,134**						**Total**	**$2,319,318**				
VINTAGE PAVING COMPANY INC	2E5801	Nap	128	Cold plane asphalt concrete pavement and place hot mix asphalt.	$1,082,720	50			02/27/12	03/20/12		$1,014,355		3.00		3.20
VINTAGE PAVING CO INC	0G3101	Son	121	Install rumble strips.	$290,120	40			06/04/12	06/26/12		$267,629	13.00		17.70	
VINTAGE PAVING CO INC	3A3301	Son	12	Widen shoulder and install traffic signal.	$901,511	370	250		09/17/12	10/24/12		$889,673	13.00		50.70	
VINTAGE PAVING CO INC				**Total**	**$2,274,351**						**Total**	**$2,171,657**				
WEST BAY BUILDERS INC	003941	CC	580	Remove portion of exist bldg, construct building & ret wall..	$3,130,785	600	250		09/17/12	10/17/12		$4,166,676		3.00		13.00
WEST BAY BUILDERS INC				**Total**	**$3,130,785**						**Total**	**$4,166,676**				
WESTERN STRUCTURES	3E4701	SM,SF	1,92,101,280	Treat bridge decks with methacrylate and replace joint seals.	$537,222	150		A+B	04/21/14	06/10/14	$559,285.00 + 73 days	$697,985		5.00		100.00
WESTERN STRUCTURES				**Total**	**$537,222**						**Total**	**$697,985**				
WINDSOR FUEL COMPANY	2E5101	Mrn	1	Bonded wearing course (gap graded) overlay.	$3,380,851	70			04/09/12	05/02/12		$3,839,673		3.00		3.20
WINDSOR FUEL COMPANY	2E2701	Son	12	Cold plane asphalt concrete and bonded wearing course overlay.	$821,476	45			03/19/12	04/24/12		$649,442		5.00		8.60
WINDSOR FUEL COMPANY	2E5301	Son	1	Bonded wearing course overlay.	$2,697,605	60			04/16/12	05/09/12		$2,898,741		3.00		3.90
WINDSOR FUEL COMPANY	2E5601	SM	101	Hot mix asphalt (bonded wearing course -gap graded) overlay.	$3,248,947	80			04/16/12	05/15/12		$3,729,500		3.00		3.40
WINDSOR FUEL CO	3E3201	Son	121	Cold plane asphalt concrete pavement and place hot mix asphalt (A).	$461,369	35			03/18/13	04/17/13		$433,607		5.00		5.10
WINDSOR FUEL CO	3E2801	Sol	84	Bonded wearing course-gap graded overlay.	$989,050	50			03/04/13	03/26/13		$883,792		5.00		6.70
WINDSOR FUEL CO	3E6101	Son	12	Cold plane asphalt concrete pavement and overlay with RHMA (BWC-G).	$710,570	40			03/25/13	04/24/13		$698,242			5.00	
WINDSOR FUEL CO	3E3001	SM	84	Cold plane asphalt concrete and overlay with bonded wearing course.	$2,126,800	50			03/25/13	04/26/13		$2,052,043	5.00		11.20	
WINDSOR FUEL COMPANY	3E3601	Sol	37	Cold plane pavement and place rubberized hot mix asphalt.	$1,910,317	60			04/14/14	05/13/14		$1,626,850		3.00		4.30
WINDSOR FUEL COMPANY	4H5701	Son	12	Resurfacing with Rubberized Bounded Wearing Course.	$2,247,000	50			04/21/14	05/20/14		$2,383,119	7.00		9.18	
WINDSOR FUEL CO				**Total**	**$18,593,985**						**Total**	**$19,195,009**				
				Grand Total	**$1,852,107,547**						**Grand Total**	**$1,639,214,770**				

KEY: NEXT PAGE

KEY:

EA	Expenditure Autorization (Project's Contract Number)
RTE	State Route Project is Located On
CO	County in Which Project is Located
ENGRS EST	State's Engineer's Estimate of the Cost of Construction
WD	The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)
PE	Number of Working Days for Plant Establishment
A+B	A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum Number of Working Days Biddable
AD	Date Project was Advertised
BO	Scheduled Bid Opening Date
A+B BID	The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)
*	* next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment
Bid AMT OR "A" AMT	Dollar Value of Low Bid; for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid
DBE GOALS	Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS	Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT %	Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
DVBE CERT %	Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
AWARDED DATE	Date Project was Awarded to Low Bidder

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
02/07/14
11/13/12
05/20/13
02/12/14
04/30/12
05/10/12
11/05/12
05/29/14
01/09/14
08/26/14
03/21/12
07/26/12
08/31/12
11/26/12
05/06/13
04/02/14
05/29/14
05/29/14
08/12/14
05/25/12
12/24/12
03/19/13
02/27/14
03/20/12
05/20/13
09/18/13
10/09/14
09/26/14
02/03/12
03/20/12
11/27/12
11/16/12
03/19/15
04/11/12
09/12/14
06/11/13
03/21/13
04/10/14
05/16/12
03/26/14
11/02/12
10/29/12

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
06/01/12
11/16/12
01/09/13
03/12/13

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
06/18/12
10/29/12
03/19/14
10/08/14
03/14/13
11/16/12
11/19/12
10/30/13
04/23/14
01/16/15
04/11/14
12/19/12
07/01/13
10/01/12
10/15/12
04/30/13
02/12/14
09/23/14
04/10/15
03/13/13
02/27/12
03/29/12
10/07/13
06/06/13
06/06/13
04/29/13
06/05/13
09/12/14
05/03/12
01/27/15
01/26/12
02/03/12
11/01/12
11/01/12
11/08/12
11/02/12
05/21/13
01/30/14
03/17/15
01/11/12
01/11/12
03/27/12
05/07/12
06/27/12
09/14/12
10/04/12
10/15/12
11/20/12

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
12/03/12
12/14/12
02/12/13
02/07/14
03/11/14

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
03/28/14
06/19/14
06/25/14
06/25/14
10/22/14
11/17/14
12/18/14
02/16/12
01/14/14
04/16/14
10/31/14
12/27/12
02/06/13
10/24/13
10/28/13
05/29/14
08/22/14
09/19/14
02/23/15
03/09/15
03/18/15
05/21/12
06/21/12
04/11/14
09/19/14
12/12/14
03/10/14
10/08/14
11/25/14
12/03/14
05/31/12
04/16/12
06/06/12
01/21/14
07/09/13
02/01/12
04/26/12
11/02/12
08/06/14
03/19/12
03/15/12
04/06/12
04/11/12
04/25/12
06/18/13
03/24/14
05/15/14
06/17/14
04/25/12

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
02/22/13
02/25/14
11/24/14
02/06/15

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
01/25/12
11/16/12
05/22/14
02/18/15
02/20/13
04/18/12
06/04/14
08/30/12
01/05/12
01/05/12
04/12/12
04/13/12
05/09/12
06/28/12
07/31/12
08/28/12
03/22/13
05/17/13
12/18/13
03/21/12
10/12/12
04/03/13
06/05/14
03/19/15
06/19/12
09/14/12
11/08/12
11/16/12
04/26/13
11/19/13
01/23/14
04/30/14
11/05/14
12/12/14
01/28/13
04/25/12
07/16/14
04/25/12
03/12/12
06/14/13
04/25/12
04/27/12
04/27/12
05/03/12
05/04/12
09/10/12

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
07/29/14
10/26/12
04/06/12

AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 13 2015

AWARDED DATE
03/14/12
05/31/12
06/06/12
10/24/12
06/18/12
02/14/13
03/19/13
03/28/13
04/09/12
07/10/12
12/14/12
12/05/12
06/24/14
05/30/12
05/23/12
06/08/12
06/25/12
05/03/13
04/11/13
05/20/13
05/30/13
06/04/14
06/11/14

INSTALL SIDEWALK, SITE FURNISHINGS, SIGNS, NATIVE PLANTIN(
Modify and Extend Storm Drain Outfall with 54" SW-HDPE Pipe.
Remove Bridge (Portion) and Salvage Bridge Elements

install sidewalk, site furnishings, signs, native planting, irrigation

modify and extend storm drain outfall with 54" sw-hdpe pipe.

remove bridge (portion) and salvage bridge elements

construct soldier pile retaining wall.
resurface orthotropic deck and electrical upgrades.
compaction grouting and pcc pavement replacement.
seismic retrofit.
rehabilitate pavement.
construct curb ramps and sidewalk.
replacement highway planting.
construct soldier pile wall, & repair concrete pavement and shoulder.
construct retaining wall, planting, and modify lighting.
remove bridge (portion) and salvage bridge elements

EA	CTC VOTE DATE
1G5401	1G540-1/22/15 (voted as informational rep
4H8201	4H820- HQ : Authorized as Fully Funde
3E7901	3E790- 1/22/15
1G8501	1G850-3/26/15
4H8101	4H810- HQ : 11/18/2014-Authorized as
4G6301	4G630-3/26/15
4G5911	4G591-3/26/15
1G8301	1G830-3/26/15
1J8101	1J810-3/26/15 as informational report
3E3401	3E340-11/18/2014-Authorized as Fully I
1J2101	1J210-01-30-15-Authorized as $Job in 1
2J2801	2J280-1-27-15- Authorized as Fully Fun
1J2601	1J260-10-30-2014-Authorized as $Job in
297621	29762-3/26/15

ɔort meaning the project already received the money before the CTC meeting)
d in FY 14/15 by S. Clarke 10/20/14 $844,000. (don't go for CTC)

fully funded in FY 14/15 by S.Clarke $ 804,000 (don't go for CTC)

SM-101/280/380 MVP'S, Gore Paving, TOS & Lighting @ 11 Locations -- Construct Se
4/15FY by JBradley $ 687,000(don't go for CTC)
ded in 14/15FY by JBradley $4,875,000 (don't go for CTC)
ı 14/15FY by JBradley $ 3,356,000 (don't go for CTC)

even MVPs on Routes 280 (1) & 380 (7); Pave Three Gore Areas on Route 101; Install

l Two Cl-6 Gates on Route 380; & Install TOS R101 -- Remove Crash Cushion (24 Ea

a); Roadway Exc (1,100 CY); Class 2 AB (210 CY); HMA (Type A; 50 Tons); Liquid Asp

phalt (Prime Coat; 50 Tons); Minor Concrete (Curb; 7 CY :: Brushed; 16,200 SF ::

Stamped; 7,800 SF); 8' Chain Link Gate (Type CL-6; 4 Ea); Crash Cushion (Sand Fil

lled; 28 Ea); Maintain Existing TOS (LS); TOS (14 Loop Detectors; LS); Lighting &S

Sign Illumination (LS); & Modify Lighting (Location 8; LS)

4G591	SM	280	Repair &	$772,000	1155	1095
1J8401	Mrn	1	Rehab F	$770,000	45	
4H8101	Nap,	29, 37,	Repair/ I	$944,000	70	
2G410	Ala	680	Replace	$890,000	45	
1G830	SM	92, 280	UPGRA	$3,444,000	200	
297621	Ala	84	EXPRES	$46,517,000	400	

	12/12/2014
	1/9/2015
	1/22/2015
	1/29/2015
	2/2/2015
Y	3/20/2015

RTL	PS&E
0J9501	272051
1G5401	286801
1J2101	1SS031
1J2601	2G8301
1J8101	3G1101
264091	3G6101
2J2801	4A0001
3E3401	4H2221
3E7901	
4H8101	
4H8201	

EA	WD	PE	A+B					
1SS031								
272051								
2G8301								
3G1101								
3G6101								
4A0001								
4H2221								

272051
286801
1SS031
2G8301
3G1101
3G6101
4A0001
4H2221

No	EA	Co-Rte-PM-Nickname	Project Manager	Design Senior
403	27205	SCL-280-7.5/11.5 Ramps Rehab CAPM project	KURNIAWAN, FUKNYAN	NG, PATRICK T

#	EA	CO	RTE	WORK DESCRIPTION
417	1SS03	Ala	580	North Flynn Rd Slipout
403	27205	Scl	280	Ramps Rehab CAPM project
408	28680	59V04-	59V04-	59V04-004-R10.7/10.7cc-4,nap29 wim
333	2G830	Ala	13	Construct soldier pile wall
427	3G110	Son	116	LAKEVILLE HWY RSP
329	3G610	CC	80	PAVEMENT PRESERVATION (CAPM)
401	4A000	Mrn	101	Barrier Replacement
316	4H222	Ala	580	CAPM (Ramps & ADA)

No	EA	Co-Rte-PM-Nickname	Project Manager	Design Senior
417	1SS03	ALA-580-5/5 North Flynn Rd Slipout	HAGHPARAST, GHODRATOLLA	KITAMURA, KENDALL S

403	27205	SCL-280-7.5/11.5 Ramps Rehab CAPM project	KURNIAWAN, FUKNYAN	NG, PATRICK T
408	28680	59V04-004-R10.7/10.7 cc-4,nap29 wim	FATHOLLAHI, YADOLLAH	KITAMURA, KENDALL S
333	2G830	ALA-013-9/9 Construct soldier pile wall. BROADWAY TERRACE SLIDE (ALA-13-PM8.8)	NAVARRO, ROBERTM	ANGELES, SOTERO D
427	3G110	SON-116-39/40 SON-116 LAKEVILLE HWY RSP	SCHEN, ERIC	LEE, JONATHAN C
329	3G610	CC-080-0/10.1 CC 80 PAVEMENT PRESERVATION (CAPM)	MIRANDA, EMILIANOM	ANGELES, SOTERO D
401	4A000	MRN-101-0/0 Mrn Barrier Replacement	NYAZ, WAJAHAT	JEONG, GORDON W
316	4H222	ALA-580-R41.2/47 I-580 CAPM (Ramps & ADA)	KIAAINA, RON K	KITAMURA, KENDALL S

DOE Reviewer	Engr Est ($K)	PSE to DOE	100% PS&E	RTL	Dist Circ (65%) (M300)
	$3,742	11/21/14	3/26/15	4/23/15	12/31/14

ENGR'S EST	WD	PE	A+B		
10500000	$10,500,000	######			
3742000	$3,742,000	$3,742			
1430000	$1,430,000	$1,430			
1240000	$1,240,000	$1,240			
1400000	$1,400,000	$1,400			
36603000	$36,603,000	######			
1600000	$1,600,000	$1,600			
2576000	$2,576,000	$2,576			

DOE Reviewer	Engr Est ($K)	PSE to DOE	100% PS&E	RTL	Dist Circ (65%) (M300)
	$10,500	12/29/14	3/4/15	5/29/15	11/14/14

	$3,742	11/21/14	3/26/15	4/23/15	12/31/14
	$1,430	12/29/14	2/20/15	5/1/15	12/13/14
	$1,240	11/24/14	1/16/15	3/31/15	11/8/14
	$1,400	11/13/14	1/15/15	6/11/15	11/7/14
	$36,603	8/29/14	1/16/15	3/27/15	8/25/14
	$1,600	10/1/14	12/1/14	4/1/15	9/23/14
	$2,576	11/17/14	1/30/15	3/3/15	11/6/14

Reviewer assigned	Comments to Design	PS&E to DOE (95%) (M377)	Comments to Design	Final (100%) submittal to DOE	100% PS&E (M380)	DC Reviewer Assigned	DCC	Design Response Submitted
	1/27/15	2/21/15	3/9/15	3/19/15	3/26/15	3/27/15	4/6/15	4/11/15

				######	######	######	######	######
				######	######	######	######	######
				######	######	######	######	######
				######	######	######	######	######
				######	######	######	######	######
				######	######	######	######	######
				######	######	######	######	######
				######	######	######	######	######

Comments to Design	PS&E to DOE (95%) (M377)	Comments to Design	Final (100%) submittal to DOE	100% PS&E (M380)	DC Reviewer Assigned	DCC	Design Response Submitted	DR
12/18/14	1/17/15	2/6/15	2/22/15	3/4/15	3/5/15	3/20/15	3/27/15	3/31/15

1/27/15	2/21/15	3/9/15	3/19/15	3/26/15	3/27/15	4/6/15	4/11/15	4/14/15
1/3/15	1/23/15	2/6/15	2/13/15	2/20/15	2/21/15	2/27/15	3/2/15	3/4/15
11/29/14	12/19/14	1/2/15	1/9/15	1/16/15	1/17/15	1/23/15	1/26/15	1/28/15
11/28/14	12/18/14	1/1/15	1/8/15	1/15/15	1/16/15	1/22/15	1/25/15	1/27/15
10/6/14	11/17/14	12/12/14	1/6/15	1/16/15	1/17/15	2/6/15	2/15/15	2/20/15
10/14/14	11/3/14	11/17/14	11/24/14	12/1/14	12/2/14	12/8/14	12/11/14	12/13/14
12/3/14	12/28/14	1/13/15	1/23/15	1/30/15	1/31/15	2/10/15	2/15/15	2/18/15

DR	DCR	RTL (M460)	Remarks
4/14/15	4/15/15	4/16/15	

42096	42097
42109	42110
42068	42069
42033	42034
42032	42033
42058	42060
41987	41988
42054	42055

DCR	RTL (M460)	Remarks
4/2/15	4/3/15	

4/15/15	4/16/15	
3/5/15	3/6/15	
1/29/15	1/30/15	
1/28/15	1/29/15	
2/23/15	2/25/15	
12/14/14	12/15/14	
2/19/15	2/20/15	