Proposed Minor B Projects for Small Business, FY 14/15

June 2015

Item #	EA	County	Route	Post Miles	Location	Type of Work	Fiscal Year	Contr. Type	Programmed Amount	Engineer's Estimate	PS&E to DPAC	Contract No.	CALTRANS Comments	Bid Opening	Small Business Comments	Bid Amount	Most Qualified Bidder	Small Business	Bid Amount	2nd Bidder	Small Business	Bid Amount	3rd Bidder	Small Business
1	2L8301	SON	128	Var	In Sonoma County, between Alexander Valley Rd. and the City of Geyserville.	Install Solar Flashing Beacons (4)	14/15	201.010	$270,000.00	$270,000.00	3/2/2015 (A)	04A4697	7 Prospective Contractors, Only one bid received, A minimum of two bids are required to award a contract. Contacting prospective bidders and extending bid opening by one week.	~~5/6/2015~~ 5/14/2015		$265,804.00	Bentancourt Bros. Construction	Yes	$280,453.00	Norcal General Construction	Yes	$522,147.00	Tennyson Electric	Yes
~~2~~	~~2L6901~~	~~SF~~	~~280~~	~~7.5~~	~~In the City and County of San Francisco, at the SE Corner of the Route 280 Off-Ramp/Brannan St. Intersection.~~	~~Reconstruct Curb Return~~	~~14/15~~	~~201.010~~	~~$250,000.00~~		~~2/1/2015 (T)~~		Project Cancelled Per Traffic: Reconstruction of curb return would prevent (STAA) Semi-Trailer Truck from physically being able to negotiate the right turn onto eastbound Brannan St. The City of SF does not want this turning movement to be eliminated.											
3	2L7701	CC	680	5.3	In Contra Costa County, in the City of Danville, at the Greenbrook Dr. O.C.	Install Chain Link Fence	14/15	201.010	$250,000.00	$121,352.00	2/3/2015 (A)	04A4670	15 Prospective Contractors. Frank Medina did not submit a bid sheet. Therefore, their bid was rejected.	4/6/2015		$100,000.00	Woida Enterprises, dba Arrow Fending	Yes	Unknown, See Caltrans Comment	Frank Medina	Yes			
4	1SS561	SOL	12	4.6	In Solano County, in the City of Suisun, at the Main St./Civic Center Blvd. Off-Ramp.	Slide Repair - RSP	14/15	201.031	$236,000.00	$213,000.00	1/7/2015 (A)	04A4639	10 Prospective Contractors	2/20/2015		$194,999.99	Quimu Contracting, Inc.	Yes	$258,581.70	ABSL Construction	Yes			
5	3G1001	SON	1	39.4/39.5	In Sonoma County, near Stewarts Point, 4.5 miles north of Timber Cove Rd.	Repair Culverts (2)	14/15	201.131	$170,000.00		2/27/2016 (T)		This project will be moved to the 15/16 fiscal year because of the need to perform environmental studies and obtain required permits.											
6	3L0401	SM	84	22.7	In San Mateo County, in Redwood City, at the intersection of Route 84 and Alameda De Las Pulgas.	Install Accessible Pedestrian Signals	14/15	201.378	$120,000.00	$35,000.00	1/29/2015 (A)	04A4657	8 Prospective Contractors	3/4/2015 (A)		$23,495.00	Norcal General Const.	Yes	$26,150.00	Phoenix Electric Comp.	Yes	$29,500.00	Columbia Electric	Yes
						TOTAL			876,000															