Proposed Minor B Projects for Small Business, FY 11/12

October 2011

Item #	EA	County	Route	Post Miles	Location	Type of Work	Fiscal Year	Contr. Type	Proposed Estimated Cost	PS&E to DPAC	Contract No.	CALTRANS Comments	Bid Opening	Small Business Comments	Bid Amount	Most Qualified Bidder	Small Business	Bid Amount	2nd Bidder	Small Business	Bid Amount	3rd Bidder	Small Business
1	1F3201	SM	84	13.3	In San Mateo County, near Woodside, on Route 84, approimately 1.7 miles south of Route 35.	Environmental Mitigation (Planting)	11/12	201.220	$200,000.00	Feb-12													
2	0G5201	SOL	505	R0.2	Horse Creek Bridge on Route 505 in Vacaville.	Horse Creek Bridge Rail Upgrade	11/12	201.112	$150,000.00	10/6/11(A)		9 Prospective Contractors											
3	2L2100	SON	116	28.6	In Sonoma County near Sabastopol at Bloomfield Rd.	Modify Signal and Intersection	10/11	201.310	$124,000.00	2/23/11(A)	04A38510	7 Prospective Contractors											
4	2L4601	SM	280	20.4/20.6	In San Mateo County, in San Bruno 0.3 miles south of the San Bruno undercrossing	Modify Drainage Facility	11/12	201.010	$70,000.00	Feb-12													
5	0G4301	ALA	84	T18.5/21.0	On Route 84, east of Route 680, near the City of Livermore.	Install Soft Median Barrier	11/12	201.010	$215,000.00	10/12/11(T)													
6	2L4501	SM	101	11.03	In the City & County of San Mateo on Southbound 101 at East Hillsdale Blvd. on-ramp.	Install MBGR	11/12	201.010	$150,000.00	Dec-11													
7	0L7401	MRN	101	25.1/26.7	West Side of Route 101 between the Miller Creek Road Overcrossing and Pacheco Creek.	Bike Path Rehab	11/12	201.010	$250,000.00	Feb-12													
						TOTAL			1,159,000														

Proposed Projects under $250,000 not funded from the Minor Program, to be Advertised under the Small Business Process FY 10/11 and FY 11/12

October 2011

10/11 FY

Item #	EA	Project Manager	County	Route	Post Miles	Location	Type of Work	Fiscal Year	Contr. Type	Proposed Estimated Cost	PS&E to DPAC	Contract No.	CALTRANS Comments	Bid Opening	Small Business Comments	Bid Amount	Most Qualified Bidder	Small Business	Bid Amount	2nd Bidder	Small Business	Bid Amount	3rd Bidder	Small Business
1	**4S110**	**Al B Lee**	**SM**	**1**	**46.1**	**IN SAN MATEO COUNTY IN PACIFICA AT 0.6 MILE SOUTH OF ROUTE**	**INSTALL RSP**	**10/11**	**201.131**	**$88,000**	**7/14/11 (A)**	**04A3833**	**o Fund allocated at May CTC Meeting o 9 bidders contacted o Bid Opened 9/27/11, 3 bids received.**	**9/27/11 (A)**		**$95,460**	**Redwood Engineering Construction**	**Yes**	**$104,315**	**Half Moon Bay Grading & Paving**	**Yes**	**$294,370**	**Redgwick Construction**	**Yes**
2	4S140	Al B Lee	SM	92	12.8	IN SAN MATEO COUNTY ON ROUTE 92 AT MARINERS ISLAND ROAD	RECONSTRUCT SOUNDWALL AND UNDERPIN FOUNDATION	10/11	201.131	$153,000	2/23/11 (A)		o Fund allocated at March CTC Meeting o 9 bidders contacted o Bid Opened 6/1/11	5/31/11 (A)		$139,370	Golden Bay Construction, Inc	Yes	$144,800	Redwood Engineering Construction	Yes			
3	4S480	Jay Haghparast	CC	4	1	IN CONTRA COSTA COUNTY IN HERCULES AT EAST HERCULES UNDERPASS	REGRADE EXISTING SLOPE, INSTALL PERMEABLE BLANKET, AND PAVE SLOPE W	12/13	201.131	$216,000	6/15/11 (A)	**04A3852**	o Project Ready to List (RTL) achieved on 11/2/10 (PS&E to DPAC) o Fund allocated at May CTC meeting o DPAC will process package once funding is in place	**11/11/2011 (T)**										
4	4S490	Jay Haghparast	CC	4	12.4	IN CONTRA COSTA COUNTY IN CONCORD AT PACHECO BOULEVARD UNDERCROSSING	REGRADE EXISTING SLOPE, INSTALL PERMEABLE BLANKET, AND PAVE SLOPE W	12/13	201.131	$68,000	6/15/11 (A)	**04A3850**	o Project Ready to List (RTL) achieved on 11/2/10 (PS&E to DPAC) o Fund allocated at May CTC meeting o DPAC will process package once funding is in place	**11/13/2011 (T)**										
5	4S500	Jay Haghparast	CC	680	17.3	IN CONTRA COSTA COUNTY IN PLEASANT HILL AT CONTRA COSTA BOULEVARD	INSTALL NEW DRAINAGE PIPE, MANHOLES AND INLET, REPLACE LANDSCAPE IRRIG	12/13	201.131	$110,000	6/15/11 (A)	**04A3853**	o Project Ready to List (RTL) achieved on 10/20/10 o Fund allocated at May CTC meeting o DPAC will process package once funding is in place	**11/13/2011 (T)**										
6	4S580	Jay Haghparast	SM	1	18.6	IN SAN MATEO COUNTY NEAR SAN GREGORIO (NORTH OF JUNCTION ROUTE 84)	CONSTRUCT DITCH AND PLACE SLOPE PROTECTION	12/13	201.131	$225,000	01/31/2012 (T)		o (RTL): 5/26/11 (A) (PS&E to DPAC) o Target vote: Tentative December CTC Meeting o DPAC will process package once funding is in place	03/12/12 (T)										
							TOTAL			$772,000														