High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 6/30/12

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Overall HR3 Cycle 1 & 2	
	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	0	0%	0	0%	0	0%
In PE	6	17%	16	55%	22	34%
In Right of Way	2	6%	0	0%	2	3%
In Construction	20	57%	10	34%	30	47%
Project Closed	7	20%	3	10%	10	16%
Total	**35**	**100%**	**29**	**100%**	**64**	**100%**







Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm

Printed On: 7/10/2012