2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

3/29/2016, 9:54 AM

Notes:

1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.

2) Please see the Local Assistance web site for the most current listings:

   http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.

4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.

5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.

6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.

7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.

8) Corrections to this report should be addressed to the District Local Assistance Engineer:

   http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 12

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total

Butte County

BRIDGE NO. 12C0111, CENTRAL HOUSE RD, OVER WYMAN RAVINE, 0.2 MI E OF SH70. Replace the existing 1 lane structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(092)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	340,000								340,000
R/W					65,000				65,000
CON								1,700,000	1,700,000
Total	340,000				65,000			1,700,000	2,105,000

Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $	340,000				65,000			1,700,000	2,105,000
Local Match									
LSSRP Bond									
Local AC									
Total	340,000				65,000			1,700,000	2,105,000

PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $	340,000								340,000
Local Match									
LSSRP Bond									
Local AC									
Total	340,000								340,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3745	HBP	PE	340,000								340,000
	Local Match										

Fed. Reimb. Rate: 100.00%

11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum: New Project - Program funds for PE.

Total: 340,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $					65,000				65,000
Local Match									
LSSRP Bond									
Local AC									
Total					65,000				65,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3745	HBP	R/W			-65,000		65,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.								Total:	
3745	HBP	R/W		-65,000	65,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear.								Total:	
3745	HBP	R/W	-65,000	65,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds to the 14/15 fiscal year per the fall survey.								Total:	
3745	HBP	R/W	65,000								65,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.								Total:	65,000

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $								1,700,000	1,700,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,700,000	1,700,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3745	HBP	CON								1,700,000	1,700,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.								Total:	1,700,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total

Chico

BRIDGE NO. 12C0066, GUYNN RD, OVER LINDO CHANNEL, JUST N OF W LINDO AVE. Replace the existing 1 lane structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5037(023)

Phase Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
PE	477,000								477,000
R/W					100,000				100,000
CON						2,671,000			2,671,000
Total	477,000				100,000	2,671,000			3,248,000

Fund Source Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $	477,000				100,000	2,671,000			3,248,000
Local Match									
LSSRP Bond									
Local AC									
Total	477,000				100,000	2,671,000			3,248,000

PE Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $	477,000								477,000
Local Match									
LSSRP Bond									
Local AC									
Total	477,000								477,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743	HBP	PE	477,000								477,000
	Local Match										

Fed. Reimb. Rate: 100.00%

11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
11/1/2010 Michael McCollum: New Project - Program funds for PE.

Total: 477,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency

	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total

R/W Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $					100,000				100,000
Local Match									
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.							Total:	
3743	HBP	R/W			100,000		-100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2015 Michael McCollum: Move R/W funds to the current year per the fall survey.							Total:	
3743	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear.							Total:	
3743	HBP	R/W	-100,000		100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear.							Total:	
3743	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W to this fiscal year per fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3743	HBP	R/W	100,000								100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/1/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	100,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency

Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total

CON Summary:	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $						2,671,000			2,671,000
Local Match									
LSSRP Bond									
Local AC									
Total						2,671,000			2,671,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
3743	HBP	CON					-2,671,000	2,671,000			
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3743	HBP	CON					2,671,000			-2,671,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2015 Michael McCollum: Move Construction to 17/18 per fall survey.								Total:	
3743	HBP	CON				-2,671,000				2,671,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3743	HBP	CON				2,671,000				-2,671,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.								Total:	
3743	HBP	CON								2,671,000	2,671,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.								Total:	2,671,000

2014/15-2019/20 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 03 County: Butte

Responsible Agency	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total

MPO Summary: Butte County Association Of Governments

Number of Projects: 2

Total Costs:

	Prior	14/15	15/16	16/17	17/18	18/19	19/20	Beyond	Total
Fed $	817,000				165,000	2,671,000		1,700,000	5,353,000
Local Match									
LSSRP Bond									
Local AC									
Total for all Phases	817,000				165,000	2,671,000		1,700,000	5,353,000