

Caltrans

District 2
Construction Look Ahead

Projects to be Advertised
11/1/15 - 12/31/16

Presented By: Phil Baker
Deputy District Director
District 2 Program Project Management
(530) 225-3181

Contact:
Please see attached listing for the Project Manager contact.

December 4, 2015

Caltrans D2 Construction Look-Ahead

Advertise Targets Dates 11/1/15 - 12/31/16

11/25/15

Map Location	EA	Co-Rte	PstMl	Nickname	Work Description	Program	Project Manager	Phone Number	Construction Estimate	Target Advertise	Target Bid Opening	Target Award
1	2C090	PLU-070	050.6 / 051.7	Spring Garden Br Rehab	Bridge Rehabilitation	SHOPP MAJOR	Deena Matagulay	(530) 225-3439	$11,900,000	7/15/2016	9/1/2016	10/1/2016
2	2E800	SIS-005	007.2	Dunsmuir CVEF Improvement	Improve Truck Inspection Facility	SHOPP MAJOR	Derek Willis	(530) 225-3466	$5,200,000	11/16/2015	1/6/2016	2/5/2016
3	4E420	SIE-395	000.0 / 003.1	Bordertown Paving (CAPM)	Pavement Preservation	SHOPP MAJOR	Deena Matagulay	(530) 225-3439	$14,574,000	6/15/2016	8/1/2016	9/1/2016
4	4E640	PLU-147	008.9 / 009.3	Hamilton Branch Br Replacement	Replace Bridge	SHOPP MAJOR	Deena Matagulay	(530) 225-3439	$8,100,000	2/29/2016	3/29/2016	4/11/2016
5	4E650	SIS-096	VAR / VAR	SIS-96 3-Brdgs Rail Upgrade	Bridge Rail Replacement/Upgrade	SHOPP MAJOR	Mike Feakes	(530) 225-3180	$8,100,000	9/12/2016	10/19/2016	11/18/2016
6	4E670	SIS-005	058.0	Collier SRRA-Sewer & Water Restorati	Rehabilitate Water Systems	SHOPP MAJOR	Mike Feakes	(530) 225-3180	$3,300,000	11/7/2016	12/7/2016	1/13/2017
7	4G220	MOD-299	052.2 / 054.7	Mile High CAPM	Pavement Preservation	SHOPP MINOR A	Eric Akana	(530) 225-3530	$1,000,000	11/30/2015	12/22/2015	1/15/2016
8	4G260	PLU-147	000.1 / 001.0	Canyon Dam Rdwy Rehab	Roadway Rehabilitation	SHOPP MINOR A	Ken Reed	(530) 225-2496	$1,000,000	1/4/2016	3/1/2016	4/1/2016
9	4G280	TEH-036	009.0 / 014.2	Dry Feather Culverts	Culvert Rehabilitation	SHOPP MINOR B	Kristen Kingsley	(530)225-2482	$140,000	6/19/2016	7/1/2016	8/1/2016
10	4G490	SHA-044	044.9 / 045.5	Lower Manzanita Curve Improvement	Curve Improvement	SHOPP MAJOR	Rob Burnett	(530) 225-3101	$2,300,000	6/13/2016	7/12/2016	8/9/2016
11	4G380	TRI-299	000.0 / 008.3	Humgray CAPM	Pavement Preservation	SHOPP MAJOR	Clint Burkenpas	(530) 225-2455	$6,800,000	9/12/2016	10/12/2016	11/9/2016
12	4G650	SHA-299	088.9 / 089.2	Pit One Operational Improv	Improve Clear Recovery Zone	SHOPP MINOR A	Eric Akana	(530) 225-3530	$780,000	11/30/2015	1/6/2016	2/3/2016
13	4G740	LAS-036	003.4	Westwood RR Pavement	Remove and Replace Pavement	SHOPP MINOR B	Ken Reed	(530) 225-2496	$250,000	1/11/2016	3/1/2016	4/1/2016
14	4G840	SHA-VAR	VAR / VAR	Central Redding Fiber Hub	Construct Hub	SHOPP MINOR A	Rob Burnett	(530) 225-3101	$1,000,000	2/1/2016	3/1/2016	4/4/2016
15	4C403	SHA-005	009.2 / 011.7	Little Easy (Ph 1)	Widen to Six Lanes	STIP	Derek Willis	(530) 225-3466	$11,020,000	10/3/2016	11/1/2016	12/1/2016
16	0H430	SIS-097	000.9 / 001.2	Lincoln Heights Ped Crossing	Upgrade Pedestrian Crossing	SHOPP MINOR B	Mike Feakes	(530) 225-3180	$100,000	4/11/2016	5/10/2016	6/7/2016
17	0H460	SIS-005	046.5 / 048.6	Yreka Landscape Upgrade	Upgrade irrigation and landscaping	SHOPP MINOR B	Mike Feakes	(530) 225-3180	$250,000	3/14/2016	4/12/2016	5/13/2016
18	4F58U	SIS-005	058.1 / 058.4	Klamath Riv @ Collier Seismic Retrofit	Bridge strengthening and rail replacement	SHOPP MAJOR	Eric Akana	(530) 225-3530	$6,400,000	8/29/2016	10/4/2016	11/3/2016
19	4G03U	TEH-036	075.4 / 078.4	Lassen Lodge Curve Improvement	Curve improvement and install metal beam guard	SHOPP MAJOR	Rob Burnett	(530) 225-3101	$9,410,000	9/19/2016	10/18/2016	11/15/2016
20	0H790	SHA-005	037.5	Salt Crk Sandhouse	Paving and install a tracton sand trap	MAINTENANCE	Kristen Kingsley	(530)225-2482	$228,000	12/1/2015	12/22/2015	4/15/2016
21	0H870	MOD-299	052.3 / 056.2	Cedar Pass Culvert Rehab	Culvert Rehabilitation	MAINTENANCE	Kristen Kingsley	(530)225-2482	$269,000	1/15/2016	1/26/2016	3/1/2016
22	1H080	SHA-044	042.0 / 046.0	Viola Culverts	Replace Culvert	MAINTENANCE	Kristen Kingsley	(530)225-2482	$179,000	1/4/2016	1/26/2016	4/15/2016
23	0H960	SIS-003	000.4 / 006.9	Scott Mtn Chip	Chip Seal	MAINTENANCE	Mike Conner	(530) 225-3091	$725,000	11/23/2015	12/22/2015	1/22/2016
24	1H020	TRI-036	009.2 / 015.8	South Fork Mtn Overlay	AC Overlay	MAINTENANCE	Mike Conner	(530) 225-3091	$1,400,000	1/4/2016	2/9/2016	3/11/2016
25	0H980	PLU-089	035.5 / 042.2	Almanor Westshore Mill & Fill	Mill and fill	MAINTENANCE	Mike Conner	(530) 225-3091	$1,800,000	12/7/2015	1/5/2016	2/5/2016
26	0H930	LAS-139	020.0 / 030.0	Eagle Lake Chip	Chip Seal	MAINTENANCE	Mike Conner	(530) 225-3091	$1,100,000	10/19/2015	11/10/2015	1/8/2016
27	0H990	TRI-003	VAR / VAR	Peanut Overlay	AC Overlay	MAINTENANCE	Mike Conner	(530) 225-3091	$875,000	12/14/2015	1/12/2016	2/19/2016
28	1H050	PLU-089	008.7 / 012.9	Wye to Crescent Mills		MAINTENANCE	Mike Conner	(530) 225-3091	$770,000	1/25/2016	2/23/2016	3/25/2016
29	0H940	LAS-139	53.0 / 57.0	Willow Crk North Overlay	AC Overlay	MAINTENANCE	Mike Conner	(530) 225-3091	$750,000	11/2/2015	12/3/2015	1/8/2016
30	1H000	LAS-395	036.4 / 047.0	Milford Ph-2		MAINTENANCE	Mike Conner	(530) 225-3091	$3,450,000	1/19/2016	2/16/2016	3/18/2016
31	0H950	SIS-VAR	VAR / VAR	Klamath Riv Gap Chip-SIS 96/97	Chip Seal	MAINTENANCE	Mike Conner	(530) 225-3091	$2,100,000	12/14/2015	1/12/2016	2/11/2016
32	1H010	PLU-070	046.2 / 053.5	Spring Garden Overlay	AC Overlay	MAINTENANCE	Mike Conner	(530) 225-3091	$1,700,000	2/1/2016	3/1/2016	4/1/2016
33	1H030	SIS-161	009.0 / 015.0	White Lake CIR	Cold-In-Place Recycle	MAINTENANCE	Mike Conner	(530) 225-3091	$3,000,000	1/11/2016	2/9/2016	3/11/2016
34	1H040	LAS-299	012.3 / 018.5	Bieber Pavement Preservation	AC Overlay	MAINTENANCE	Mike Conner	(530) 225-3091	$1,125,000	1/25/2016	2/23/2016	3/25/2016
35	1H130	LAS-044	014.5	Bogard SRRA Pavemt Drainage	Install subsurface drainage	SHOPP MINOR B	Kristen Kingsley	(530)225-2482	$250,000	3/15/2016	4/1/2016	5/1/2016
36	1H210	LAS-139	053.0 / 053.0	Hayden Hill Drainage	Install subsurface drainage	SHOPP MINOR B	Kristen Kingsley	(530)225-2482	$120,000	3/1/2016	4/1/2016	5/1/2016
37	1H200	TEH-005	040.0 / 040.0	Cottonwood CMS Power	Provide CMS sign power	SHOPP MINOR B	Kristen Kingsley	(530)225-2482	$65,000	3/1/2016	4/1/2016	5/1/2016
38	0E24U	PLU-089	019.8 / 020.8	Greenville Paving & Sidewalks	Sidewalks and Pavement Rehabilitation	STIP	Deena Matagulay	(530) 225-3439	$5,135,000	4/18/2016	5/24/2016	6/23/2016
39	1H340	TEH-005	VAR / VAR	Willow Crk Brdg Drainage Easement	Drainage Easement and construct access road	SHOPP MINOR B	Kristen Kingsley	(530)225-2482	$180,000	2/1/2016	2/23/2016	4/15/2016
40	2H150	SIS-003	047.5	Yreka Maint Sta Rinse Rack Canopy	Construct rinse rack canopy	SHOPP MINOR B	Kristen Kingsley	(530)225-2482	$281,000	9/21/2016	9/21/2016	9/21/2016
41	4G330	TEH-032	021.5 / 024.9	Deer Crk CAPM	Pavement Preservation	SHOPP MINOR A	Rob Burnett	(530) 225-3101	$1,000,000	11/16/2015	12/17/2015	3/1/2016
*	0H970	SHA-VAR	VAR / VAR	Cayton Crk & Burney-SHA 89/299	AC Overlay	MAINTENANCE	Mike Conner	(530) 225-3091	$2,925,000	12/28/2015	1/26/2016	2/26/2016

*** Multiple locations - project not represented on map.**