Construction Look Ahead

Projects Awarded and to be Advertised
1/15/2016—3/17/2017*

#	Project	County/ Route	Post Miles	Project Description	Construction Estimate*	Target Advertise Date*	DBE (Goal%) Awarded	DVBE (Goal%) Awarded
1.	10-0W110	SJ4	R16.2/R16.2	HIGH FRICTION SURFACE TREATMENT, FLASHING BEACONS, UPGRADE GUARDRAIL	$1,604,000	4/27/2015	(10%) 11.3%	
2.	10-0K140	STA120	0/4.1	PAVEMENT PRESERVATION (CAPM)	$3,654,000	5/4/2015	(7%)7.33%	
3.	10-1C000	SJ5	0/0	SIGN PANEL AND LIGHTING REHABILITATION	$1,200,000	5/4/2015	(4%) 4.1%	
4.	10-0Q220	AMA88	46.9/R54.7	AC OVERLAY AND DIGOUTS	$7,205,000	5/11/2015	6%) 8.04%	
5.	10-0W590	AMA88	R54.7/R60.8	DIGOUT AND REPAIR LOCALIZED AREAS OF SEVERE FAILURE, APPLY HOT MIX ASPHALT OVERLAY, REPLACE DIKE AND RUMBLE STRIPS, UPGRADE GUARD RAILS, AND PLACE SHOULDER BACKING	$6,245,000	5/11/2015	(7%) 10.9%	
6.	10-0X390	CAL4	0/21.1	RUBBERIZED HOT MIX ASPHALT OVERLAY	$4,669,000	5/11/2015	(11%) 11.5%	
7.	10-0X610	MER5	21.4/21.4	REPAIR BRIDGE DECK, APPROACH, AND DEPARTURE SLABS	$2,511,000	5/11/2015	(12%) 20.4%	
8.	10-0X420	TUO49	6.4/12.8	REPAIR FAILED AREAS AND HMA OVERLAY	$1,424,000	5/11/2015	(11%)12.3%	
9.	10-3A750	SJ4	0/0	ROADWAY REHAB	$4,992,000	5/18/2015	(9%) 9.6%	
10.	10-0Y90U	SJ99	14/23	PLACE JPCP, COLD PLANE AC, METERING	$4,847,000	6/15/2015	(11%) 0%	
11.	10-0Y680	SJ88	15.4/19.4	INSTALL GROUND-IN CENTERLINE AND SHOULDER RUMBLE STRIPS	$288,000	7/7/2015	(7%) 9.1%	
12.	10-0S720	AMA49	4/7	ASPHALT CONCRETE OVERLAY (CAPM)	$3,534,000	7/13/2015	(11.9%) 11%	
13.	10-0Y650	SJ26	2.93/20.51	INSTALL CENTERLINE AND EDGE LINE RUMBLE STRIPES	$1,351,000	7/13/2015	(3%) 3.22%	
14.	10-0Y980	CAL49	0.18/5.15	CONSTRUCT RUMBLE STRIPS	$1,210,000	7/20/2015	(7%) 7.62%	
15.	10-1C090	SJ4	16.62/16.62	REPAIR HINGES AND BEARING PADS	$6,316,000	7/20/2015	(13%) 14.6%	
16.	10-0V290	CAL26	8.8/9.1	INSTALL A TWO-WAY LEFT-TURN LANE	$1,214,000	8/3/2015	(19%) 19.3%	
17.	10-1E060	MER59	16.1/16.1	PEDESTRIAN SIGNAL HEADS (PEH) REPLACEMENTS	$235,000	8/19/2015		
18.	10-0P670	TUOVAR	0/0	CLEANUP SOIL AND GROUNDWATER	$332,000	9/21/2015		(5%) 5.1%
19.	10-0W800	TUO120	27.4/27.4	SLOPE STABILIZATION	$486,000	4/20/2015		(5%) 8.6%
20.	10-0X160	AMA49	4.5/4.5	INSTALL TRAFFIC SIGNALS	$750,000	4/27/2015	(17%) 29.7%	
21.	10-1C220	SJ4	varies	REPAIR OF TRANSPORTATION MANAGEMENT SYSTEM ELEMENTS	$4,373,000	9/21/2015	(13%) 15.8%	
22.	10-1C210	SJ205	0/R13.4	INSTALL RAMP METERS, CMS, CCTV, TMS, RWIS, AND FO	$7,350,000	9/21/2015	(10%) 10%	
23.	10-0K340	STA5	0.1/27.4	INSTALL TRAFFIC MONITORING STATIONS (TMS) AT VARIOUS LOCATIONS	$3,500,000	9/21/2015	(11%) 15.3%	
24.	10-0X970	SJ4	16/19.44	INSTALL AUTOMATED WARNING SYSTEM	$3,227,000	9/28/2015		
25.	10-0Q17U	SJ580	L0/15.3	DIGOUT AND REPAIR OF LOCALIZED FAILURES / AC OVERLAY / WIDEN SHOULDER / INSTALL RWIS	$37,776,000	9/28/2015		
26.	10-0W360	AMA49	3.6/3.6	INSTALL TRAFFIC SIGNALS AND INTERSECTION IMPROVEMENTS	$501,000	10/5/2015	(21%) 74.8%	
27.	10-0Y950	SJ120	6.7/16.7	HOT MIX ASPHALT OVERLAY	$3,423,000	10/5/2015	(12%) 15.6%	
28.	10-0T810	MER152	0/0	INSTALL ADA CURB RAMPS, MINOR SIDEWALK EXTENSION	$278,000	11/23/2015		
29.	10-0W980	STA108	37.6/37.6	INSTALL IN ROADWAY WARNING LIGHTS (IRWL) AND OVERHEAD CANTILEVER FLASHING BEACONS	$303,000	4/27/2015	(20%) 25.1%	
30.	10-0L970	TUO120	R19.0/19.0	REPLACE BRIDGE DECK	$13,700,000	11/23/2015		
31.	10-1C450	MER59	0/12.6	INSTALL CENTERLINE RUMBLE STRIPS, EDGE LINE RUMBLE STRIPES AND SHOULDER RUBLE STRIPS	$3,590,000	11/30/2015		
32.	10-0Y100	STA99	11.7/15	INSTALL CONVENTIONAL HIGHWAY LIGHTING	$2,906,000	12/7/2015		
33.	10-0Y640	STA5	17.27/25.52	INSTALL CABLE MEDIAN BARRIER	$4,887,000	12/7/2015		
34.	10-0Y030	MER99	23.8/30.4	INSTALL DOUBLE THRIE BEAM MEDIAN BARRIER	$2,837,000	3/15/2016		
35.	10-0V620	CAL26	8.3/8.6	SIGNALIZATION AND CHANNELIZATION	$1,407,000	3/21/2016		
36.	10-1E520	SJ120	R1.7/R1.7	INSTALL AND AUTOMATIC WARNING SYSTEM	$578,000	3/21/2016		
37.	10-0G820	SJ132	L0.4/7.1	REPAIR PCC PAVEMENT	$30,806,000	4/1/2016		
38.	10-0X630	MER99	15.1/16	PLACE VEHICLE PULLOUTS, STAIR CASES, AND WEED BARRIER, REGRADE SLOPE	$2,022,000	4/4/2016		
39.	10-0Y571	STA99	16.8/19.7	INSTALL AUTOMATED WARNING SYSTEM (AWS)	$990,000	5/23/2016		
40.	10-0P921	MPA140	42/42.7	Rock Shed Construction	$68,990,000	6/1/2016		
41.	10-0X640	SJ99	29.3/33.7	INSTALL FIVE MAINTENANCE PULL OUTS	$2,598,000	6/15/2016		
42.	10-0Q290	MER165	29.8/30.3	IMPROVE CURVE RADIUS, SUPERELEVATION, WIDEN SHOULDER, INSTALL RUMBLE STRIP	$3,212,000	7/7/2016		
43.	10-0V300	CAL4	29.6/29.6	PEDESTRIAN ACCESSIBILITY IMPROVEMENTS	$1,848,000	7/15/2016		
44.	10-0F280	CAL4	43.8/44.2	CONSTRUCT WALL FOR SEDIMENT CONTROL	$4,400,000	7/18/2016		
45.	10-1C421	SJ99	14/23	RAMP METERING AND FIBER OPTIC CABLE	$3,000,000	8/8/2016		
46.	10-0H910	SJ205	2.6/R5.1	OVERSIGHT TO CONSTRUCT NEW INTERCHANGE	$49,800,000	8/22/2016		
47.	10-1E200	59V10VAR	0/0	INSTALLING RUMBLE STRIPS	$1,906,000	8/22/2016		
48.	10-3A130	MER140	38.1/38.6	CONSTRUCT INTERCHANGE AND OVERHEAD	$42,259,000	8/30/2016		
49.	10-0X560	STA99	M18.7/18.7	RECONSTRUCT RAMP AND INSTALL RIGHT TURN LANE	$7,193,000	9/1/2016		
50.	10-0Y220	TUO49	13.5/18.6	UPGRADE METAL BEAM GUARDRAIL AND END TREATMENTS	$1,546,000	9/19/2016		
51.	10-0Y620	STA99	13.6/15.1	RELOCATE OVERHEAD-SIGH STRUCTURES AT EXIT RAMP GORE AREAS	$6,850,000	9/19/2016		
52.	10-0Y210	TUO108	4.33/4.33	CONSTRUCT EASTBOUND ONRAMP AND WESTBOUND OFFRAMP	$6,497,000	9/23/2016		
53.	10-1C490	59V10 VAR	0/0	INSTALL CENTER LINE & EDGE LINE RUMBLE STRIPS	$1,776,000	9/23/2016		
54.	10-0Q160	SJ99	0/5.7	DIGOUT AND REPAIR OF LOCALIZED FAILURES AND PLACE ASPHALT CONCRETE OVERLAY	$13,100,000	9/25/2016		
55.	10-1C470	59V10 99	0/0	INSTALL SHOULDER RUMBLE STRIPS.	$2,089,000	9/29/2016		
56.	10-0T910	STA99	R4.3/R5	OVERSIGHT FOR INTERCHANGE IMPROVEMENTS	$2,010,000	10/1/2016		
57.	10-0T780	STA132	1.1/1.8	TRAFFIC SIGNAL INSTALLATION AND INTERSECTION WIDENING	$3,383,000	10/3/2016		
58.	10-0U290	MER165	35.6/36.1	INSTALL LEFT TURN CHANNELIZATION	$1,554,000	10/6/2016		
59.	10-0E491	SJ5	R22.1/R23.6	LANDSCAPING & MITIGATION	$1,780,000	10/20/2016		
60.	10-0Y740	MER140	6.1/35.8	DIGOUT AND REPAIR LOCALIZED FAILURES AND PLACE ASPHALT CONCRETE OVERLAY	$20,466,000	11/1/2016		
61.	10-1C550	MER152	R2.4/R6	INSTALL MEDIAN BARRIERS	$2,590,000	11/25/2016		
62.	10-0Y450	TUO120	24.8/29.3	TURNOUTS CONSTRUCTION	$945,000	12/1/2016		
63.	10-3A730	TUO120	11.2/T18.2	SHOULDER WIDENING, DIGOUT AND REPAIR OF LOCALIZED AREAS OF SEVERE DFAILURE, RUBBERIZED ASPHALT CONCRETE OVERLAY, MINOR REALIGNMENTS	$28,916,000	1/16/2017		
64.	10-OU520	MER59	12.8/13.5	INSTALL LEFT TURN CHANNELIZATION	$1,804,000	3/17/2017		

*For detailed information, please visit Caltrans Division of Engineering Services - Office Engineer Website at: www.dot.ca.gov/hq/esc/oe/

Caltrans District 10



January 13, 2016

Caltrans

District 10

Construction Look Ahead

Projects Awarded and to be Advertised
01/15/2016—3/17/2017*

CALIFORNIA DEPARTMENT OF TRANSPORTATION
DISTRICT 10

*For Informational Purposes Only.