Projects Ready to Begin Construction in 2016 - 2017

LOCID	EA	PROJECT NUMBER	COUNTY	ROUTE	Begin Post Mile	End Post Mile	Program Document Name	Projected Construction Date	Projected End Date	Lead Agency	Current project Total (X 1000)	Work Location	Job Description
1	0K291	0812000098	SBD	010	30.9	33.3	2014 SHOPP	2/1/2017	4/2/2019	CALTRANS	$21,709	IN REDLANDS FROM ROUTE 38/ORANGE STREET TO FORD STREET	LANE REPLACEMENT
2	1E710	0814000079	SBD	010	31.6	31.9	Lcl Funds	1/24/2017	6/13/2019	SANBAG	$3,773	IN THE CITY OF REDLANDS FROM 0.6 MILES E/O 6TH ST TO 0.2 MILES W/O CYPRESS AVE	INTERCHANGE IMPROVEMENT (STREAMLINED OVERSIGHT)
3	0Q890	0800020582	RIV	010	21.67	24.24	2014 SHOPP	2/17/2017	11/30/2018	CALTRANS	$1,788	ALSO RIV-111-7.97/R60.04,RIV-215-43.9, SBD-10-11.64, SBD-215-3.72; AT VAR LOCS ON RIV-10 (56-0166R, 56-0167R, 56-0168R), ON RIV-111 (56-0194L/R, 56-0285), ON RIV-215 (56-0453), ON SBD-10 (54-0454L), ON SBD-215 (54-0482R)	MISC WORK INCL DECK REHAB, SUPER & SUBSTRUCTURE & RAILING REPAIRS, SCOUR MITIGATION, JOINT & SIGN REPLACEMENT
4	1F950	0815000076	RIV	010	29.6		2014 SHOPP	11/14/2016	12/1/2017	Caltrans	$476	IN WHITEWATER AT WB SR 62 TO EB I-10 CONNECTOR	HIGH FRICTION SURFACE TREATMENT (HFST)
5	0R350	0812000071	RIV	VAR			2014 SHOPP	5/2/2017	2/1/2019	CALTRANS	$4,541	THREE LOCATIONS ON RTE 10 & 111; FROM BANNING TO BLYTHE @ SAN GORGONIO WASH BR #56-0003 PM R16.1, WHITEWATER RIVER OVERFLOW #56-0241R PM R60.6 & BLYTHE POC #56-0569 PM 152.9	SEISMIC RETROFIT
6	1C220	0812000277	RIV	015	0	4.83	2014 SHOPP	9/28/2016	12/8/2017	CALTRANS	$1,014	IN/NEAR TEMECULA FROM SAN DIEGO CO LINE TO SB ON RAMP AT RANCHO CALIFORNIA OC	RELOCATE EXISTING ROADSIDE FACILITIES TO SAFE WORK LOCATIONS AWAY FROM TRAVEL WAY; PAVING AREAS BEYOND THE GORE, NARROW AREAS, AND SLOPES ADJACENT TO BRIDGE STRUCTURES; PROVIDING VEGETATION CONTROL TREATMENTS UNDER EXISTING GUARDRAIL, IN LOW VISIBILITY AR
7	1G110	0815000126	RIV	015	3	8.1	Maint.	12/31/2016	12/1/2018		$3,917	IN TEMECULA FROM 0.42 MILES S/O RTE 15/79 SEP TO 0.64 MILES S/O RTE 15/215 SEP	PLACE A PREVENTATIVE TREATMENT ON ROADWAY
8	1C140	0812000264	RIV	015	4.83	6.45	2014 SHOPP	8/22/2016	11/15/2017	CALTRANS	$1,633	IN TEMECULA FROM RANCHO CALIFORNIA SB ON RAMP TO SR79/WINCHESTER RD IC SB ON RAMP	RELOCATE EXISITING ROADSIDE FACILITIES TO SAFE WORK LOCATIONS AWAY FROM TRAVEL WAY; PAVING AREAS BEYOND THE GORE, NARROW AREAS, AND SLOPES ADJACENT TO BRIDGE STRUCTURES; PROVIDING VEGETATION CONTROL TREATMENTS UNDER EXISTING GUARDRAIL, IN LOW VISIBILITY A
9	1G720	0816000057	RIV	015	20.5	21.5	Lcl Funds	10/25/2016	12/20/2017	City	$2,300	IN LAKE ELSINORE FROM 0.7 MI N/O FRANKLIN ST OC TO 0.8 MI S/O I-15/SR-74 SEP	IC IMPROVEMENTS
10	1F870	0815000063	RIV	015	23.8	33.4	2014 SHOPP	1/19/2017	12/3/2018	CALTRANS	$716	NEAR LAKE ELSINORE FROM NICHOLS ROAD TO TEMESCAL CANYON ROAD	PLACE SHOULDER RUMBLE STRIPS

Projects Ready to Begin Construction in 2016 - 2017

LOCID	EA	PROJECT NUMBER	COUNTY	ROUTE	Begin Post Mile	End Post Mile	Program Document Name	Projected Construction Date	Projected End Date	Lead Agency	Current project Total (X 1000)	Work Location	Job Description
11	0J080	0800000283	RIV	015	36.8	51.36	Lcl Funds	9/1/2016	12/31/2020	RCTC	$460,213	IN CORONA FROM STATE ROUTE 60 TO CAJALCO RD	CONSTRUCT 2 TEL (TOLL EXPRESS LANES) IN EACH DIRECTION & INSTALL MEDIAN BARRIER
12	1C610	0812000336	RIV	015	45.6	47.3	2014 SHOPP	8/12/2016	2/16/2018	CALTRANS	$1,674	IN/NEAR NORCO FROM 6TH ST OC TO 0.2 MI S/O 68TH ST OC.	SEDIMENT STABILIZATION & EROSION CONTROL (AKA SOURCE CONTROL)
13	0E150	0800020201	RIV	015	46.7	49.7	Lcl Funds	4/28/2017	11/30/2018	COUNTY	$50,511	IN EASTVALE AND JURUPA VALLEY FR 1.5 MI S/O LIMONITE AVE TO 1.4 MI N/O LIMONITE AVE	RECONSTRUCT/WIDEN LIMONITE AVE IC
14	1E311	0816000038	SBD	015	31.15	45.34	Minor A	1/17/2017	12/15/2017	CALTRANS	$706	IN HESPERIA, VICTORVILLE FR 0.7 MI S/O I-15/US-395 JCT TO 1 MI N/O STODDARD WELLS RD OC	INSTALL METAL BEAM GUARD RAIL
15	1E312	0816000039	SBD	015	46.6	79.5	Minor A	1/17/2017	12/15/2017	CALTRANS	$696	IN/NEAR VICTORVILLE AND BARSTOW, FR 2.2 MI N/O STODDARD WELLS RD OC TO 0.1 MI S/O MERIDIAN RD OC	INSTALL METAL BEAM GUARD RAIL
16	1E313	0816000040	SBD	015	80.39	174.1	Minor A	1/17/2017	12/15/2017	CALTRANS	$855	NEAR BARSTOW, FR 0.9 MI N/O MERIDIAN RD OC TO 2.4 MI S/O NIPTON RD OC	INSTALL METAL BEAM GUARD RAIL
17	36851	0813000077	SBD	015	87.1	181.1	Lcl Funds	9/15/2016	11/23/2018	Caltrans	$38,030	FR 0.6 MI N/O YERMO RD OC TO 1.0 MI S/O MINNEOLA RD & FR 1.2 MI N/O NIPTON RD OC TO 0.5 MI S/O YATES WELL RD OC	CONSTRUCT AGRICULTURAL INSPECTION FACILITY (AIF) AND DEMOLISH EXISTING (CDFA) IN YERMO - STAGE 2
18	1F010	0814000151	SBD	018	11.5	16.7	2014 SHOPP	9/15/2016	9/14/2017	Caltrans	$3,110	NEAR SAN BERNARDINO FROM 2.35 TO 2.85 MI N/O WATERMAN CANYON ROAD & FROM 0.9 MI S/O	INSTALL HIGH FRICTION TREATMENT SURFACE (HFTS)
19	1C010	0812000236	SBD	018	24.9	29.9	2014 SHOPP	2/24/2017	6/21/2018	CALTRANS	$1,981	NEAR LAKE ARROWHEAD FROM 0.2 MI E/O JCT RTE 173 TO NOB HILL DRIVE	INSTALL MBGR AND END TREATMENT AT VARIOUS LOCATIONS.
20	1E981	0816000045	SBD	018	32.2	34.5	Minor A	1/17/2017	12/15/2017	CALTRANS	$848	NEAR RUNNING SPRINGS FR 0.13 MI E/O SOUTAR DR TO GREEN VALLEY LAKE ROAD	INSTALL MGS GUARDRAIL
21	1E982	0816000042	SBD	018	34.5	36.2	Minor A	1/17/2017	12/15/2017	CALTRANS	$489	NEAR RUNNING SPRINGS FR GREEN VALLEY LAKE RD TO 0.3 MI W/O SNOW VALLEY	INSTALL MGS GUARDRAIL
22	1C560	0812000331	SBD	018	44.5	52.8	2014 SHOPP	6/22/2017	2/21/2020	CALTRANS	$3,888	IN/NEAR BIG BEAR LAKE, FROM 18/38 JCT TO GILDART DR.	SEDIMENT STABILIZATION & EROSION CONTROL (AKA SOURCE CONTROL)
23	1G090	0815000121	SBD	018	48.1	53.1	Maint.	9/1/2016	12/31/2018	Caltrans	$3,130	IN BIG BEAR FROM WILD ROSE LANE TO PINE VIEW DRIVE	PLACE A PREVENTATIVE TREATMENT ON ROADWAY
24	1E080	0813000142	SBD	018	88.8	89.6	2014 SHOPP	9/15/2016	8/31/2017	CALTRANS	$1,375	IN APPLE VALLEY FROM NAVAJO RD TO KIOWA RD	CONSTRUCT RAISED MEDIAN CURB
25	1F910	0815000065	SBD	038	8.5	15	2014 SHOPP	11/14/2016	12/1/2017	CALTRANS	$476	NEAR YUCAIPA FROM BRYANT ST TO VALLEY OF THE FALLS DRIVE	PLACE CENTERLINE AND SHOULDER RUMBLE STRIPS
26	0R430	0812000075	SBD	038	50.4	59.4	2014 SHOPP	6/22/2017	2/21/2020	CALTRANS	$2,234	BETWEEN EAGLE MOUNTAIN DR AND JCT 18/38 AT BIG BEAR DAM	IMPLEMENT SEDIMENT CONTROLS

Projects Ready to Begin Construction in 2016 - 2017

LOCID	EA	PROJECT NUMBER	COUNTY	ROUTE	Begin Post Mile	End Post Mile	Program Document Name	Projected Construction Date	Projected End Date	Lead Agency	Current project Total (X 1000)	Work Location	Job Description
27	0R160	0812000029	SBD	040	50	75	2014 SHOPP	5/31/2017	7/31/2019	CALTRANS	$26,045	NEAR LUDLOW FROM CRUCERO ROAD TO BADGER WASH	REGRADE MEDIAN CROSS SLOPE
28	1F280	0814000196	SBD	040	134		2014 SHOPP	5/1/2017	1/3/2019	CALTRANS	$805	NEAR NEEDLES, SOUTH FORK PIUTE WASH BR #54-0872R	REMOVE AND RECONSTRUCT ROCK SLOPE PROTECTION AT ONE LOCATION
29	34770	0800000616	SBD	058	0	12.9	2014 STIP	10/25/2016	5/14/2020	CALTRANS	$174,421	ALSO KER-58-R143.5/R143.9; FROM 0.4 MI W/O KERN CO LINE TO 7.5 MI E/O JCT 395 (KRAMER)	CONSTRUCT 4-LANE DIVIDED EXPWY; SR58/US395 IC & RR OH BR
30	1C180	0812000267	SBD	060	0	1.8	2014 SHOPP	9/8/2016	12/29/2017	CALTRANS	$1,331	IN CHINO FROM LOS ANGELES CO LINE TO MONTE VISTA AVE OC	RELOCATE IRRIGATION FACILITIES TO A SAFE LOCATION, INSTALL MAINTENANCE VEHICLE PULLOUTS (MVPS), INSTALL VEGETATION CONTROL UNDER GUARDRAILS AND AT GORE POINTS, AND INSTALL MAINTENANCE ACCESS ROADS AND GATES
31	1C170	0812000266	SBD	060	1.8	2.8	2014 SHOPP	9/23/2016	12/15/2017	CALTRANS	$1,568	IN CHINO, FROM MONTE VISTA AVENUE TO BENSON AVENUE OVERCROSSING	RELOCATE IRRIGATION FACILITIES TO A SAFE LOCATION, INSTALL MAINTENANCE VEHICLE PULLOUTS (MVPS), INSTALL VEGETATION CONTROL UNDER GUARDRAILS AND AT GORE POINTS, AND INSTALL MAINTENANCE ACCESS ROADS AND GATES
32	1C190	0812000268	SBD	060	2.86	4.1	2014 SHOPP	9/19/2016	12/15/2017	CALTRANS	$1,331	IN CHINO FROM BENSON AVE OC TO SAN ANTONIO AVE UC	RELOCATE IRRIGATION FACILITIES TO A SAFE LOCATION, INSTALL MAINTENANCE VEHICLE PULLOUTS (MVPS), INSTALL VEGETATION CONTROL UNDER GUARDRAILS AND AT GORE POINTS, AND INSTALL MAINTENANCE ACCESS ROADS AND GATES
33	1E650	0814000059	RIV	060	0	12.21	2014 SHOPP	9/2/2016	5/24/2018	CALTRANS	$16,287	IN THE COUNTY OF RIVERSIDE FROM SAN BERNARDINO COUNTY LINE TO 60-91-215 JCT	INSTALL DOUBLE LUMINAIRE MAST ARMS FR R0.0/7.5 & INSTALL CONCRETE BARRIER MARKERS, REFLECTIVE MARKERS & STRIPING ENHANCEMENT FROM 7.5/12.21
34	1C640	0812000339	RIV	060	0	12.2	2014 SHOPP	10/10/2016	7/12/2018	CALTRANS	$1,710	ALSO RIV-91-21.47/21.65; IN/NR RIVERSIDE ON RTE 60 FROM MILLIKEN AVE. TO JCT 60/91/215 & ON RTE 91 FROM SPRUCE ST TO JCT 60/91/215.	REPLACE WIRELESS COMMUNICATION SYSTEM WITH FIBER OPTIC INFRASTRUCTURE & CONNECT EXISTING COMPONENTS
35	0N69U	0812000307	RIV	060	22.1	26.61	2014 SHOPP/ 2014 STIP/ Lcl Funds/ Lcl Fed	6/5/2017	1/24/2020	RCTC	$119,547	IN RIVERSIDE COUNTY NEAR BEAUMONT ON RTE 60 FROM GILMAN SPRINGS RD TO 1.37 MILES W/O JACK RABBIT TRAIL	CONSTRUCT A TRUCK CLIMBING LANE (E/B) AND TRUCK DESCENDING LANE (W/B) WITH STANDARD INSIDE & OUTSIDE SHOULDERS BOTH DIRECTIONS

Projects Ready to Begin Construction in 2016 - 2017

LOCID	EA	PROJECT NUMBER	COUNTY	ROUTE	Begin Post Mile	End Post Mile	Program Document Name	Projected Construction Date	Projected End Date	Lead Agency	Current project Total (X 1000)	Work Location	Job Description
36	34142	0800020445	RIV	060	28.03	30.42	Lcl Funds	11/29/2016	5/8/2019	City	$47,770	IN BEAUMONT, FR 0.4 MI E/O JACK RABBIT TRAIL TO 0.6 MI W/O I10/SR-60 JUNCTION	CONSTRUCT RAMPS & LOCAL STREET CONNECTIONS (PHASE 2)
37	34141	0800020444	RIV	060	28.7	30.2	Lcl Funds / Lcl Fed	9/23/2016	9/19/2018	City	$22,390	IN BEAUMONT, FR 0.7 MI E/O JACK RABBIT TRAIL TO 0.2 MI W/O I10/SR-60 JUNCTION	CONSTRUCT 6 LANE OVERCROSSING AT POTRERO BLVD IC (PHASE 1)
38	1E971	0816000032	RIV	062	0.2	9.1	Minor A	1/17/2017	12/15/2017	Caltrans	$800	IN/NEAR DESERT HOT SPRINGS AT VAR LOC	RECONSTRUCT MBGR
39	1E840	0814000113	RIV	062	6.7	9.2	2014 SHOPP	5/1/2017	3/29/2019	CALTRANS	$33,326	ALSO SBD 62 0.0/15.1 & 29.3/33.6; IN & NEAR YUCCA VALLEY & 29 PALMS BETWEEN NORTH INDIAN CANYON DR AND UTAH TRAIL	MILL AND OVERLAY
40	0Q160	0800020294	SBD	062	30.7	32.88	Lcl Funds	9/30/2016	9/29/2017	CITY	$2,972	IN CITY OF 29 PALMS FROM ENCELIA AVE TO SPLIT ROCK AVE	ROADWAY WIDENING - STREAMLINED OVERSIGHT
41	1C600	0812000335	SBD	071	6.9	7.8	2014 SHOPP	8/12/2016	2/12/2021	CALTRANS	$926	IN CHINO AND CHINO HILLS FR 0.1 MI N/O SOQUEL CANYON RD TO SBD/RIV CO LINE	SEDIMENT STABILIZATION, EROSION CONTROL (AKA SOURCE CONTROL)
42	1E770	0814000102	RIV	074	11	11.1	2016 SHOPP Cand	2/15/2017	10/16/2017	CALTRANS	$1,000	NEAR LAKE ELSINORE AT 0.8 MI W/O GRAND AVE	SLOPE STABILIZATION
43	1E050	0813000139	RIV	074	14.8	15.2	2014 SHOPP	6/15/2017	8/29/2018	CALTRANS	$2,837	IN LAKE ELSINORE AT GUNNERSON STREET/STRICKLAND AVE	LEFT-TURN CHANNELIZATION AND SHOULDER WIDENING
44	1E070	0813000141	RIV	074	17.57	25.7	2014 SHOPP	12/15/2016	6/25/2018	CALTRANS	$7,183	IN LAKE ELSINORE FROM CAMBERN AVE TO 7TH STREET	CONSTRUCT RAISED MEDIAN CURB
45	0R780	0812000165	RIV	074	52.1	92	2014 SHOPP	12/15/2016	10/1/2018	CALTRANS	$4,610	IN/NEAR PALM DESERT FR 1.2 MI W/O STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O CAHUILLA HILLS RD (POR)	INSTALL METAL BEAM GUARDRAIL (MBG) & TERMINAL SYSTEM END TREATMENTS AT VARIOUS LOCATIONS
46	0J780	0813000188	RIV	079	6.1	12.1	Minor A	2/1/2017	10/17/2017	CALTRANS	$700	ON SR 371, 3.8 MILES W/O JCT 371/79(S) TO 0.5 MILES E/O PAUBA ROAD IN UN-INCORPORATED AREA OF RIVERSIDE COUNTY	CONSTRUCT FOUR TURNOUTS FOR N/B AND S/B TRAFFIC
47	1F930	0815000066	RIV	079	4.5	6.9	Maint	11/15/2016	9/27/2027	CALTRANS	$1,904	NEAR 1-15/215 JCT FROM 0.2 MI S/O MURRIETA HOT SPRINGS TO AULD RD	MILL AND OVERLAY
48	1F940	0815000067	RIV	079	4.7	10.3	Maint	12/15/2016	1/30/2019	CALTRANS	$2,400	NEAR I-15/215 FROM WINCHESTER SQUARE RD TO POURROY RD	MILL AND OVERLAY
49	0F541	0800000137	RIV	091	0.6	2.6	Lcl Funds/ 2008 STIP	5/15/2017	11/16/2020	RCTC	$110,765	ALSO RIV-71-1.6/3.0; ON RTE 91 FR 0.4 MI W/O GREEN RIVER RD TO 1.6 MI E/O GREEN RIVER RD & ON RTE 71 FR RTE 91 TO 1.4 MI N/O RTE 91	CONSTRUCT A NEW FLY OVER CONNECTOR
50	1C620	0812000337	RIV	111	0	13	2014 SHOPP	4/14/2017	9/16/2019	CALTRANS	$1,420	AT SALTON SEA, FR RIV/IMPERIAL CO LN TO 1.4 MI W/O CLEVELAND ST	SEDIMENT STABILIZATION, EROSION CONTROL (AKA SOURCE CONTROL)

Projects Ready to Begin Construction in 2016 - 2017

LOCID	EA	PROJECT NUMBER	COUNTY	ROUTE	Begin Post Mile	End Post Mile	Program Document Name	Projected Construction Date	Projected End Date	Lead Agency	Current project Total (X 1000)	Work Location	Job Description
51	1E972	0816000033	RIV	111	55.9	63.3	Minor A	1/17/2017	12/15/2017	Caltrans	$580	IN/NEAR PALM SPRINGS AT VAR LOC	RECONSTRUCT MBGR
52	0L710	0800000431	SBD	142	3.87	5.74	2014 SHOPP	5/15/2017	4/2/2019	CALTRANS	$1,443	IN THE CITY OF CHINO HILLS BETWEEN RUSTIC DRIVE AND SR-71	CONSTRUCT 8-FT SIDEWALKS, UPGRADE CURB RAMPS, DRIVEWAYS AND OTHER PEDESTRIAN FACILITIES
53	1F270	0814000195	SBD	210	29.3	33.1	2014 SHOPP	5/2/2017	2/1/2019	CALTRANS	$1,120	IN REDLANDS AND HIGHLAND FROM BASELINE RD OC TO RTE 210/10 SEPARATION	METHACRYLATE DECK, REPLACE JOINT SEALS AND REPLACE ELASTOMERIC BEARINGS
54	1F980	0815000087	RIV	215	17.5		Lcl Funds	10/31/2016	10/27/2017	City	$3,518	IN THE CITY OF MENIFEE, 1 MI S/O NEWPORT RD	CONSTRUCT FOUR-LANE BRIDGE OVERCROSSING
55	0J070	0800000282	SBD	215	0.58	1.8	2014 STIP / Lcl Funds/ Lcl Fed	4/3/2017	6/3/2019	SANBAG	$71,594	IN GRAND TERRACE AT BARTON ROAD INTERCHANGE	RECONSTRUCT INTERCHANGE
56	0071L	0800020433	SBD	215	9.1	10.7	Lcl Fed	2/15/2017	8/30/2022	SANBAG	$5,889	IN CITY OF SAN BERNARDINO FROM MUSCUPIABE DR OC TO RTE 210/RTE 215 JCT	REPLACE LANDSCAPING AND IRRIGATION SEGMENT 5
57	1E810	0814000107	SBD	215	14.09	14.93	2016 SHOPP Cand	4/28/2017	2/26/2018	CALTRANS	$1,223	IN DEVORE BETWEEN PALM AVE UC AND LITTLE LEAGUE DR OC	UPGRADE EXISTING WEIGH IN MOTION (WIM) SYSTEM
58	1G120	0815000127	RIV	243	13.3	29.7	Maint.	12/31/2016	12/15/2018		$3,840	IN AND NEAR BANNING FROM 0.7 MILES N/O BLACK MOUNTAIN TRAIL TO RTE 243/10 SEP	PLACE A PREVENTATIVE TREATMENT ON ROADWAY
59	1F770	0815000051	SBD	247	20.3	76.8	PriList	3/2/2017	3/21/2018	Caltrans	$1,978	BETWEEN YUCCA VALLEY AND BARSTOW, FROM 0.1 MI N/O BOONE RD TO 0.7 MI S/O RIMROCK ROAD	PLACE CENTERLINE AND SHOULDER RUMBLE STRIPS
60	1E780	0814000103	SBD	330	37.1	39.8	2016 SHOPP Cand	5/15/2017	1/2/2018	CALTRANS	$1,860	6.9 MI S/O RUNNING SPRINGS AND 3.4 MI E/O FORK CITY CREEK BRIDGE	CONSTRUCT ROCKFALL BARRIER
61	1F830	0815000055	SBD	330	39.6	39.7	2014 SHOPP	6/16/2017	8/17/2018	CALTRANS	$2,220	NEAR RUNNING SPRINGS BETWEEN SR 210 AND SR 18	REPAIR/REPLACE CULVERTS
62	0F631	0813000220	SBD	395	11.2	16.6	2014 STIP / Lcl Funds/ Lcl Fed	2/1/2017	9/3/2019	SANBAG	$56,727	FROM SR 18 TO CHAMBERLAINE WAY	WIDEN HWY TO 4-LANES & ADD LEFT-TURN CHANNELIZATION AT INTERSECTIONS (PHASE 1)
63	0N971	0815000101	SBD	395	39	45.9	2014 SHOPP	6/23/2017	3/15/2019	Caltrans	$30,120	NR ADELANTO FR 2.5 MILES N/O KRAMER HILLS TO JCT SR-58 (NORTH SEGMENT)	CONSTRUCT 4' MEDIAN BUFFER AND WIDEN EXISTING SHOULDER TO 8', CONSTRUCT CENTERLINE RUMBLE STRIPS

*** Note: yellow means more than 5 million**