DISTRICT 11 LOOK AHEAD REPORT – CONSTRUCTION AND MAINTENANCE

Map Number	EA	County Route/Post Miles	Work Description	Proposed Award
1	2T150	**SD-805**-5.1/13.5	INSTALL BUS RAPID TRANSIT LANES ON 905, 125, 805N NEW BRIDGE, RAMP REALIGNMENT, INSTALL SIGNAL	12/15/2016
2	08023	**IMP-98** - 31.60/32.10	WIDEN HIGHWAY	10/17/2016
3	08578	**SD-163**-4.1/4.9	REVISE INTERCHANGE/WIDEN OVER CROSSING AND APPROACH	10/31/2016
4	41680	**SD-163**-3.7	HIGH FRICTION SURFACE TREATMENT, IMPROVE DRAINAGE, DELINEATION	9/12/2016
5	40980	**SD-78** - 1.50/12.20	ROADSIDE SAFETY IMPROVEMENTS	7/29/2016
6	2T175	**SD-008**-20/21.6	CONSTRUCT OVERCROSSING AT GILMAN DRIVE	9/30/2016
7	2T172	**SD-005** - 37.5/39.6	CMGC- CONSTRUCT HOV LANES, REPLACE SAN ELIJO LAGOON BRIDGE, CONSTRUCT RETAINING WALLS	9/01/2016
8	40970	**SD** - VARIOUS	ROADSIDE SAFETY IMPROVEMENTS	8/12/2016
9	23796	**SD-008**-6.1/10.5	EXTEND FIBER OPTIC COMMUNICATIONS; INSTALL CCTV CAMERAS, CMS AND MVPS; ADD LDS AND VDS.	9/16/2016
10	29520	**SD-094**-59.6/60.2	CURVE REALIGNMENT	9/09/2016
11	26331	**IMP-008**-38.8R/39.2R	LANDSCAPE MITIGATION	8/26/2016
12	24400	**SD-005**-3.9/9.2	INSTALL NORTHBOUND RAMP METERS AND WIDEN RAMPS FOR HOV AT 8 LOCATIONS.	10/05/2016
13	42160	**SD-078**-13/14.1	CONSTRUCT EASTBOUND AND WESTBOUND AUXILIARY LANES.	10/14/2016
14	41570	**SD-078**-0/16.5R	INSTALL LIGHTING SYSTEMS, BARRIER DELINEATION & UPGRADES, AND STRIPING	10/24/2016
15	40320	**SD-067**-4.6R/19	INSTALL MEDIAN CHANNELIZERS, CMS, AND CCTV.	11/09/2016
16	40570	**SD-076**-32.6/33.3	CONSTRUCT ROUNDABOUT AND REALIGN CURVE	12/1/2016
17	40860	**SD-008**-0.5T/0.7R	PAVEMENT REHABILITATION	12/12/2016
18	2T171	**SD-005**-37.5/51.4	CONSTRUCT 1 HOV LANE IN SOUTHBOUND AND NORTHBOUND DIRECTIONS	1/23/2017
19	41852	**IMP-008**-83.1R/90R	PAVEMENT REHABILITATION	1/20/2017
20	41851	**IMP-008**-40.4R/65R	PAVEMENT REHABILITATION	1/5/2017
A	29930	**SD-005**-48.7R/59.6R	REPAIR PILE CAP AND COLUMNS, TREAT DECK WITH METHACRYLATE, AND REPLACE JOINT SEALS, ETC	8/22/2016
B	41780	**SD**-VARIOUS-0	CLEAN AND TREAT BRIDGE DECKS WITH METHACRYLATE, REPLACE JOINT SEALS, AND APPROACH SLAB.	10/18/2016
C	2M830	**SD-094**-39/65.4	APPLY POLYMER ASPHALTIC EMULSION SEAL.	11/4/2016
D	42720	**SD-005**-52.2	FILL VOID, REPLACE APPROACH SLABS, REPAIR DRAINAGE, AND REPAIR EROSION DAMAGE.	9/2/2016



Alpha Numeric A through D - Major Maintenance Projects

District 11 Six Month Look Ahead