Construction Look Ahead

Projects Awarded and to be Advertised
12/1/2015—8/1/2017*

Caltrans District 10

#	Project	County/ Route	Postmile	Project Description	Construction Estimate	Target Advertise Date	Award Date
1.	10-0Y90U	SJ 099	14/23	PAVEMENT PRESERVATION	$6,500,000	6/15/2015	12/4/2015
2.	10-0W360	AMA 049	3.6/3.6	INSTALL TRAFFIC SIGNALS AND INTERSECTION IMPROVEMENTS	$501,000	10/5/2015	12/14/2015
3.	10-0Y950	SJ 120	6.7/16.7	REHABILITATE PAVEMENT	$3,423,000	10/5/2015	12/18/2015
4.	10-0P670	TUO VAR	0/0	CLEANUP SOIL AND GROUNDWATER	$332,000	9/21/2015	12/30/2015
5.	10-0Q17U	SJ 580	L0/15.3	DIGOUT AND REPAIR OF LOCALIZED FAILURES / AC OVERLAY / WIDEN SHOULDER INSTALL RWIS	$37,776,000	9/28/2015	1/27/2016
6.	10-0X970	SJ 004	16/19.44	INSTALL AUTOMATED WARNING SYSTEM	$3,227,000	9/28/2015	1/29/2016
7.	10-0T810	MER 152	0/0	INSTALL ADA CURB RAMPS, MINOR SIDEWALK EXTENSION	$278,000	11/23/2015	2/1/2016
8.	10-1C450	MER 059	0/12.6	INSTALL CENTERLINE RUMBLE STRIPS, EDGE LINE RUMBLE STRIPES AND SHOULDER RUBLE STRIPS	$3,590,000	11/30/2015	2/11/2016
9.	10-0L970	TUO 120	R19.6/19.6	REPLACE BRIDGE DECK	$13,700,000	11/23/2015	2/22/2016
10.	10-0Y100	STA 099	11.7/15	INSTALL CONVENTIONAL HIGHWAY LIGHTING	$2,906,000	12/7/2015	2/22/2016
11.	10-0Y640	STA 005	17.27/25.52	INSTALL CABLE MEDIAN BARRIER	$4,887,000	12/7/2015	2/24/2016
12.	10-1E520	SJ 120	R1.3/R3.9	INSTALL AN AUTOMATIC WARNING SYSTEM	$578,000	4/4/2016	5/26/2016
13.	10-0G820	SJ 132	L0.4/7.1	REPAIR PCC PAVEMENT	$26,084,000	4/18/2016	6/20/2016
14.	10-0Q880	AMA 049	17/17.5	INTERSECTION IMPROVEMENTS	$3,083,000	1/2/2017	2/15/2017
15.	10-0Y630	MER 099	23.7/30.4	INSTALL DOUBLE THRIE BEAM MEDIAN BARRIER	$2,837,000	3/28/2016	
16.	10-0X630	MER 099	15.1/16	PLACE VEHICLE PULLOUTS, STAIR CASES, AND WEED BARRIER, REGRADE SLOPE	$1,542,000	4/11/2016	
17.	10-0X640	SJ 099	18.5/33.7	INSTALL FIVE MAINTENANCE PULL OUTS	$2,598,000	6/15/2016	
18.	10-0Y571	STA 099	16.8/19.7	INSTALL AUTOMATED WARNING SYSTEM (AWS)	$990,000	3/28/2016	
19.	10-0F280	CAL 004	43.8/44.2	CONSTRUCT WALL FOR SEDIMENT CONTROL	$4,400,000	7/18/2016	
20.	10-0V620	CAL 026	8.3/8.6	SIGNALIZATION AND CHANNELIZATION	$1,407,000	7/15/2016	
21.	10-0V300	CAL 004	29.6/29.6	PEDESTRIAN ACCESSIBILITY IMPROVEMENTS	$1,848,000	7/15/2016	
22.	10-0Q290	MER 165	29.8/30.3	IMPROVE CURVE RADIUS, SUPERELEVATION, WIDEN SHOULDER, INSTALL RUMBLE STRIP	$3,212,000	6/6/2016	
23.	10-1C140	STA 33	0.49/0.49	OVERSIGHT OF INTERSECTION WIDENING AND TRAFFIC SIGNAL INSTALLATION	$325,000	8/1/2016	
24.	10-1E200	VAR	0/0	INSTALLING RUMBLE STRIPS	$1,906,000	8/22/2016	
25.	10-0U290	MER 165	35.6/36.1	INSTALL LEFT TURN CHANNELIZATION	$1,828,000	8/15/2016	
26.	10-0H910	SJ 205	2.6/R5.1	OVERSIGHT TO CONSTRUCT NEW INTERCHANGE	$49,800,000	8/22/2016	
27.	10-0X560	STA 099	M18/19.7	RECONSTRUCT RAMP AND INSTALL RIGHT TURN LANE	$7,193,000	9/1/2016	
28.	10-1F860	SJ VAR	0/0	SJ WROUGHT IRON FENCE	$903,000	9/12/2016	
29.	10-1C490	VAR	0/0	INSTALL CENTER LINE EDGE LINE RUMBLE STRIP	$1,776,000	9/23/2016	
30.	10-1C421	SJ 099	0/0	WIDENING RAMPS, INSTALL RAMP METERING AND FIBER OPTIC CABLE	$3,000,000	9/19/2016	
31.	10-0Y220	TUO VAR	0/0	GUARDRAIL	$1,548,000	9/19/2016	
32.	10-0Y620	STA 099	13.6/15.1	RELOCATE OVERHEAD-SIGH STRUCTURES AT EXIT RAMP GORE AREAS	$6,850,000	9/19/2016	
33.	10-1C470	099	0/0	INSTALL SHOULDER RUMBLE STRIPS.	$2,089,000	9/29/2016	
34.	10-0Q160	SJ 099	0/5.7	DIGOUT AND REPAIR OF LOCALIZED FAILURES AND PLACE ASPHALT CONCRETE OVERLAY	$13,100,000	9/25/2016	
35.	10-0T780	STA 132	1.1/1.8	TRAFFIC SIGNAL INSTALLATION AND INTERSECTION WIDENING	$3,383,000	10/3/2016	
36.	10-3A130	MER 140	38.1/38.6	CONSTRUCT INTERCHANGE AND OVERHEAD	$42,259,000	8/30/2016	
37.	10-0T910	STA 099	R4.3/R5	OVERSIGHT FOR INTERCHANGE IMPROVEMENTS	$2,010,000	10/1/2016	
38.	10-0E491	SJ 005	R22.1/R23.6	LANDSCAPING & MITIGATION	$1,780,000	10/20/2016	
39.	10-0Y740	MER 140	6.1/35.8	DIGOUT AND REPAIR LOCALIZED FAILURES AND PLACE ASPHALT CONCRETE OVERLAY	$20,421,000	11/1/2016	
40.	10-0Y450	TUO 120	24.6/29.3	TURNOUTS CONSTRUCTION	$945,000	12/1/2016	
41.	10-0W350	MER 140	5.6/5.6	OVERSIGHT OF ROUNDABOUT CONSTRUCTION	$2,068,000	3/1/17	
42.	10-0U520	MER 059	12.8/13.5	INSTALL LEFT TURN CHANNELIZATION	$1,804,000	3/17/2017	
43.	10-1C550	MER 152	R2.4/R6	INSTALL MEDIAN BARRIERS	$2,590,000	3/21/2017	
44.	10-0G720	SJ 005	25.9/26.1	SEISMIC RETROFIT OF VARIOUS BRIDGES	$2,195,000	6/15/2017	
45.	10-0Q122	MER 099	R28.2/R37.3	LANE WIDENING FROM 2 TO 3 LANES	$22,090,000	7/3/2017	



24 Various Locations - Installing Rumble Strips
29 Various Locations - Install Center & Edge Line Rumble Strips
33 Various Locations - Install Shoulder Rumble Strips

Revised July 11, 2016

Caltrans District 10

Construction Look Ahead

Projects Awarded and to be Advertised
12/1/2015—8/1/2017*

DISTRICT 10 CALIFORNIA DEPARTMENT OF TRANSPORTATION

*For Informational Purposes Only.

For detailed information, please visit Caltrans Division of Engineering Services—Office Engineer Website at: www.dot.ca.gov/hq/esc/oe/