BID OPENING DATE 05/16/12
CONTRACT NUMBER 10-0P1604
LOCATION 10-TUO-120-8.1/8.5

IN TUOLUMNE COUNTY NEAR YOSEMITE
JUNCTION FROM 0.1 WEST OF LA GRANGE
ROAD TO 0.3 EAST OF LA GRANGE ROAD

05/22/12
CONTRACT CODE 'C '
44 CONTRACT ITEMS

CONSTRUCT ACCELERATION LANE FEDERAL AID ACNH-P120-(054)E

DB GOALS: DISADVANTAGED BUSINESS ENTERPRISE - 12.0%
PROPOSALS ISSUED 8 FUND TOTAL HB4N 0 TOTAL NUMBER OF WORKING DAYS 50

NUMBER OF BIDDERS 4 ENGINEERS EST 691,003.00 AMOUNT UNDER 14,063.50 PERCENT UNDER EST 2.04
PROGRAM ELEMENTS OHC

BID RANK	BID TOTAL	BIDDER ID	BIDDER INFORMATION (NAME/ADDRESS/LOCATION)	
1	676,939.50	2	MCI ENGINEERING INC 7207 MURRAY DRIVE STOCKTON CA 95210	209 472-1607 00804672 FAX 209 472-1859
2	741,741.00	1	GEORGE REED, INC. PO BOX 4760 MODESTO, CA 95354	209 523-0734 00211337 FAX 209 523-4313
3	775,212.00	4	TAYLOR BACKHOE SERVICE INC 1600 FALCON WAY MERCED CA 95341	209 384-8424 00810520 FAX 209 384-7629
4	783,945.90	3	CW FOX CONSTRUCTION INC 2701 SECRET LAKE TRAIL COOL CA 95614	530 523-0591 00946231 FAX 888 400-8169

S U M M A R Y O F R E M A I N I N G B I D D E R S

L I S T O F S U B C O N T R A C T O R S

BIDDER ID	NAME AND ADDRESS	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
02	CENTRAL STRIPING RANCHO CORDOVA CA	STRIPING / SIGNAGE
	ODYSSEY LANDSCAPING LODI CA	SWPPP / EROSION CONTROL
	STATEWIDE TRAFFIC SUPPLY FAIRFIELD CA	TRAFFIC CONTROL
	TOM MAYO CONSTRUCTION STOCKTON CA	PAVING

S U M M A R Y O F R E M A I N I N G B I D D E R S

L I S T O F S U B C O N T R A C T O R S

BIDDER ID	NAME AND ADDRESS	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
01	BLACK DIAMOND ASPHALT VACAVILLE, CA	OIL SUPPLIER
	CENTRAL STRIPING RANCHO CORDOVA, CA	STRIPING AND PAVEMENT MARKINGS
	FARWEST SAFETY LODI, CA	CONSTRUCTION AREA SIGNS, ROADSIDE SIGNS
	NITTA EROSION CONTROL LOOMIS, CA	EROSION CONTROL

BIDDER ID	NAME AND ADDRESS	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
04	NONE	NONE

BIDDER ID	NAME AND ADDRESS	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
03	AC DIKE LINCOLN CA	PLACE AC DIKE
	ANRAK SACRAMENTO CA	GRINDING
	CENTERLINE ELK GROVE CA	STRIPING, PAVEMENT MARKINGS, STRIPING REMOVE, LCP
	NITIA EROSION LOOMIS CA	EROSION CONTROL, FIBER ROW HYDROSEED

CONTINUED ON NEXT PAGE

S U M M A R Y O F R E M A I N I N G B I D D E R S

L I S T O F S U B C O N T R A C T O R S

BIDDER ID	NAME AND ADDRESS	DESCRIPTION OF PORTION OF WORK SUBCONTRACTED
03	SJD CONSTRUCTION INC OAKDALE CA	CONSTRUCTION AREA SIGNS
	STATEWIDE TRAFFIC SAFETY & SIGNS FAIRFIELD CA	SIGNS, DELINEATORS, OBJECT
	TULLY CONSULTING GROUP DIXON CA	SWPPP
	VINTAGS PAVING WINTERS CA	PAVING AND TACK

ITEM NO.	ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	BID	AMOUNT
1	071325	TEMPORARY FENCE (TYPE ESA)	LF	100	2.76	276.00
2	074016	CONSTRUCTION SITE MANAGEMENT	LS	LUMP SUM	8,105.00	8,105.00
3	074019	PREPARE STORM WATER POLLUTION PREVENTION PLAN	LS	LUMP SUM	3,315.00	3,315.00
4	074033	TEMPORARY CONSTRUCTION ENTRANCE	EA	1	9,995.00	9,995.00
5	074035	TEMPORARY CHECK DAM	LF	470	3.90	1,833.00
6	074041	STREET SWEEPING	LS	LUMP SUM	5,440.00	5,440.00
7	074057	STORM WATER ANNUAL REPORT	EA	1	555.00	555.00
8	120090	CONSTRUCTION AREA SIGNS	LS	LUMP SUM	2,808.00	2,808.00
9	120100	TRAFFIC CONTROL SYSTEM	LS	LUMP SUM	24,860.00	24,860.00
10	128650	PORTABLE CHANGEABLE MESSAGE SIGN	LS	LUMP SUM	7,200.00	7,200.00
11	141103	REMOVE YELLOW THERMOPLASTIC TRAFFIC STRIPE (HAZARDOUS WASTE)	LF	4,410	.65	2,866.50
12	150630	REMOVE MARKER	EA	1	60.00	60.00
13	150714	REMOVE THERMOPLASTIC TRAFFIC STRIPE	LF	4,700	.54	2,538.00
14	150715	REMOVE THERMOPLASTIC PAVEMENT MARKING	SQFT	78	4.50	351.00
15	150722	REMOVE PAVEMENT MARKER	EA	200	1.09	218.00
16	150742	REMOVE ROADSIDE SIGN	EA	2	163.25	326.50
17	150771	REMOVE ASPHALT CONCRETE DIKE	LF	2,160	1.30	2,808.00
18	152390	RELOCATE ROADSIDE SIGN	EA	3	220.00	660.00
19	160102	CLEARING AND GRUBBING (LS)	LS	LUMP SUM	10,875.00	10,875.00
20	190101	ROADWAY EXCAVATION	CY	5,840	11.10	64,824.00
21	190110	LEAD COMPLIANCE PLAN	LS	LUMP SUM	1,100.00	1,100.00
22	190185	SHOULDER BACKING	TON	280	32.90	9,212.00
23	203002	EROSION CONTROL (COMPOST BLANKET)	CY	45	170.00	7,650.00
24	203021	FIBER ROLLS	LF	4,420	3.35	14,807.00
25	203031	EROSION CONTROL (HYDROSEED) (SQFT)	SQFT	29,020	.20	5,804.00
26	260203	CLASS 2 AGGREGATE BASE (CY)	CY	1,400	34.52	48,328.00
27	390133	HOT MIX ASPHALT (TYPE B)	TON	3,320	110.00	365,200.00
28	394073	PLACE HOT MIX ASPHALT DIKE (TYPE A)	LF	880	6.65	5,852.00
29	394075	PLACE HOT MIX ASPHALT DIKE (TYPE D)	LF	2,160	10.70	23,112.00
30	394090	PLACE HOT MIX ASPHALT (MISCELLANEOUS AREA)	SQYD	1	1,155.00	1,155.00
31	397005	TACK COAT	TON	4	995.00	3,980.00
32	560248	FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-UNFRAMED)	SQFT	44	17.50	770.00
33	560251	FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-FRAMED)	SQFT	16	22.00	352.00

ITEM NO.	ITEM CODE	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	BID	AMOUNT
34	566011	ROADSIDE SIGN - ONE POST	EA	6	290.00	1,740.00
35	566012	ROADSIDE SIGN - TWO POST	EA	1	740.00	740.00
36	652316	24" REINFORCED CONCRETE PIPE (CLASS III, RUBBER GASKET JOINT)	LF	78	305.00	23,790.00
37	705206	24" CONCRETE FLARED END SECTION	EA	2	2,255.00	4,510.00
38	721015	ROCK SLOPE PROTECTION (LIGHT, METHOD B) (CY)	CY	10	160.00	1,600.00
39	729011	ROCK SLOPE PROTECTION FABRIC (CLASS 8)	SQYD	30	29.15	874.50
40	820107	DELINEATOR (CLASS 1)	EA	10	51.50	515.00
41	820132	OBJECT MARKER (TYPE L)	EA	3	60.00	180.00
42	840515	THERMOPLASTIC PAVEMENT MARKING	SQFT	320	4.35	1,392.00
43	840560	THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)	LF	8,210	.40	3,284.00
44	850111	PAVEMENT MARKER (RETROREFLECTIVE)	EA	220	4.90	1,078.00
					TOTAL	676,939.50

S U M M A R Y O F R E M A I N I N G B I D D E R S

ITEM	SECOND BID	SECOND AMOUNT	THIRD BID	THIRD AMOUNT	FOURTH BID	FOURTH AMOUNT
1	18.00	1800.00	15.50	1550.00	14.50	1450.00
2	2,500.00	2500.00	2,800.00	2800.00	2,450.00	2450.00
3	2,200.00	2200.00	2,800.00	2800.00	6,825.00	6825.00
4	3,500.00	3500.00	3,000.00	3000.00	3,040.00	3040.00
5	12.00	5640.00	12.00	5640.00	10.50	4935.00
6	21,410.00	21410.00	5,000.00	5000.00	8,400.00	8400.00
7	1,200.00	1200.00	1,000.00	1000.00	550.00	550.00
8	4,500.00	4500.00	4,500.00	4500.00	5,075.00	5075.00
9	40,000.00	40000.00	85,000.00	85000.00	20,825.00	20825.00
10	8,500.00	8500.00	5,000.00	5000.00	8,650.00	8650.00
11	.60	2646.00	1.00	4410.00	1.75	7717.50
12	250.00	250.00	50.00	50.00	222.00	222.00
13	.50	2350.00	1.00	4700.00	.80	3760.00
14	4.00	312.00	1.00	78.00	4.25	331.50
15	1.00	200.00	5.00	1000.00	2.25	450.00
16	125.00	250.00	200.00	400.00	83.00	166.00
17	.25	540.00	1.00	2160.00	3.10	6696.00
18	300.00	900.00	300.00	900.00	195.00	585.00
19	9,345.00	9345.00	10,000.00	10000.00	13,800.00	13800.00
20	27.50	160600.00	17.00	99280.00	20.20	117968.00
21	2,000.00	2000.00	2,200.00	2200.00	4,325.00	4325.00
22	54.00	15120.00	33.00	9240.00	58.25	16310.00
23	145.00	6525.00	150.00	6750.00	240.00	10800.00
24	5.50	24310.00	5.40	23868.00	6.15	27183.00
25	.20	5804.00	.20	5804.00	.27	7835.40
26	33.00	46200.00	50.00	70000.00	66.25	92750.00
27	99.00	328680.00	112.00	371840.00	104.50	346940.00
28	2.25	1980.00	2.10	1848.00	5.40	4752.00
29	1.75	3780.00	2.10	4536.00	8.60	18576.00
30	50.00	50.00	1,000.00	1000.00	110.00	110.00
31	2,000.00	8000.00	1.00	4.00	775.00	3100.00
32	15.00	660.00	22.00	968.00	24.00	1056.00
33	19.00	304.00	22.00	352.00	54.00	864.00
34	275.00	1650.00	250.00	1500.00	335.00	2010.00
35	325.00	325.00	800.00	800.00	912.00	912.00
36	147.00	11466.00	208.00	16224.00	176.00	13728.00
37	3,500.00	7000.00	1,000.00	2000.00	1,780.00	3560.00
38	275.00	2750.00	200.00	2000.00	195.00	1950.00
39	6.00	180.00	20.00	600.00	38.50	1155.00

S U M M A R Y O F R E M A I N I N G B I D D E R S

ITEM	SECOND BID	SECOND AMOUNT	THIRD BID	THIRD AMOUNT	FOURTH BID	FOURTH AMOUNT
40	55.00	550.00	50.00	500.00	66.00	660.00
41	70.00	210.00	100.00	300.00	106.00	318.00
42	4.00	1280.00	10.00	3200.00	3.33	1065.60
43	.40	3284.00	1.00	8210.00	1.11	9113.10
44	4.50	990.00	10.00	2200.00	4.44	976.80
TOT		741,741.00		775,212.00		783,945.90