alameda-oakland estuary crossing

COMMUNITY OUTREACH PROCESS

MIG

	PHASE I: Kick-Off/Visioning	PHASE II: Project Alternatives	PHASE III: Recommendations	PHASE IV: Draft & Final Report
PROJECT MANAGEMENT	Staff Meeting: Project Kick-off Strategy Meeting	Strategy Meeting Strategy Meeting	Strategy Meeting	Strategy Meeting Strategy Meeting
PUBLIC PARTICIPATION	Community Workshops, Round One (April)	Community Event Community Workshops, Round Two (May) Community Event	Community Event Community Event	Community Workshops, Round Three (October)
TASK FORCE MEETINGS & FOCUS GROUPS	Task Force Meeting: March 4th Task Force Meeting: April 29th	Policy Advisory Committee: May 1st Task Force: Meeting: Date TBD	Policy Advisory Committee: Date TBD	Task Force Meeting: Date TBD Policy Advisory Committee:
DELIVERABLES	Project Logo & Branding Community Outreach & Communications Materials *(ongoing)*	Reports: Task Force, Focus Group & Workshop Round One	Reports: Task Force, Focus Group & Workshop Round Two	Draft Report Reports: Task Force, Focus Group & Workshop Round Three Final Report

FEBRUARY 2008 | MARCH | APRIL | MAY | JUNE | JULY | AUGUST | SEPTEMBER | OCTOBER | NOVEMBER | DECEMBER