State of California
DEPARTMENT OF TRANSPORTATION

Business, Transportation and Housing Agency

M e m o r a n d u m

TAB 29

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 27, 2012

Reference No.: 3.5
Action Item

From: NORMA ORTEGA
Chief Financial Officer

Prepared by: Kurt Scherzinger
Acting Division Chief
Transportation Programming

Subject: **STATUS UPDATE ON CORRIDOR MOBILITY IMPROVEMENT (CMIA) PROJECTS**

SUMMARY:

The California Department of Transportation (Department) is providing an update on the Corridor Mobility Improvement Account (CMIA) projects remaining to be delivered and not yet allocated by the California Transportation Commission (Commission).

As of June 2012, all of the original 54 projects programmed in 2007 have been allocated. An additional 38 projects were amended into the program using construction bid savings captured at award. One project remains to be allocated and it is delivered and ready for allocation by the Commission.

BACKGROUND:

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 passed by the voters in November 2006 included $4.5 billion for the Corridor Mobility Improvement Account. The Commission adopted guidance stating the CMIA projects shall be awarded not later than December 31, 2012.