STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
FORM HC-10

REPORT NO. 45-51
DATE: 5/9/04-5/15/04
S M T W T F S

04-0120E4 (T1/E2 Project)

RECEIVED
008202 JUL 18 08

04-SF-80-13.4,13.8
ACBRIM-080-1(094)N

#52 May 9, 2004 Sun.

No activity.

#53 May 10, 2004 Mon.

I asked Rafael to get the information from the trailer's installers. Chris Master asked us to send an invitation to all PMIV users for a training class this Wednesday, an invitation was sent to all the SAS personnel. Roberto, Linda, Tom and I will be attending the OE Meeting at the DO tomorrow morning. I sent an e-mail to R Maltez with the names of the traffic coordinators for Contracts 04-0120R4 and 04-0120E4. I visited the job site with T. Shimada to review the security measures we need to implement in this project. Options to be discussed at the next Contractor's meeting.

Rafael and I visited the trailer installation and gathered the employees' info for the day. We met with Meda Shultz form KFM regarding the trailer installation. She informed us that today is the last day of the subcontractors, they are going to use their own personnel to install the trailers. She will prepare a report with all the personnel involved with the installation up to today. I met with Rosemary Slabough from Permits. She will handle the SWPP review and distribution to the other regulatory agencies; she will need 7 copies of the proposed program for distribution.

#54 May 11, 2004 Tue.

I attended the annual Office Engineers meeting at the District Office. I asked Roberto and Linda to input the ongoing CCO in CADb. I talked to Kee Tsang form Environmental Engineering, I asked him for a copy of the "Notice of Construction" we submit to the CRWQCB at the beginning of the project. Tom and I reviewed the report showing the ongoing CCOs and the contingency balance. I asked him to move the files to the "X" drive.

#55 May 12, 2004 Wed.

We had PMIV training in the morning; I started updating the training records for the T1/E2 personnel. I made comments to the minutes of last week meeting with the contractor. I asked Roberto to input the existing CCOs in E-peg. Pedro and I called the Shop to find out the status of the sedan; they will not release the vehicle until a dent on the front bumper is repaired. I will drop a Form 270 on my way home this afternoon. I began updating personnel training records. I sent an e-mail to Bear River asking them to expedite their quote for providing the E-peg software.

#56 May 13, 2004 Thu.

We held our regular safety meeting in the morning and staff meeting right after. I met with Dan Bradfield form the Skyway regarding the safety officer for the project. He told me that each project should have their own safety officer and that Fernando Leon is the coordinator for all the SFOBB projects. I also talked to Elizabeth Dooher from HQ regarding partnering. She will mail me the list of potential Partnering Facilitators. I talked to Doug Coe, he does not believe we need the "Workshop on Partnering Concepts" because KFM already knows the objective of the partnering effort. He also mentioned that the district is not too happy about the facilitator KFM chose for the Skyway project.

I left a message for Bharat Patel regarding his feedback on Ron Massgerg as a DRB member for the Department. M. Stone gave us the comments for the interim baseline schedule, Tom will write the acceptance letter to the contractor.

#57 May 14, 2004 Fri.

Bharat Patel returned my call; he had good words for Maasberg. I sent an e-mail to Pedro with my comments.

KFM submitted their estimate request at the meeting with Roberto, Linda and Richele. We held our regular meeting with the contractor at the KFM offices. In the afternoon, I met with T. Shimada to discuss the status of CCOs. Roberto faxed the estimate for this month. I worked on the personnel training history files.

#58 May 15, 2004 Sat.

No activity.

Sandro Bermudez, P.E., District Representative

BS.