STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
FORM HC-10

REPORT NO. 339-345
DATE: 2/20/05-2/16/05

RECEIVED S M T W T F S

04-0120E4 (E2/T1 Foundations)

008456 JUL 18 05

04-SF-80-13.4, 13.8
ACBRIM-080-1(094)N

#339 Feb 20, 2005 Sun.

#340 Feb 21, 2005 Mon.

Holiday.

#341 Feb 22, 2005 Tue.

CCO Class.

#342 Feb 23, 2005 Wed.

CCO Class.

#343 Feb 24, 2005 Thu.

Owners' meeting 10 a.m. The following items were discussed:

Schedule – Rich Westerheid suggested having a schedule meeting at 8 a.m. daily to discuss the planned operations.
Menck hammer – Most parts will be removed by next Friday except for oversize loads. Plan is to remove the oversize loads the following week.
Template removal – E2 template is scheduled to be removed Saturday 3/5 using the DB 24. Template will be taken to Schnitzer Steel. Next week the Haakon will be used for prepping template for removal. T1 template scheduled for removal Saturday 3/12.
Pt. Wilson barge – Perform demo and clean up at Pier 7.
Torpedo Building – Have not scheduled k-rail and fence removal yet.
Steel – XKT may have a buyer for steel at $8/T. ISG in production. Want full cost or removal of material.
Couplings – Not shipped yet. South Coast Steel is distributor. Cannot find a buyer. Caltrans cannot find use.
Insurance forms – Supplied with Proposal and Contract.

#344 Feb 25, 2005 Fri.

Project files meeting at 10 a.m. Reviewed project status. Reviewed deficiencies in file categories. There are no field work diaries in the files. Other outstanding documents will be obtained and placed in the files. A follow up meeting is scheduled for March 11, 2005. Other office duties will be assigned as follows:

VJ Prasad – Daily tape backup for server
Linda Phoen – Pickup checks, transit passes
Gary Lai – Coffee club, key fobs, phone list

#345 Feb 26, 2005 Sat.

Richard Duncan, P.E. Resident Engineer