STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
FORM HC-10

REPORT NO. 458-464
DATE: 6/19/05-6/25/05
RECEI S M T W T F S

04-0120E4 (E2/T1 Foundations)

008530 JUL 18 08

04-SF-80-13.4, 13.8
ACBRIM-080-1(094)N

#458 Jun 19, 2005 Sun.

#459 Jun 20, 2005 Mon.

General office work.

#460 Jun 21, 2005 Tue.

Owners' meeting 10:00 a.m. The following items were discussed:

Hakkon – Will be used on other work until 7/1.
Steel Inventory – No response from suppliers as to whether they track waste quantities.
CCO #17, #18 – KFM is asking for subcontractor markup on previously agreed on prices.
Audit – Still waiting on information from fabricators. Navigant wants to know what costs are included with the storage rates. KFM will be sent a response for Elijah and CRM.
CCO #22-1, #27 – KFM says that they are still reviewing rates. No change in status.
CCO #28 – KFM submitted $1.6M in costs. Approximately $1.3M has been justified by Caltrans and will be paid.
Catamaran Barge – Kiewit owns catamaran. Barges are rented from others. Rental rate needs to be updated.

See agenda for more detail.

#461 Jun 22, 2005 Wed.

Worked on diaries.
Requested an updated rental rate for Kiewit catamaran barge.

#462 Jun 23, 2005 Thu.

Met with Humayun Syed from Project Development to review drainage changes made on 04-0120Q4.

#463 Jun 24, 2005 Fri.

General office work.

#464 Jun 25, 2005 Sat.

Richard Duncan, P.E. District Representative