STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

CEM-4501 (REV. 11/92) CT# 7541-3506-1 (field-modified)

RECEIVED

008545 JUL 18 2005

JOB STAMP

04-0120E4
Marine Foundations & Pier Columns
04-SF-80-13.4, 13.8

[X] RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 45

[ ] ASST. RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46

REPORT NO.	498	DATE	07-29-05 M T W T [X] S S (Indicate Day)
SHIFT HOUR:	START 0730 STOP 1630	TEMPERATURE	MIN 58 MAX 72

WEATHER
cool, overcast, high fog early AM;clearing and warming in afternoon, westerly breeze.

No significant conversations with the contractor during this shift. Sent e-mail to GAtkinson and MSchultz and left voice-mail for Meda to ascertain if KFM could accommodate reschedule of next Tuesday's meeting from 1000 to 0900. Did not receive response from either George or Meda.

~1450 - received faxed copy of letter from Will Kempton, Director of CT, addressed to Chris Villa of KFM. Letter contained direction to proceed with construction of T1/E2 footings and requested backup for KFM's costs and impacts during this termination period. RMorrow states that letter supposed to be simultaneously faxed to KFM.

SIGNATURE

TITLE
Mark Vilcheck, Structures Representative

CEM4501

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write Records and Forms Management, 1120 N Street, Sacramento, CA 95814.