STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd.
Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax

Flex your power
Be energy efficient!

June 5, 2008

Contract No. 04-0120F4
04-SF-80-13.2 / 13.9
Self-Anchored Suspension Bridge
Letter No. 05.03.01-001887

Michael Flowers
Project Executive
American Bridge/Fluor, A JV
375 Burma Road
Oakland, CA 94607

Dear Michael Flowers,

Supplemental Notice of Potential Claim No. 001 - Claimed Costs

This letter is issued in response to ABF-CAL-LTR-000472, March 14, 2008, regarding Project Management Costs associated with NOPC No. 1 and as a follow-up to our meeting on April 22, 2008. As agreed, the Contractor will provide the following information:

1. The total cost of NOPC No. 1, including both ABF and Bleyco costs through March 31, 2008.

2. Payroll records supporting the PM hours claimed and a detailed description of the time spent. It is understood that the descriptions of the PM hours were not recorded at the beginning of the Project.

3. A copy of the Subcontract and CCO Agreements, if any, between Bleyco and ABF as requested in State Letter No. 05.03.01-000130.

4. A narrative explanation as to why the PM hours claimed are not already included in the various bid item prices and proposed CCO costs.

This information should be submitted to the Department within two weeks of receipt of this letter. Once the items requested are provided and the claimed costs determined for NOPC No. 1, a meeting will be scheduled in an attempt to reconcile the remaining differences.

Please do not hesitate to call should you have any questions or comments or if you would like to meet to discuss these items.

Sincerely,

GARY PURSELL
Resident Engineer

cc: Bill Shedd, Don Ross
file: 05.03.01, 62.02.01