O/C

DEPARTMENT OF TRANSPORTATION
333 BURMA ROAD
OAKLAND, CA 94607-1015
PHONE (510) 622-5660
FAX (510) 286-0550

Flex your power!
Be energy efficient!

June 4, 2004
Contract No.04-0120R4
04-SF-80-12.6/13.2
Temporary Bypass Structure
SL# 00025

Mr. Robert W. Coupe
C. C. MYERS, INC.
3286 Fitzgerald Road
Rancho Cordova, CA 95742

Subject: Steel Raw Market Conditions
Reference: CCM Doc. No.: 215-STL.00002

Dear Mr. Coupe:

This letter is in response to your letter dated April 7, 2004 in regards to your request for a contract change order to allow for an adjustment of compensation due to changing conditions in the steel industry. A contract change order will not be issued to establish an indexed adjustment for steel raw material.

If you have any comments or questions, please contact me at (510) 622-5660.

Sincerely,

Kenneth Loncharich
Resident Engineer

cc: File 5.03, 26.08