CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 60 **Suppl. No. 0** **Contract No. 04 – 0120F4** **Road** SF-80-13.2/13.9 **FED. AID LOC.:**

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. ***NOTE: This change order is not effective until approved by the Engineer.***

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Purchase cable band assembly and transport as described below:

Extra Work at Lump Sum:

Perform the following work after the cable band friction tests are complete:

1. Provide the 3.5M PWS cable (as is) and the B4 cable band full size model (as is) used in the friction test to the Department.
2. Clean and paint the inside of the cable band before storage as directed by the Engineer.

For this work, the Contractor agrees to accept a lump sum of $56,209.00. This sum constitutes full compensation, including all markups, for this work.

Cost of Extra Work at Lump Sum ……$56,209.00

Extra Work at Force Account:

Transport the cable assembly, fabricate display support and perform miscellaneous handling and modifications as directed by the Engineer.

Labor, equipment and material approved by the Engineer, as necessary will be paid in accordance with the provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special Provisions.

Estimated cost of Extra Work at Force Account $60,000.00

Estimated Cost: Increase ☒ Decrease ☐ $116,209.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

Signature Gary Pursell **Resident Engineer** Gary Pursell, Sup.T.E. **Date** 08/19/08

Approval Recommended by

Signature R. Morrow **Supervising Bridge Engineer** Richard Morrow, Sup.T.E. **Date** 8/19/08

Engineer Approval by

Signature Gary Pursell **Supervising Transportation Engineer** Gary Pursell, Sup.T.E. **Date** 9/5/08

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature Michael D. Flowers **(Print name and title)** Michael D. Flowers Project Director **Date** 9-2-08