STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM

TO: Mike Forner, Prin. TE / Gary Pursell, P.E., Sup T.E.

FROM: Gary Pursell, P.E., Sup.T.E.

FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FED. NO.

CCO#: 91 SUPPLEMENT#: 0 Category Code: CHSA

CONTINGENCY BALANCE (incl. this change) $134,066,258.40

COST: $900,000.00 INCREASE ☑ DECREASE ☐

HEADQUARTERS APPROVAL REQUIRED? ☐ YES ☑ NO

SUPPLEMENTAL FUNDS PROVIDED: $900,000.00

IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? ☑ YES ☐ NO

CCO DESCRIPTION:
Additional Non-Destructive Testing (NDT)

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:	Time Adj. This Change:	Previously Approved CCO Time Adjustments:	Percentage Time Adjusted: (including this change)	Total # of Unreconciled Deferred Time CCO(s): (including this change)
2490 Day(s)	DEF Day(s)	30 Day(s)	1 %	2

THIS CHANGE ORDER PROVIDES FOR:

Performing additional Non-Destructive Testing (NDT) as directed by the Engineer in accordance with Section 8-3.01, "Welding," of the Special Provisions. Additional NDT work includes, but will not be limited to the following:

1. Performing Magnetic Particle Testing (MT) as directed by the Engineer.
2. Procuring steel panels for additional weld testing as directed by the Engineer.
3. Providing ultrasonic and phased array testing as directed by the Engineer.
4. Providing additional testing materials, equipment, labor, and services as directed by the Engineer.

This change provides necessary additional fabrication support, materials, equipment, labor, services, and field equipment for the Engineer's to perform additional NDT at fabrication facilities in China and other fabrication locations, if warranted.

The Special Provisions contemplated this extra work and Supplemental Funds in the amount of $1,075,000.00 are provided for additional Non-Destructive Testing. This work is not covered by any contract items. Therefore, payment for this work will be at Extra Work at Force Account for an estimated cost of $900,000.00.

Adjustment of contract time is deferred pending completion of the work specified in this change as it may affect the controlling operation.

Design and Maintenance concurrence is not required since this change is addressed in the Special Provisions.

The Resident Engineer has approved this change order.

CONCURRED BY:

Construction Engineer:	Res. Eng., Gary Pursell, Sup. TE	Date	9/4/08
Bridge Engineer:	Struct Rep, Rick Morrow, Sup TE	Date	9/4/08
Project Engineer:		Date	
Project Manager:	Proj Manager, Ken Terpstra	Date	10/7/08
FHWA Rep.:		Date	
Environmental:		Date	
Other (specify):	PCE, Pete Siegenthaler, Prin TE	Date	6/26/08
Other (specify):	PCE, Mike Forner, Prin TE	Date	9/4/08
District Prior Approval By:		Date	
HQ (Issue Approve) By:		Date	
Resident Engineer's Signature:		Date	

Gary Pursell 10/7/08

ESTIMATE OF COST

	THIS REQUEST	TOTAL TO DATE
ITEMS	$0.00	$0.00
FORCE ACCOUNT	$900,000.00	$900,000.00
AGREED PRICE	$0.00	$0.00
ADJUSTMENT	$0.00	$0.00
TOTAL	$900,000.00	$900,000.00

FEDERAL PARTICIPATION

☐ PARTICIPATING ☐ PARTICIPATING IN PART ☑ NONE
☐ NON-PARTICIPATING (MAINTENANCE) ☐ NON-PARTICIPATING

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
☐ CCO FUNDED PER CONTRACT ☐ CCO FUNDED AS FOLLOWS

FEDERAL FUNDING SOURCE	PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.