STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 100 **Suppl. No. 0** **Contract No. 04 – 0120F4** **Road** SF-80-13.2/13.9 **FED. AID LOC.:**

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. ***NOTE: This change order is not effective until approved by the Engineer.***

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Reimburse the Department for the installation of temporary anchor rod assemblies at the Pier T1 foundation, performed on behalf of "AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE", under a Contract Change Order in Contract 04-0120E4.

For this work, the Department will receive a credit of <$70,979.00>. This sum constitutes full compensation, including markups, for this change.

Cost of Adjustment of Compensation at Lump Sum .....<$70,979.00>.

Estimated Cost: **Increase** ☐ **Decrease** ☒ **<$70,979.00>**

By reason of this order the time of completion will be adjusted as follows: **0 days**

Submitted by

Signature **Resident Engineer** Mark Woods, Senior B.E. for G.P., RE **Date** 22 Aug 2008

Approval Recommended by

Signature **Supervising Bridge Engineer** Richard Morrow, Sup. B.E. **Date** 8/25/08

Engineer Approval by

Signature **Supervising Transportation Engineer** Gary Pursell, Sup. T.E. **Date** 8/29/08

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Michael D. Flowers Project Director **Date** 8/28/08