STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 165 Suppl. No. 0 Contract No. 04 – 0120F4 Road SF-80-13.2/13.9 **FED. AID LOC.:**

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. ***NOTE: This change order is not effective until approved by the Engineer.***

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Decrease in Contract Item at Contract Price:

Eliminate pavement marking, traffic striping, and pavement markers as shown on plan sheets 27, 28, 29, 30, and 31.

Item No. 89: THERMOPLASTIC PAVEMENT MARKING
18 M2 (-100.00%) @ $80.00 /M2 =-$1,440.00 (-100.00%)

Item No. 90: 100 MM THERMOPLASTIC TRAFFIC STRIPE
7,500 M (-100.00%) @ $2.00 /M =-$15,000.00 (-100.00%)

Item No. 91: 75 MM PAINT TRAFFIC STRIPE (BLACK, 1-COAT)
2,500 M (-100.00%) @ $2.00 /M =-$5,000.00 (-100.00%)

Item No. 92: PAINT TRAFFIC STRIPE (2-COAT)
590 M (-100.00%) @ $2.00 /M =-$1,180.00 (-100.00%)

Item No. 93: PAINT PAVEMENT MARKING (2-COAT)
8 M2 (-100.00%) @ $100.00 /M =-$800.00 (-100.00%)

Item No. 94: PAVEMENT MARKER (NON-REFLECTIVE)
1,390 EA (-100.00%) @ $4.00 /M =-$5,560.00 (-100.00%)

Item No. 95: PAVEMENT MARKER (RETROREFLECTIVE)
440 EA (-100.00%) @ $6.00 /M =-$2,640.00 (-100.00%)

In accordance with Section 4-1.03B(3), "Eliminated Item," of the Standard Specifications, the adjustment due to the elimination of items No. 89, 90, 91, 92, 93, 94, and 95, is zero.

Total Cost for Decrease in Contract Item..... <$31,620.00>

As directed by the Engineer, coordinate work related to pavement marking, traffic striping, and pavement markers with other corridor contractors and project activities on the SAS as per Special Provisions Section 5-1.18 "AREA FOR CONTRACTOR'S USE" and Section 10-1.10 "COOPERATION."

Estimated Cost: Increase ☐ **Decrease** ☒ **($31,620.00)**

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

Signature **Resident Engineer** Darryl Schram, Senior T.E. **Date** 1/23/13

Approval Recommended by

Signature **Supervising Transportation Engineer** William Casey, Supervising T.E. **Date** 1-23-13

Engineer Approval by

Signature **Supervising Transportation Engineer** William Casey, Supervising T.E. **Date**

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) **Date**