CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 298 Suppl. No. 1 Contract No. 04 – 0120F4 Road SF-80-13.2/13.9 **FED. AID LOC.:**

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. ***NOTE: This change order is not effective until approved by the Engineer.***

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Revised Contract Change Order (CCO) 298 S0 Attachments A and B for building rehabilitation construction at Interurban Electric Railway Bridge Yard Shop (IERBYS) on pages 2 through 608.

Site rehabilitation construction at Interurban Electric Railway Bridge Yard Shop (IERBYS) as identified in Attachments C and D on pages 609 through 871.

There shall be no cost or credit to the State by reason of this change. Performance of the various items of work as shown in the attached plans will be included in a separate CCO.

Estimated Cost: Increase ☒ **Decrease** ☐ **$0.00**

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by Bill Casey

Signature **Resident Engineer** Darryl Schram, Senior T.E. **Date** 5-20-13

Approval Recommended by

Signature **Supervising Transportation Engineer** William Casey, Supervising T.E. **Date** 5-20-13

Engineer Approval by

Signature **Supervising Transportation Engineer** William Casey, Supervising T.E. **Date** 5-23-13

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) BRIAN A. PETERSEN - PROJECT DIRECTOR **Date** 21 MAY 13